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SUMMARY 

 This report intended to monitor and assess the implementation of GDAP3 within the ministry 

of economy and finance which focused only on 2nd quarter 2016. Therefore, it will highlight the 

progress and identified the challenges that some works and tasks are required to improve and 

prioritize both within ministry of economy and finance and ministries/institutions of the government. 

However, the performance changes of Q2 progress will compare with Q1 progress 2016 that prepared 

by General Secretariat of the Public Financial Management Reform Steering Committee (GSC) in 

order address the progress, challenges and way forwards while required high accountability by from 

all general departments under MEF. Thus, weakness has also identified based the Q2 report prepared 

by individual general departments under MEF submitted to GSC; and these also needed to further 

monitor, improve, and strengthen by both GSC and GDs under MEF. Moreover, the results from Q2 

will be a basis for GSC and GDs under MEF to continue prepare strategy to support PFM action plan 

in order to achieve long term vision of the PFM reform program. 

 To what the extent; the success of PFM will lead to the accomplishment of new budget system 

that focused on 4 important elements such: (1) fiscal discipline: is reflected in a combination of the 

coverage of the budget documentation and the ability to deliver the budget aggregates as planned (i.e. 

budget prepraton and execution), (2) Strategic allocation of resources reflects the government’s 

ability to provide the required financial resources to the institutions that deliver public services and 

to mobilize financial resources from citizens and enterprises, in both cases in line with policy 

objectives and targets, (3) Efficient service delivery reflects that financial resources are used to create 

value for money in the provision of public services and that waste is avoided. This is essential for 

maximizing the level of public services that can be delivered in relation to the revenue mobilized, 

and therefore for the accountability for use of public resources at all levels, and (4) integrity of fisal 

information referred to above rely on the fiscal data and information available (report on revenue and 

expediture). 

Therefore, according to the Q2 repoert we are able to conclude the 5 parts of GDAP3 in brief: 

1. Further Strengthening Budget Creditability achieved 80%: due to the 5 key 

performance indicators, there was a small variance of national revenue and expenditure 

compared to budget law, smoothen of revenue and expenditure flow, improved of 

payment process, and reduced all arrear. Last but least, budget creditability can be 

ensured and maintained but but still not fully stabilized. 

2. Further Strengthening Financial Accountability achieved 82%: which means some 

important tools and tasks can be applied to ensure the timeframe of the FMIS 

implementation. Financial accountability can be maintained but could face challenges 

when FMIS Phase 1 not finished as targeted, and aslo lack of committment in preparing 

the FMIS Phase 2 action plan. 
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3. Budget-Policy Linkage achieved 87%: this is an important stage so strengthening 

pushing the preparation of the medium-term budget franmework (revenue-

expenditure), BSP, PB, and related legal documents to support these works. 

Moreover, continue to prepare and finish sub-National Financial Decentralization 

Policy, MEFF, and Strategic Budget Reform System of Cambodia 2017-2025 and so 

on. 

4. Readiness for Next Stage achieved 79%: general department of MEF should also 

take into account for the activity under the (1) Develop performance based budget 

framework, (2) Develop performance based management framework, (3) Develop 

performance based audit framework-PBA, and (4) Develop capacity development 

plan (including legislative bodies and the National Audit Authority).  

5. Support for Successful and Sustainable PFM achieved 72%: which means it 

required strong efforts to consider on (1) Develop leadership, management capacity, 

reform willingness, ownership and responsibilities, (2) Increase effectiveness of 

capacity development and incentive measures, (3) Improve capacity building for 

implementation of public financial management reform program – Platform 3. Last 

but not least, it is also required to communicate with Public Administration Reform. 

1. INTRODUCTION 

1.1. Background of PFM (In Brief) 

In this spirit, Public Financial Management Reform Program are Royal Government of Cambodia 

announced to implement in December 2004 for the long term with the aim of transforming the system 

of public finance Cambodia into the financial system of public finance in accordance international 

standard and best practice, focusing on decentralization on output and performance in 2025. Essentially, 

as a pillars of the Committee on Economic and Financial Policies, Steering Committee of the Public 

Financial Management Reform (PFMRP) have the responsibility to lead, organize, implement, 

coordinate and evaluate the implementation of reform public financial management by determining the 

4 steps and stages as follows:  

 Part 1: “Further Strengthening Budget Reliability” implemented from 2004 to 2008 

 Part 2: “Further Strengthening Financial Accountability” implemented from 2009 to 2015 

 Part 3: “Budget-Policy Linkages” from 2016 to 2020 and 

 Part 4: “Performance based accountability” from 2021 to 2025 

Success in implementing Public Financial Management Reform of the Royal Government of 

Cambodia relies mainly on a gathering of all the efforts and collaboration of all parties concerned, 

both in / between the General Departments and entities under the Ministry of Economy and 

Finance, as well as Line-Ministry,  and relevant institutions of the Royal Government of 

Cambodia. Momentum to Public Financial Management Reform have been required to support 



General Secretariat of the Public Financial Management Reform Steering Committee (GSC) 

 

3 – Performance Report 2nd Quarter 2016  
 

willingness, strong commitment, ownership and responsibility from the management and officials 

at all levels, ranging from the technical level until the policy level while the process of 

implementing reform public financial management across one stage to another stage, without 

escape from acute challenge which needs an appropriate solution and timely. 

To achieve short, medium, and long-term vision, PFMRP initiated and established three 

interaction mechanism: 

1. Coordination between the National Committee for Sub-National Democratic 

Development, Public Financial Management Reform, and National Program for Public 

Administration Reform. 

2. Mechanism to address the challenges in the implementation of Public Financial 

Management Reform under the coordination of PFMRP. 

3. The rules and procedures of formulation, execution, control and monitoring and 

assessment of the Public Financial Management Reform. 

In particular, 2016 was the year started to implement Stage 3 of Public Financial Management 

Reform after Stage 2 succeeded in Further Strengthening Financial Accountability by 

strengthening and continue to strengthen further in imposing the implementation of key 

fundamental components such as implementation of new chart of accounts, new budget 

classification, budget entities, full program budgeting in 25 Line Ministries and implementation 

Financial Management Information System for Public Financial Management in phase 1, which is 

completed at the end of 2016. 

In Stage 3, Public Financial Management Reform to focus on 3 priorities such as: 

1. The management of revenue collection. 

2. Strengthening and expanding implementation FMIS. 

3. Strengthening and expanding the implementation of the program budgeting. 

1.2. Objective of the Report 

This report, of course, is showing the progress, challenges and new direction for the General 

Secretariat GSC which is the entities under PFMRP to coordination and implementation of the 

Public Financial Management Reform and other entities under MEF and Line Ministries to looking 

for solutions and establish the framework, mechanisms, strategies and procedures of new activities 

to strengthen and expanding the implementation of reform for both the institutional framework 

and the government to achieving efficiency and effectiveness. Finally, this performance report 

becomes a tool and added value to support Public Financial Management Reform in the next stage 

for efficiency, effectiveness and comprehensive basic information to further implementing reform 

and assistance to Line Ministries and relevant entities to Public Financial Management Reform. 
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1.3. Method of Preparing the Report 

To ensure the development of the quality and completeness of the performance report, monitor 

and evaluate on Public Financial Management Reform have started from quarter to annual and 

phase 1 to the next phase; also, working group of General Secretariat, Steering Committee of the 

Public Financial Management Reform (GSC) have involved to MEF General Departments and Line 

Ministries for implement and prepare report. After that, GSC consolidates all report with overall 

monitoring of progress of the reform program. 

The process of preparing this report is provided by responsible 5 division of GSC to coordinate 

and assists MEF General Departments such as: 

1. Policy Division: General Department of Economic and Public Finance Policy. 

2. Revenue Management Division: General Department of Taxation, General Department 

of Customs and Excise, General Department of State Property and Non-tax Revenue. 

3. Budget Formulation Division: General Department of Budget, General Department of 

Sub-national Administration Finance. 

4. Budget Execution Division: General Department of National Treasury, General 

Department of Public Procurement. 

5. General Support and Capabilities Development: General Secretariat of MEF, General 

Department of Internal Audit, General Inspectorate Department, FMWG, and Economics 

and Finance Institute. 

Each divisions was having to combine reports from all entities for review and prepared such as 

progress report, challenges and suggestions in every quarter and year based on Consolidated 

Action Plan Phase 3 (GDAP3). Then, those reports inclusion in the agenda for discussion with all 

entities under the supervision under HE Dr. Minister of Finance for review and give comment yet 

to achieve the goals. 

1.4. Scope of the Report 

This performance report covers on 12 General Departments under MEF’s supervision while the 

report writing format have been done editing and updating to strengthen appropriate and 

comprehensive Public Financial Management Reform progressing from one phase to another; 

especially, It have based on Line Ministries Consolidated Action Plan in Phase 3 (MAP3) and General 

Departments Consolidated Action Plan in Phase 3 (GDAP3) in second quarter of 2016 only.  

Moreover, monitoring on performance report is undertaken by general secretariat of public financial 

management reform steering committee (GSC) which established by seriously, clearly and normally 

through monthly, quarterly and yearly meeting of evaluation more efficiency and effectiveness of 

implementation whole public financial management reform program. 
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Second quarter performance report will describe the achieved result more detailed by each part 

to objectives and activities comparatively to indicators in regard of mention of challenges, requests 

and further works. 

The method uses to assess the performance evaluation of implementation action plan in the 2nd 

quarter of 2016 is based on 2 criteria: 

1. Achieved activities compared to action plan. 

2. Achieved Outputs compared to target of indicators. 

The evaluation of performance is graded and divided into 3 levels for objectives and activities: 

Good (90%-100%), Moderate (80%-90%) and Weak (below 80%). 

2. ACHIEVEMENTS OF Q2 

2.1. Progress of EU’s Result Framework 

 EU’s result framework is monitored quarterly and yearly in accordance with financing 

agreement in 2016.  

 1st semester progress compares with annual indicator target since quarter or semester target 

has been not prepared. In case, if indicators are not achieved, the budget supports will be 

cut down. 

 Progress of indicators is determined the level of risks as following : 

• Low risk (80%-99%) 

• Medium risk (50%-79%) 

• High risk (0%-49%) 

 

Progress of EU’s Result Framework 

No 
Specific 

Conditions 

Responsible 

Agency 
KPI 2016 Progress 

Level 

of 

Risks 

1 
Improved quality of 

national statistics 
MOP 

The National 

Accounts 2015 are 

published in 

November 2016 

Completed the national 

accounting and report 2015 

so the national accounts 

2015 will be published in 

November, 2015 (est. 

achieved 90%).  

 

2 

Improved financial 

management 

information system 

 FMWG 

FMIS Phase 1 is fully 

operational across 

MEF and provincial 

treasuries 

Fully implemented FMIS in 

MEF (6 General Department 

and 25 capital and 

provincial treasuries), 

(achieved 100%). 

No 

Blue print for FMIS 

Phase 2 has been 

completed 

The draft blueprint for 

FMIS phase 2 achieved 

65%. 
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No 
Specific 

Conditions 

Responsible 

Agency 
KPI 2016 Progress 

Level 

of 

Risks 

3 

Enhanced adequacy 

and transparency of 

fiscal  transfers to 

Sub-National 

Administrations 

(SNAs) 

GDSNAF 

Conditional Grants 

are transferred to 

DMs for 

implementation of the 

transferred functions 

in environment, 

education, health and 

rural development 

sectors. 

The sub-decree on 

conditional grants to DMs 

for implementation of 

transferred functions is 

preparing and complete 

75%. 

 

4 
Enhance budget 

transparency 
GDEPFP 

Monthly financial 

reports (TOFE and 

Government Finance 

Statistic-GFS) are 

published no later 

than three months 

after the reporting 

periods end 

TOFE and GFS have been 

published timely as set in 

KPI 2016. 

 

  NAA 

Annual Audit Report 

on RGC's 

consolidated financial 

execution is published 

no later than 3  

months after the 

availability of Audit 

Report approved by 

RGC 

The Annual audit report on 

Public Financial 

Management from 2006-

2014, but EU suggested to 

publish the Audit Report on 

Settlement Law. 

 

5 

Increased result 

orientation in 

the budget 
GDB 

Develop a pilot 

performance 

monitoring 

mechanism for budget 

No progress 

 

6 

Internal Audit 

effectiveness 

strengthening 

GDIA 

The Internal Audit 

manual is approved 

 

The Internal Audit manual 

has been reviewed and 

revised (60%). 

 

Internal audit units 

cover at least 80% of 

line ministries 

representing at least 

50% of government 

recurrent 

expenditures, 

including the MoEYS 

28 LMs created the internal 

audit units, except Ministry 

of Royal Palace, Public 

Enterprises, and Institutions 

(Supreme Court, Appeal 

Court...)   

 

7 

Domestic revenue 

mobilization 

strengthening 

GDEPFP 

And Revenue 

Agencies 

An annual increase of 

total current revenue 

collection of at least 

0.5 percentage point 

of GDP 

This indicators achieved 

52.5% compared to the 

targets (GDEPFP’s 

Calculation). 

 

8 

Public procurement 

increased 

transparency 

GDPP 

The annual 

procurement plans of 

line ministries, as well 

as all procurement 

opportunities and 

awards are published 

on the GDPP website 

(1) Procurement Plans of 

Procuring Entities (LMs, 

Line departments and 

public enterprises and 

procurement 

opportunities, notice of 

invitation bidding) have 

been published on the 
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No 
Specific 

Conditions 

Responsible 

Agency 
KPI 2016 Progress 

Level 

of 

Risks 

GDPP’s website (Above 

threshold). 

(2) Below threshold is 

limited published since 

the LMs sent 

procurement late to 

GDPP. 

 

2.2. Table of Key Performance Indicators in Q2 

 

Budget Credibility (Outturn of KPI Q2 in 2016) 

Indicator Targets 2015 2016 

1. Total domestic 

revenue Result out-

turns increasingly 

close to approved 

targets under the 

financial law. 

Total    domestic    revenue 

achieves +/- 5% compared 

to the approved targets 

under the laws. 

Domestic Revenue:  

 Quarter 1: 23.1% 

 Current Revenue: 

23.9% 

 Capital Revenue 

(Domestic): 7.3% 

 

  Quarter 2 : 28.9% 

 Current Revenue: 

29.7% 

 Capital Revenue 

(Domestic): 9.2% 

 

The revenue collection 

compared with quarter 2 

plan: 

 

 Custom and Exercise: 

116.54% 

 Taxation: 107.03% 

 Non-Tax (exclude 

financial industry): 

73.77% 

 Financial Industry 

289.55% 

Domestic Revenue:  

 Quarter 1: 27.2% 

 Current Revenue: 

25.2% 

 Capital Revenue 

(Domestic): 14.0% 

  Quarter 2: 28.2% 

 Current Revenue: 

28.6% 

 Capital Revenue 

(Domestic): 4 % 

 

The revenue collection 

compared with quarter 2 

plan: 

 Custom and Exercise: 

106.85% 

 Taxation: 99.34% 

 Non-Tax(exclude 

financial industry): 

105.16% 

 Financial Industry 

129.47% 

2. No accumulation of 

new arrears 

 

Arrears are defined to be 

maintained at no more than 

2% of total 

No No 

3. Budget holders are 

increasingly able to 

commit expenditure in 

line with budgets and 

cash flow forecasts 

Q1: 15% 

Q2: 45% 

Q3: 67% 

Q4: 96% 

 

Percentage of settlement to 

suppliers and staff via 

banking system is not less 

than 80% of total 

expenditure 

 

 

National Budget achieved: 

 Quarter 1: 15.16% 

 Quarter 2: 30.10% 

 

Payment via banking 

system: 

 Quarter 1: 100% 

 Quarter 2: 100% 

 36 Ministries received 

salaries via banking 

system 

 

National Budget achieved: 

 Quarter 1: 14.57% 

 Quarter 2: 32.97% 

 

Payment via banking 

system: 

 Quarter 1: 100% 

 Quarter 2: 100% 

 36 Ministries received 

salaries via banking 

system 
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Percentage of revenue 

transferring to banking 

system is not less than 

60% of total revenue 

 

Quarter 1 

Custom revenue: 

 92% paid by tax payers 

 8% paid by General 

Department of Custom 

and Exercise  

-Taxation Revenue: 

  98.8% paid by tax 

payers  

 1.2% paid by General 

Department of Taxation 

Quarter 2 

 92.6% paid by tax 

payers 

 7.4% paid by General 

Department of Custom 

and Exercise  

-Taxation Revenue: 

  85% paid by tax payers  

 15% paid by General 

Department of Taxation 

 

 

Quater 1 

Custom revenue: 

 94.2% paid by tax 

payers  

 5.8% pay by General 

Department of Custom 

and Exercise  

-Taxation Revenue: 

  96.9% paid by tax 

payers  

 3.1% paid by General 

Department of Taxation 

Quarter 2 

 90.4% paid by tax 

payers 

 9.6% paid by General 

Department of Custom 

and Exercise  

-Taxation Revenue: 

  99.7% paid by tax 

payers  

 0.3% paid by General 

Department of Taxation 

4. Composition of 

expenditure by type 

(staff costs) is close to 

approved budget. 

Actual expenditure 

compared to budget law 

must not be below: 

 Salary: 98% 

 Goods/Services: 95% 

 Capital: 85% 

National budget achieved 

by categories in Q1:  

 Salary: 22.34% 

 Goods/Service: 8.54% 

 Capital: 12.75% 

National budget achieved 

by categories in Q2:  

 Salary: 44.54% 

 Goods/Service: 19.68% 

 Capital: 28.92% 

 

 

National budget achieved 

by categories:  

 Salary: 18.64% 

 Goods/Service: 8.88% 

 Capital: 14.25% 

National budget achieved 

by categories in Q2:  

 Salary: 42.15% 

 Goods/Service: 20.32% 

 Capital: 27.45% 

 

5. The yield achieved 

from Tax base is better 

through the 

improvement of 

collection efficiency 

and the plan to use 

non-tax revenue 

sources. 

Progressive improvement 

in revenue yield compared 

to GDP by 0.5 percentage 

point per year. 

Q2 Revenue:  

 Taxation: 31.5% 

 Direct Tax: 43.5% 

 Indirect Tax: 24.1% 

 Non-Tax: 18.3% 

 

Q2 Revenue:  

 Taxation: 29.1% 

 Direct Tax: 37.1% 

 Indirect Tax: 27.0% 

 Non-Tax: 25.3% 

 

6. All part of revenue and 

expenditure are put in 

government budget 

and accounts. 

Non-importance parts is 

excluded 

Total bank accounts: 82 Total bank accounts: 83 

 

Explanation of Each Indicator:  

a. Implementation of Tax Revenue and Non-Tax Revenue 

 General Department of Customs and Excises of Cambodia (GDCE) 
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Regarding to data from General Department of National Treasury (GDNT), GDCE 

collected the revenue amount 1,775,916 million riels and is higher than 6.85% of Q2 plan 

and equal to 26.71% of budget law 2016. Comparing Q2, 2016 with Q2, 2015, the revenue 

collection increases 15.64%. According to the data from GDCE (tax revenue only), the 

revenue transfer to GDNT was 1,776,068 million riels and is higher than 6.86% of Q2 plan 

since the strengthening the monitoring the beginning, middle and ending spot, and action 

plan of excise collection was implemented and the specific tax rate was revised in April 

2016.   

 General Department of Taxation (GDT) 

Regarding GDNT’s Data, GDT (Taxation Revenue) implemented 1,592,199 million 

riels and equal to 99.34% of Q2 or 28% of budget law. Comparing the actual revenue Q2, 

2016 with Q2, 2015, the revenue implementation increase 15.99%. According the GDT’s 

data (include only National Tax level), it achieved 1,586,686.8 million riels equal to 99% 

of Q2 plan or 27.90% of budget law due to the strengthening of implementation Law on 

Taxation, revenue mobilization strategy and Public Financial Management Reform 

Program.    

  Non-tax revenue 

According to GDNT’s data (exclude the revenue from GDFI), the non-tax revenue 

implemented 438,650 million increase 5.16% of Q2 plan and equal to 25.54% of budget 

law 2016. Comparing to the revenue collection in Q2, 2016 and Q2, 2015, the revenue 

increase 63, 40%. The increasing is due to (1) Strengthen the implementation of revenue 

mobilization strategy— debt collection enforcement and revenue collection timely.  

General Department of Financial Industry (GDFI), (1) Casino Revenue, (2) Lottery 

Revenue, and (3) Casino licensing revenue. GDNT’s data (exclude Casino licensing 

revenue since it included in licensing with line ministries. is 29,550 million riels and it is 

higher than 29.47% or 21.91% of budget law. The increasing of revenue is due to the 

strengthening on casinos monitoring and enforcement to pay the monthly revenue timely, 

especially casinos, which pay once per quarter.    

b. Arrears 

There is no new expenditure arrears even 60 days (counting from the mandates summiting 

to GDNT). It is indicated that the process of payment is improving and moving international 

norm of term arrears. 

c. National Budget Expenditure  

The quarter 2 of budget execution achieved 32.97% of budget law and is less than 12.03% 

of quarter 2 of expenditure target. Some line ministries expense less than 45% of budget law 

as follows: 
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1. Ministry of Civil Service: 21.04% 

2. Council for the Development of Cambodia: 3.76% 

3. Ministry of Interior (General Administration): 28.23% 

4. Ministry of National Assembly-Senate Relations and Inspection: 31.83% 

5. Ministry of Foreign Affairs and International Cooperation: 42.53% 

6. Ministry of Planning: 31.09% 

7. Ministry of Justice: 17.63% 

8. National Election Committee: 3.89% 

9. National Audit Authority: 28.29% 

10. Anti-Corruption Unit: 28.29% 

11. Ministry of Defence: 43.09% 

12. Ministry of Interiors (Public security): 43.33% 

13. Ministry of Information: 39.32% 

14. Ministry of Health: 35.24% 

15. Ministry of Education, Youth, and Sport: 33.36% 

16. Ministry of Culture and Fine Arts: 24.24% 

17. Ministry of Environment: 24.57% 

18. Ministry of Social Affairs Veteran and Youth Rehabilitation: 41.45%  

19. Ministry of Cults and Religions: 27.50% 

20. Ministry of Women Affairs: 28.33% 

21. Ministry of Labor and Vocational Training: 15.36% 

22. State Secretariat of Civil Aviation: 8.33% 

23. Ministry of Mines and Energy: 18.84% 

24. Ministry of Commerce: 18.16% 

25. Ministry of Agriculture Forestry and Fisheries: 20.49%  

26. Ministry of Rural Development: 7.79% 

27. Ministry of Post and Communication: 17.94% 

28. Ministry of Public Works and Transport: 10.71% 

29. Ministry of Tourism: 32.10% 

30. Ministry of Land Management, Urban Planning and Construction: 19.35% 

31. Ministry of Water Resources and Meteorology: 6.80% 

32. Ministry of Industry and Handicraft: 25.60% 

The sub-national administration (Capital-Provinces, City-Districts, Commune-Sangkat) 

expense 19.01%.  
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d. Expenditure Composition 

The type of expenditure achieved as following: Salary (42.15%), Goods/Service 

(20.32%) and Investment (27.45%). 

3. PROGRESS OF EACH PART (GDAP3) 

3.1. Part 1: Further Strengthening Budget Reliability (80%) 

Budget credibility refers to the government capacity in budget execution to achieve the 

Government policy agenda. Strengthening budget credibility must be continue to be implemented in 

this stage 3. Its main goal is to create a strong and stable system to (1) ensure that revenue and 

expenditure were well implemented and measurable (marginal error +/- 5% in comparing the 

revenue-expenditure program) and (2) ensure that the debt management is effective and efficient. 

For the second quarter, Part 1: Further Strengthening Budget Reliability achieved 80% 

supported by 4 objectives and 9 activities and implemented by General Department of Economic 

Policy and Public Finance, General Department of Customs and Excise, General Department of 

Taxation, General Department of State Property and Non-tax Revenue, General Department of 

Financial Industry, General Department of Budget, General Department of National Treasury, 

General Department of Public Procurement, General Secretariate of MEF and Financial 

Management Information System Working Group (FMWG). 

3.1.1. Objective 11: Further strengthening revenue management and implement revenue 

plan (77%) 

In order to strengthen the effectiveness of revenue management (fiscal revenue and non-

tax revenue), the preparation of revenue policy and medium-term revenue mobilization strategy 

is the key factor to ensure that there is no cash deflation, and cash flows smoothly. 

There are 03 activities under this objective, implemented by General Department of 

Economic Policy and Public Finance, General Department of Custom and Exise, General 

Department of Taxation, General Department of State Property and Non-tax Revenue, General 

Department of Financial Industry and General Secretariat of MEF. This objective achieves 

77%. Within that, activity 11.1: Medium-term Revenue Mobilization Policy and Strategy 

achieved 86%, activity 11.2: Further Improving the Policy and Administration of Custom, 

Taxation, and State Property and Non-tax Revenue achieved 81%, and activity 11.3: 

Strengthening Revenue Forcasting achieved 63%. 

Key achievements by indicator: 

1. Controlling all business activities and revenue report for the second quarter was 

prepared. 

2. The implementation of inter-ministerial Prakas between MEF and Ministry of 

Interior and of other legal documents was strengthened and implemented to deal 
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with all types of game including unlicensed pawnshop business in Svay Rieng 

Province, Rattanak Kiri Province and Kandal Province. 

3. Draft Law on Tax on White Gas, and Naturally Mineral Resource such as Gold, 

Coal, and Bronze was prepared at General Department of Taxation Level with the 

inputs from relevant ministries. 

4. Study report on legal document preparation on personal income tax was finalized 

at technical working group level. 

5. Draft Prakas on Additional Tax Obligation for Multiple Qualified Investment 

Project Firm was finalized at technical working group level and planned to be 

submitted to the management. 

6. 40 Firms was transferred from Estimate Regime to Self-assessed Regime in the 

second quarter, and was being monitored at all tax branches. 

7. Draft Circular on State Property Management of Public Administration Entities was 

prepared. 

8. Taxation Revenue Data was consolidated as a basis for forcast. 

Unachieved by Indicator: 

1. (11.1.19) Circular on Receipt and Public Service Compilation with Ministry of 

Tourism and State Secretariat of Civil Aviation was reviewed 80% 

2. (11.2.1) Draft Rule on Custom-duty Revenue Mobilization to cope with lost 

revenue 25% 

3. (11.2.7) Draft Prakas on the Implementation of Taxation Law Article 111 related 

to seizing and selling the property of taxpayers who owe tax debt and don't pay tax, 

was revised and reviewed at working group level 80% 

4. (11.2.16) Helpdesks on Tax Consultation at 3 Tax Branches were implemented 

70%  

5. (11.2.21) Draft Law on State Property Allocation, Use and Management was revise 

and reviewed at MEF Level 25% 

6. (11.2.22) Draft Law on Non-tax Revenue Management was revised and reviewed 

at MEF Level 0% 

Notice that for Legal Consultation on Medium-term Revenue Mobilization Strategy 

2014-2018 (Activity 11.1.27), the General Secretariat of MEF requested to change the 

indicator to “provide legal consultation according to timeframe as follows: 

 1. Under 10 articles: 2 weeks 

 2. From 10 to 30 articles: 3 weeks 

 3. From 30 to 60 articles: 4 weeks 

 4. From 60 to 100 articles: 5 weeks 
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 5. From 100 articles above: 6 weeks 

The request to change the indicator is due to the reason that the previous indicator does 

not bring ownership for the General Secretariat of MEF, and the achievement of the previous 

indicator depends solely on other relevant general department. 

3.1.2. Objective 12: Further Strengthening Debt Management (83%) 

Public debt management refers to the management of all Government activities related to 

borrowing, lending, Government Debt Securities issuing, guarantee, contingency liability 

obligation, debt service payment, restructure debt structure, risk management, investment using 

cash and budget surplus, and other activities related to public debt. 

This objective is supported by 03 activities implemented by General Department of 

Custom and Excise, General Department of Taxation, General Department of Budget and 

General Secretariat of MEF. This objective achieve 83%. Within that, activity 12.1. Effective 

and efficient implementation of debt management strategy achieve 100%, 12.2. The preparation 

of legal framework and mechanism for state quarantee implementation achieves 75%, and 12.3. 

Strengthening the effectiveness of in-year debt management achieves 73%. 

Key achievements by indicator: 

1. Draft Standard Operating Procedure for Public Debt Management was prepared 

2. Tax officer in all tax branches was trained one time on tax debt collection and 

management. 

Unachieved by indicator: 

1. (12.2.1) Draft Policy on State Guarantee was improved and consultation workshop 

was prepared 50% 

2. (12.2.2) Legal consultation on the preparation of legal framework and mechanism 

for state guarantee implementation was provided in accordance to plan 50% 

3. (12.3.2) Draft manual on internal audit was revised and reviewed at General 

Department of Taxation level 80% 

Notice that for Legal Consultation on the implementation of Public Debt Management 

Strategy (Activity 12.2.2), the General Secretariat of MEF requested to change the indicator 

to “provid legal consultation according to timeframe as follows: 

 1. Under 10 articles: 2 weeks 

 2. From 10 to 30 articles: 3 weeks 

 3. From 30 to 60 articles: 4 weeks 

 4. From 60 to 100 articles: 5 weeks 

 5. From 100 articles above: 6 weeks 
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The request to change the indicator is due to the reason that the previous indicator does 

not bring ownership for the General Secretariat of MEF, and the achievement of the previous 

indicator depends solely on other relevant general department. 

3.1.3. Objective 13: Strengthening Cash and Account Management (94%) 

Cash management refers to the ability to ensure enough cash in the bank so that the 

payment is on time, and to strengthen the national treasury single account. Good cash 

management must include (1) Reliable Cash Flow Forcast, (2) Recording System for Cash 

Operation, and (3) Cash Usage for Investment. 

This objective is supported by 05 activities implemented by General Department of 

National Treasury, General Department of Budget, and Financial Management Information 

System Working Group. This objective achieved 94%. Within that, activity 13.1 further 

improving and strengthening cash planning preparation (98%), 13.2 further strengthening 

banking system usage and studying the possibility to implement payment through E-transfer 

(63%), 13.3 preparing mechanism to consolidate DPs' budget execution reports that are out of 

treasury system and further strengthening treasury single account (100%), 13.4. further 

monitoring arrears and their maturity (100%), and 13.5. settlement advance on time (100%). 

Key achievements by indicator: 

1. Cash Situation was monitored and forcasted on basis and improved step by step. 

2. Revenue and Expense Status of LMs was collected in hardcopy, monitored and 

forecasted, and applied in CMS system as the assistance for LMs. 

3. Expenditure payment by FMIS system and NBC system was continued piloting in 

order that E-transferred can be implemented. 

4. Open and usable accounts in partner banks (commercial bank at central level and 

municipal/provincial level) was reviewed and monitored. 

3.1.4. Objective 14: Improving budget execution and strengthening expenditure 

implementation (72%) 

Effective and efficient budget execution must have maginal error between +/- 5% based 

on the budget law. Successful budget execution requires improving budget execution procedure 

and strengthening revenue-expense program preparation. 

This objective is supported by 03 activities implemented by General Department of 

Public Procurement, General Secretariat of MEF and FMIS Working Group. Overall, this 

objective succeed 71% of the target. Within that, activity 14.1. Harmonization between public 

procurement rules and regulations (IRRPP) and Standard Operating Procedure (SOP/PM) 46%, 

14.2 encouraging competition and transparency in procurement process with public 

involvement 48%, and 14.3. Making quarterly expenditure plan more accurately 100%. 
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Key achievements by indicator: 

1. Methodology in Preparing Expenditure Program was reviewed and improved 

2. Rules and Procedure of Quarterly/Annually Revenue-Expense Program Execution 

was disseminated and implemented at all budget entities of MEF 

3. Expenditure recording system, based on program budgeting, by activities of MEF 

budget entities was disseminated and adopted for MEF budget entities 

implementation 

Unachieved by indicator: 

1. (14.2.2) Draft Sub-decree on Procedures of Complaint Filing and Solution, and 

Procurement Conflict was submitted the Council of Ministers 70% 

2. (14.2.3) 06 Prakas including (1) Prakas on Bidder Criteria, (2) Prakas on Bidder 

Classification and Categorization, (3) Prakas on Bidding Proposal Evaluation 

Procedure, (4) Prakas on Blacklist Clearance and Dissemination, (5) Prakas on 

Rules and Procedures of Complaint Filing and Solution, and Procurement Conflict, 

(6) Prakas on Contract Management were finalized 65% 

3. (14.2.8) Draft legal documents on facilitation between budget entities and financial 

entities in procurement plan preparation was prepared 0% 

4. (14.2.9) Procurement Rules, Methodology and Procedure were not disseminated 

well to procurement team of 31 budget entities of MEF 0%. 

3.2. Part 2: Further Strengthening Financial Accountability (82%) 

Strengthening financial accountability refers to the accountability for systematic preparation 

and procedure of budget and financial management in accordance with rules and public financial 

principle. In order to ensure financial accountability, monitoring control system, recording and report 

preparation more efficient and on time which is the significant objective for phase 2. 

Further strengthened financial accountability means that responsibility for government each 

line-ministries must be achieved and further continued in stage 3, which is necessary task with regard 

to budget execution and financial task and further strengthened financial accountability more 

essential, meanwhile, further strengthen budget credibility moves forward to strong system and 

sustanibility. Meanwhile, further financial accountability is the major objective in this stage 3 which 

fouces on (1) strengthen new budget classification and chart of accounts (2) strengthen and improve 

implementation of new budget execution system and new business process (3) strengthen 

implementation of new accounting, system, recording, reporting and transparency system, and (4) 

strengthen implementation of equipments and mechanisms fro extending responsibility and 

accountability (control system). 

For the Q2 2016, Part: further strengthening financial accountability achieved 82% of the target 

supported by 4 objectives and 14 activities. Morever, planned action implementation including 7 
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general department:  General Department of Budget, General Department of National Treasury, 

General Department of Sub national and Financial Administration, General Secretariat of MEF, 

General Department of Inspection, General Department of State Property and Non-tax Revenue,  

General Department of Economic and Public Finance Policy and FMIS Working Group. 

3.2.1. Objective 21: Strengthen implementation of new budget classification and chart of 

accounts (92%) 

New budget classification and chart of accounts has futher revised in accordance with 

consistency and international standard classification. In reality, this objective has achieved 92% 

of the target and has only one activity which implemented by General Department of National 

Treasurly 22.1 further improve of new budget classification and chart of accounts (geography, 

operational unit and administration, program, and economy) and expansion for three more 

classifications (function, source of funds, project) which has been resulted 92%. 

Key achievements by indicator: 

1. Monitoring and evaluation report how to correct economic classification have been 

sumitted and seen. 

2. Correction on program classification has been seen and revised (budget 

negotiation) and sumitted to the meeting. 

3. Appendix of operational unit and the second administration of classification has 

been had the meeting and prepared. 

4. Chart of accounts each administrative entity have been seen and prepared 

ministerial rules (PRAKAS) to implement, chart of accounts of national social 

security fund for civil servant (NSSF), Apsara Authority and People with 

Disabilities Foundation have been prepared and Prakas that completed additional 

chapter, account, sub account and inventory for chart of accounts of public 

administrative entity implementation have been prepared. 

Unachieved by indicator: 

1. (21.1.10) Provincial national treasury of new account and sub account, which used 

in FMIS system and achived 50%, has informed and disseminated through the 

training (50%). 

3.3.2. Objective 22: Strengthen the implementation of new budget execution system and 

business process (84%) 

Strengthened task of implementation of new budget execution system and business 

process have objective to futher reduction of time-frame for request letter of commitment and 

payment each line ministry and correct business process in ministry of economy and finance in 

order to strengthen new budget execution system with regard to maximize understanding, 
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ownership, participation and FMIS capacity both MEF and line ministry and sub national 

administration. In actual, this overall objective has achieved 84% of the target and 5 activities 

have implemented by  :  General Department of Budget, General Department of National 

Treasury, General Secretariat of MEF, General Department of Economic and Public Finance 

Policy (GDEPFP) and FMIS Working Group. Including activity 22.1 futher reduced time-frame 

in order to request letter of commitment and payment each line ministry have achieved 77% of 

the target. activity 22.2 correct business process in MEF and line ministry in accordance with 

evolution of chart of accounts and accounting standard with regard to subject to daily bank 

account which has achieved 95% of the target,  activity 22.3 maximize understanding, 

ownership, participation and FMIS capacity both MEF, line ministry and activity 22.4 build 

capacity FMIS management plan including MEF, Line-Ministry and sub national entity which 

achieved 100% and activity 22.5 pilot first phase and expand toward FMIS implementation 

(core module and budget module and roll out to LMs) has achieved 72% of the target.  

Key achievements by indicator: 

1. Short and medium term draft law for public investment chapter 21 has been 

prepared and submitted to General Department of Economic and Public Finance 

Policy (GDEPFP). 

2. FMIS working group of GDNT meeting has been prepared in order to see and solve 

other challenges with relevant entity involved with FMIS task such as FMIS 

Contructor and Information Departement, General Department of Budget and 

General Department of Sub National Financial Administration. 

3. Seen and correction on accounting list of sub national administration in accordance 

with strengthened new chart of accounts, introduction to specialized central 

officials and provincial/capital city in using chart of accounts in the right method 

especially data insertation into FMIS system, further process insertation into FMIS 

system with regard to accounts in FMIS system which requests to by Contractor. 

Unachieved by indicator: 

1. (22.5.1) FMIS system management structure has been prepared correction and 

approved in officially in regard to motivation mechanism following to FMIS system 

management working group criteria has been achieved (50%). 

2. (22.5.4) Planned document for expansion of FMIS system implementation in phase 

2 has been already built in April 2016 and had drafted plan for expansion of FMIS 

system implementation in phase 2 have been achieved (85%). 

3. (22.5.9) Users and rights of using FMIS system in phase 2, stage 1 has been 

determined (60%). 
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3.2.3. Objective 23÷ Strengthen implementation of new accounting, recording, report and 

transparency system (76%) 

Strengthening implementation of new accounting, recording, reporting and transparency 

system will certainly focus on wide range of program budgeting implementation in accordance 

with International Public Sector Accounting Standards (IPSAS), accrual account, expansion of 

FMIS uses, registration of state fiscal property following to accuracy and appropriateness 

especially report format correction and information exchange with public.  

Obviously, this objective has achieved 76% of the target and 4 activities have 

implemented by General Department of Budget, General Department of National Treasury, 

General Department of Sub national and Financial Administration, General Secretariat of MEF 

and General Department of State Property and Non-tax Revenue including activity 23.1 prepare 

IPSAS and implement step by step  with regard to link to expansion of FMIS uses and establish 

the option for implementation as the following step to accrual account execution has been 

achieved 68% of the target , activity 23.2 correct reporting format of budget execution, which 

has submitted to the council of the minister and legislative institution, has been achieved 84% 

of the target, activity 23.3  correct reporting format and information exchange with public has 

been achieved 96% of the target, activity 23.4 implement mechanism with regard to complete 

state fiscal property registration and daily updating has been achieved 55% of the target. 

Key achievements by indicator: 

1. Flash report (Socio-Economic Trends) and economic and financial statistic bulletin 

has been broadcasted both Khmer and English. 

2. Report of budget implementation semester 1 has been prepared and broadcasted to 

MEF website and planned to broadcast to MEF website initiation of semester 3. 

3. Draft a decree on management of state fiscal property list under inter-departmental. 

Unachieved by indicator: 

1. (23.1.4) Push interest and interest outstanding in accordance with record in 

accounting list with regard to study and establish the option toward to accrual 

accounting has been implemented (50%). 

2. (23.2.3) Draft an annual budget law, which revised and prepared to the council of 

the minister and legislative institution, has been achieved (50%). 

3. (23.4.5) Legal regulation of state property management has been seen and revised 

(20%). 

4. (23.4.6) Legal consultation on legal letter for implementation mechanism with 

regard to complete registration of state fiscal property has been provided (90%). 

 

https://www.google.com.kh/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwid39iE9KTPAhUKGpQKHY6HC7AQFggfMAE&url=https%3A%2F%2Fen.wikipedia.org%2Fwiki%2FInternational_Public_Sector_Accounting_Standards&usg=AFQjCNEH48ov97klCI7Kke7XRkcduEVFIQ&sig2=wTeCwEdnIvDEBBhyHZrwfw
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3.2.4. Objective 24÷ Strengthen the implementation of instrument and mechanism to 

enhance responsibility and accountability (control system) (77%) 

Strengthening the implementation of instrument and mechanism to enhance reposibility 

and accountability which necessary focuses on responsibility to motivation and stricts measure 

for mistakes or public resources management in appropriately and ineffective especially 

accountability maximization in existing control mechanism implementation.  

Obviously, this objective has achieved 77% of the target and 4 main activities have 

implemented by General Department of Budget, General Department of National Treasury, 

General Department of Sub national and Financial Administration, General Secretariat of MEF 

including activity 24.1 establish administrative punishment in accordance with mistakes or 

public resource management not appropriate and effectiency; moreover, this punishment stated 

in legal regulatory and dissemination and widely introducation (40%), activity 24.2 prepare and 

implement progress report format of quarter, semester and annual budget execution ( in existing 

of budget preparation, achieved result and resettlement measure from line ministries to MEF 

and each internal line-ministry) (76%). Beside, activity 24.3 review on rights of power and 

modest implementation, which provided to the foundation of expansion of rights of power and 

modest, hasn’t been planned to implementation in semester 2.  

Key achievements by indicator: 

1. Budget entity in further to implement in 2016 has been strengthened and revised 

the establishment, additional expanded on implementation of new budget entity in 

2016, request for establishment of budget entity, which has continuously 

implemented program budgeting, has been monitored and revised each line-

ministry. 

2. Monitoring and correction on providing petty cash rights uses in order to buy it  

directly from firms; monitoring and correction on rights of financial controller; 

monitoring and correction on procurement working group; correction and 

preparation to principal and additional internal procedure for budget execution; 

monitoring and correction rights of provision of own budget execution.  

3. Request of semester program budgeting has been revised its format. 

4. Report format of regulation has been revised its format. 

5. Report format of progress quarterly/ semester and annual budget has been prepared 

and implemented (initialize the implementation from first quarterly 2016). 

Unachieved by indicators: 

1. (24.1.3) Legal document involved with core measure of administrative punishment 

in public financial sector has been collected and compiled 0%. 
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2. (24.2.7) Prakas on rights of power framework and responsibility of administrative 

entitity in MEF has been broadcasted and implemented 0%. 

3. (24.4.5) First draft a progress report implement chapter 21 budget (direct 

investment) and chapter 61 (repair and maintain both street and hydrology) 

quarterly, semester, and annual budget have been prepared 0%. 

3.3. Part 3: Budget-Policy Linkage (87%) 

Part 3 of budget-policy linkages plays an importance role in the satge 3 of Public Financial 

Management Reform Program. Program budget implementation with efficiency and affectiveness 

requires all line ministries to set clear and consistent vision, policy objectives, programs and 

subprograms in accordance with government rectangular strategy and national strategic development 

plan. In this regard, Ministry of Econmy and Finance has developed medium-term budget framework 

for setting budget ceiling on sectors and in the future on line ministry.  

In the second semester of 2016, Part 3: Budget-Policy Linkages (achieved 87%) are supported 

by 6 objectives including (1) Strengthening and Expanding Program Budgeting Implementation, (2) 

Preparing comprehensive budget and budget integration, (3) Preparing and Implementing Line 

Accountability System, (4) Strengthening Policy Preparation and Public Financial Planning, (5) 

Preparing Control System, and (6) Strengthening Fiscal Decentralization Policy Implementation. The 

activities in the part are implemented by 7 General Departments: General Secetarait-MEF, General 

Department of Budget, General Department of National Treasury, General Department of Sub-

National Adminstration Finance, General Department of Economic Policy and Public Finance, 

General Department of Internal Audit and General Inspectorate Department.  

3.3.1. Objective 31: Strengthening and Expanding Program Budget Implementation 

(100%) 

Program budget implementation is a tool used to link the budget with policy of 

government rectangular strategy and national strategic development plan. In the second 

semester, the objective achieve 100% and is supported by 3 activities and implemented by GD 

of Budget, GD of National Treasury and General Secretariat-MEF, in which Activity 31.1: 

Reviewing and Improving the Implementation of Program Budgeting achieves 100%, Activity 

31.2: Developing Strategies to Expand Program Budgeting achieves 100%, and Activity 31.3: 

Implementing the Training and Capacity Development Plan for the Program Budgeting 

Achieves 100%. 

Key achievements by indicator: 

1. Evaluation Criteria for preparation and implementation of program budgeting for 

line ministries have been developed. 

2. Program budget implementation at line ministries has been reviewed and 

strengthened. 
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3. Guideline on preparation and implementation of program budgeting for line 

ministries (central and provincial departments) have been disseminated. 

4. Guideline on budget execution procedure (budget adjusting authorization) has been 

reviewed and revised with actual situation. 

5. Program budget expansion strategy has been set and implemented. 

3.3.2. Objective 32: Developing Comprehensive Budget and Budget Integration (100%) 

 Developing comprehensive budget referes to full program budget which reflects revenues 

from all kinds of sources. Overall, the objective achieves 100% which consists of 2 activities 

implemented by GD of Budget. Activity 32.1: Developing Policy on the Current and Capital 

Budget Integration through MTEF, BSP and PB achieves 100%. Anyway, for Activity 32.2: 

Incorporating Off-budget Expenditure and Revenue into the Annual Budget including 

Development Partner’s Budget, there is no action planned for the second quarter. 

Key achievements by indicator: 

1. Short-term and Medium-term Expenditure Framework for Investment Expenditure 

(Chapter 21) and Repair and Maintenance Expenditure (Chapter 61) have been 

prepared in order to show in Budget Strategic Plan (BSP) (Macroeconomic 

Framework) for the year 2017-2019). 

3.3.3 Objective 33: Developing and Implementing Line Accountability System (100%) 

 When program budgeting has been widely implemented and budget entities have been 

provided more power and responsibities accountability line system has been clearly identified 

between legislative and executive body, MEF and line ministries as well as within  line 

ministries. In this regard, line ministries with program budget have to clearly identify 

responsibity for budget entities in accordance with principles of program budget preparation 

and execution. Overall, the objective achieves 100%, which is supported by 4 activities and 

implemented by GD of Budget. Within this objective, Activity 33.1: Reviewing and Amending 

Laws and Legal Regulations under the Framework of Government Public Financial 

Management in the Context of Program Budgeting Implementation achieved 100% and 

Activity 33.4: Revising Institutional Structure to be in line with  New Business Process 

achieved 100%. On the other hand, there is no action planned by the General Departments for 

Activity 33.2 and Activity 33.3 in the second quarter. 

Key achievements by indicator: 

1. Prakas 275 SHV.FA dated 17 March 2016 on delegation the right as financial 

authorizers to financial controllers at line ministries at central administration for 

approval on visa of commitments and mandates. 
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3.3.4. Objective 34: Strengthening policy development and public financial plans (59%) 

 Policy development and public financial plans require government having capablility to 

analys macroeconomic framework and ability to develop medium-term budget framework for 

the basis of medium-term revenue and expenditure framework and ceiling for sector or each 

line ministry. In the second semester, the objective achieves 59%, consisting of 3 activities and 

implemented by General Department of Economic Policy and Public Finance, in which Activity 

34.1: Strengthening capacity to develop and increase effectiveness and efficiency of macro-

economic policy framework has no actions implemented, Activity 34.2: Strengthening capacity 

to develop and increase effectiveness and efficiency of medium term revenue and expenditure 

framework achieves 25% and Activity 34.3: Strengthening capacity to analyze and forecast 

economic and financial conditions achieved 63%. 

Unachieved by indicator: 

1. (34.2.1) Workshop on consultation and raising awareness about preparation of 

MTEF 2018-2020 for all concerned line ministries was not created (0%). 

2. (34.3.5) Dissemination workshop on GFS, TOFE and strengthening data collection 

from relevant national and local institutions was not finished yet (50%). 

3. (34.3.6) Report on discussion of IMF macroeconomic model at local administration 

to increase the efficiency of economic analysis after semester review have been 

prepared (60%). 

4. (34.3.9) Review and revision of fiscal policy with relevant institutions was not 

discussed at consultation workshop (50%). 

5. (34.3.12) Necessary goods within priority goods, which need to study for revising 

custom and duty rate were not identified (60%). 

3.3.5. Objective 35: Preparing Control System (86%) 

While full program budgeting has been implemented, control system becomes more 

important function to ensure program budget execution more efficiently, effectively and 

economically. The role of internal audit and inspection should be distinguished clearly in order 

to eliminate the double roles at line ministry. However, internal audit was created to give more 

value and improve internal business process at organization. Internal audit will also help the 

organization to achieve its objective because it provides discipline for reviewing and revising 

management, control and governance within the organization. Internal control is the process of 

managing and organizing the institution to reach its objectives (1) efficiency and effectiveness 

of its business process, (2) Reliability on financial report and (3) compliance with laws and 

regulations. 

In the second semester the objective achieves 86% and consists of 5 activities 

implemented by GD of Internal Audit, General Inspectorate Department and General 
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Secretariat-MEF, in which Activity 35.1: Reviewing current control system, inspection, 

auditing and internal audit systems of all ministries and institutions (100%), Activity 35.2: 

Developing a new effective and efficient control system which is complementary and 

responvise to the new context of LMs management (84%), Activity 35.3: Improving control 

mechanism to ensure effective response to the result of internal audit and inspection (61%), 

Activity 35.4: Preparing and improving annual audit/inspection plan and program of LMs based 

on the criteria of risk assessment recommended by MEF (78%); However, Activity 35.5: 

Expanding and strengthening external auditing hasn’t been planned by relevant general 

departments. 

Key achievements by indicator: 

1. Procedure for identifying audit objective and scope and understanding auditee in 

the audit planning stage has been developed. 

2. Draft procedure for risk assessment in the process and control gap identification 

has been reviewed. 

3. 5 targeted auditees have been rewiewed as auditors’ recommendation through on 

site monitoring at central and provincial administration and issuing the letter to 

auditees to implement the recomandation. 

4.  Draft procedure for financial inspection at national institutions has been discussed 

within national inspectorate department level. 

5. Audit plans for 5 target auditees have been reviewed and given the 

recommendation.  

Unachieved by indicator: 

1. (35.2.1) Legal consultation on improvement of control mechanism to ensure the 

work of internal audit and inspection at line ministries have been prepared (0%). 

2. (35.3.6) Draft procedure for financial inspection at sub-national admintsration has 

been discussed within sub-national inspectorate department level. The content of 

draft procedure for finaincial inspection consists of cash management on income 

transactions (Tax and Non-tax) and expense transactions, procument management 

and inventory management (70%). 

3.3.6 Objective 36: Strengthening the Implementation of Fiscal Decentralization Policy 

(82%) 

Implementation of fiscal decentralization policy refers to a policy which transfers fund 

from nation budget to sub national budget to ensure that sub-national administration can 

develop it efficiently and effectively. Geography, economy-society and demography are 

different from place to place at sub-national level, so budget supports are also different from 

one area to another. In the second semester, the objective achieves 82% and consists of 6 
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activities, implemented by General Department of Sub-National Adminstration Finance and 

General Secetarait-MEF, in which Activity 36.1: Reviewing and implementing medium and 

long term fiscal decentralization policy (57%), Activity 36.2: Implementing own source 

revenue collection of sub-national administrations (100%), Activity 36.3: Piloting and 

expanding the Sub-National Investment Fund (SNIF) (76%), Activity 36.4: Reviewing and 

implementing guideline on budget strategic plan for sub-national administrations (100%), 

Activity 36.5. Developing and implementing Conditional Grant Transfer (80%), and Activity 

36.6: Developing guideline on preparation and implementation of full program budgeting and 

budget entities for sub-national administrations (83%). 

Key achievements by indicator: 

1. All relevant legal documents (sub degree/Prakas) of implementing own source 

revenue collection (sharing revenue) of sub national administration have been 

prepared and discussed at the meeting. 

2. Guideline on preparation of budget strategic plan for sub national administration 

has been disseminated and trained for sub national officails.  

3. (36.1.5) Criteria for implementation of Program Budget (appropriate budget size, 

BSP quality and appropriate geographic condition) have been set and implemented, 

and 6 provincial administrations (Kampong Speu, Kratie, Stung Treng, Koh Kong, 

Kep and Pailin) have been chosen for implementation of Program Budgeting and 

Budget Entities for 2017.   

Unachieved by indicator: 

1.  (36.1.1) Draft law on medium and long term fiscal decentralization policy has been 

consulted (70%). 

2. (36.1.3) Draft guideline on budget preparation and execution of sub national 

administration has been finalized and implemented (50%). 

3. (36.1.5) Draft guideline on legal documents of financial management system for 

Sangkat/districts has been discussed within MEF (50%). 

4. (36.3.1) Legal documents of preparation and adaptation of Sub-National 

Investment Funds Council Secretariat (90%). 

5. (36.3.3) Draft procedure for sub national administration has been prepared and 

requested for SNIF (60%). 

6. (36.3.4) Draft guideline on transaction of SNIF has been discussed (80%). 

7. (36.5.1) Report of reviewing and evaluating the pilot of sub national fund transfer 

mechanism has been discussed with relevant parties and summited for 

recommendation from management level (80%). 
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8. (36.5.2) Legal documents of conditional grant transfer have been discussed with 

relevant parties (80%). 

9. (36.6.1) Procedures and Principles of prepraration and execution of program 

budgeting and budget entities at sub national administration have been adopted 

(75%). 

3.4. Part 4: Readiness for Next Stage (76%) 

Performance Accountability refers to the responsibility of LMs, institutions or public entities, 

sub-national administration and function which implemented through report. There are 5 related 

components for strengthen accountability (1) measureable objectives and clear responsibility (2) 

prepare plan for objective achievement (3) implement activities and monitor the progress (4) report 

the progress and (5) evaluate the result and give feedback.  

Readiness for next platform target is to see the budget framework, accountability framework 

and audit framework based on performance link to expenditure of each program. The readiness for 

next platform has 4 objectives namely (1) creating performance based budget framework (2) creating 

performance based accountability framework (3) creating performance based auditing framework and 

preparing capacity development plan (including legislative bodies and the National Audit Authority).  

For 2nd Quarter Part 4: Readiness for next stage (achieved 76%). This part consists of 4 

objectives and 9 activities which are implemented by GD of Budget, General Secretariat of MEF and 

EFI.  The establishment of budget based performance framework is for strengthen and enhance the 

capacity of budget implementation align with legal framework, obey the budget rule, procedure and 

management system for evaluate and sustainable performance.  

3.4.1 Objective 41: Creating Performance Based budgeting Framework (81%) 

This objective has archived 81% and in which implemented by GD of budget and General 

Secretariat of MEF. Activity 41.1 Study and prepare core framework of performance based 

budgeting reached 73% and 41.2 Consult on performance based budgeting guidelines (No 

action in Quarter 2).  

Key achievements by indicator: 

1. Related legal framework for foundation of program budget and performance based 

budget have been studies and compiled for budget approval foundation and 

performance based budget.  

2. Information Technology System for civil servant management (MEF) has officially 

been implemented.  

Unachieved by indicator: 

1.  (41.1.6) Prakas on rule and procedure of the preparation on implement, monitoring 

and evaluation of capacity development civil servant (MEF) has been prepared 

(20%).    
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3.4.2. Objective 42: Creating Performance based Accountability Framework  

The establishment of performance based accountability framework aims to strengthen the 

officers' performance and management of officers' performance with quality and efficiency.  

The establishment of performance based accountability framework is to strengthen 

officers' performance and prepare a clear system for evaluate and maintain the performance of 

reform and not reform work. This objective cannot measureable because there is no related 

entities prepare their supported activities for implementation (42.1 study and prepare core 

framework of performance based management-PBM and 42.2 consultation on performance 

based management framework).  

In conclusion, 2nd objective has not yet achieved which required related departments 

especially General Secretariat of MEF should be prepared action to support the activities.  

3.4.3 Objective 43: Creating Performance Based Auditing Framework 

The creation performance based auditing framework refers to the independent evaluate 

program, function, process or the management of system and government procedure for 

evaluate the achievement of entities with effectiveness and efficiency resource usage.  

The Creating Performance Based Auditing Framework means to increase the oriented the 

budget implementation with efficiency and effectiveness through the preparation guideline 

framework on performance based audit and the preparation of audit training plan of LMs.  

This objective consists 2 activities including activity 43.1 study and prepare core 

framework of performance based auditing and 43.2 consult on principle of performance based 

auditing framework. However, the objective is not to be implemented in this quarter.  

 

 

 

3.4.4 Objective 44: Preparing Capacity Building Plan (including legislative bodies and the 

National Audit Authority) 72% 

 The preparation of capacity building plan aims to strengthen and enhance the capacity of 

monitoring and performance based auditing.  According to this, it will help budget 

implementation with transparency, economically, accountability, efficiency and effectiveness. 

For this objective archived 72%. It consisted of 6 activities with 2 entities including EFI, 

General Secretariat of MEF. For 44.1 the preparation of Capacity development plan- CDP 

achieved 71% and 44.2 Consultation and improvement on capacity development plan archived 

20% and dissemination & implementation capacity development plan (No action).  

 

Note:  For activity 41.2 of objective 41, objective 42 and 43 General Department of Budget is 

working and collaborating with related entities to prepare Strategic Plan of Cambodia Budget 

Reform System 2017-2025 which will establish core framework for stage 3 and 4. 
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Unachieved by indicator: 

1. (44.1.1) Draft on Human resource development stratgy plan of LMs on Economy 

Management and Public Finance (2016-2018) has been prepared (0%). 

3. (44.1.2) Action plan of strengthening capacity of training of trainers on the 

implementation of program budget of LMs in Economy Management and Finance 

has been consulted (95%).  

4. (44.1.3) Number of LMs / Departments for Training Need Assessment has been 

evaluated (0%). 

5. (44.1.4) Training Plan for MEF (2016-2018) has been prepared (98%). 

6. (44.1.5) The monitoring and evaluation on LMs and departments on Economy 

Management and Finance Skill for 3 years (2016-2018) has been consulted and 

approved (80%).  

3.5. Part 5: Support for Successful and Sustainable PFM (72%) 

Support to Successful and Sustainable PFM is established to enhance leadership, management 

skill, technical skill, ownership and accountability in implementing the stage 3 as well as the next 

stage of the reform program. The part 5 has three objectives as following: Objective 51. Develop 

leadership, management capacity, reform willingness, ownership and accountability, 52. Increase 

effectiveness of capacity development and incentive measures 53. Improve capacity building for 

implementation of public financial management reform program - Platform 3. 

In this 2nd quarter of 2016, Support to Successful and Sustainable PFM has been achieved 

72%. There are 12 general departments preparing those three objectives separated in eight activities. 

Those general departments include GDB, GDIA, GDT, GDNT, SG-MEF, FMWG, GDSNAF, GDPP, 

EFI, GDFI, GI and GDEPFP.    

3.5.1. Objective 51 : Develop leadership, management capacity, reform willingness, 

ownership and accountability ( 70%) 

Leadership, management capacity, reform willingness, ownership and accountability 

have to be more improved. This objective is implemented by EFI, GDB, SG-MEF, GDSNAF 

and GDNT and has been achieved 70 % in which 78 % for Activity 51.1. Enhance leadership 

and management capacity and 62 % for Activity 51.2. Increase reform willingness, ownership 

and accountability. 

Unachieved by indicator: 

1. (51.1.3) Minister Circular on Rules and Procedures of Improving leadership and 

management capacity in the MEF (0%). 

2. (51.1.4) Paper “3 Years Medium Term Vision and Strategy 2017-2019: Human 

Resources Management and Development of MEF” (85%).  



General Secretariat of the Public Financial Management Reform Steering Committee (GSC) 

 

28 – Performance Report 2nd Quarter 2016  
 

3. (51.1.5) Paper “Vision and Strategy for strengthening leadership and management 

skill of all departments top management of the Secretariat General of MEF” (85%). 

4. Compile and disseminate the Legal Compendium on the Competence of MEF 

(50%) 

3.5.2. Objective 52: Increase effectiveness of capacity development and incentive 

measures (80%) 

 Human resources developement is critical in every reform program. In particular, 

harmonized incentive system in all line ministries of the RGC is a basis of enhancing working 

effectiveness and performance accountability of civil servants. Of course, participation of each 

line ministries and civil servants in the reform absolutely needs some incentives financial as 

well as non financial.  

 This objective is implemented by EFI, GDB and SG-MEF and has been achieved 80 % 

in which 70 % for Activity 52.1. Review efficiency and effectiveness of the training provided 

and develop a new capacity development plan and 90 % for Activity 52.2. Review the previous 

incentive mechanisms and approaches and develop new equitable and consistent incentive 

mechanism and approaches. 

Unachieved by indicator: 

1.  (52.1.3) More 30 trainers skilled in budget, public procurement, public accounting, 

financial inspection, audit and others skills, are recruited (90%). 

2. (52.2.1) 2016 Monitoring action plan of performance and working situation in the 

central as well as in the provincial level of MEF has been implemented (85%). 

3.5.3. Objective 53:  Improve capacity building for implementation of public financial 

management reform program - Platform 3 (66%) 

Capacity building is the priority task in this stage 3 “Budget and policy linkage”. Position 

people to a right place and train a right people for a right position are the key targets of this 

objective 53. This objective separated in 4 Activities is implemented by EFI, GDB, SG-MEF, 

GDSNAF, GDNT, GDEPFP, GDIA, GDT, GDPP and GDFI. This objective achieved 66 % in 

which 51 % for Activity 53.1. Improve institutions for the implementation of Stage 3, including 

a) completion of analysis on functions of all general departments of MEF and financial directors 

of LMs, b) Develop and disseminate revised General Departmental action plans, c) Develop 

and disseminate a new management system manual, d) develop policies for information 

technology management at MEF, e) effective utilization of technical assistance and f) Improve 

work practices through increased technology use; 58 % for Activity 53.2. Develop human 

resource for CAP3, and 90 % for 53.4. Improve institutional coordination and define 

roles/responsibilities within resource framework. This includes skill training both in MEF and 
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ministries/institutions. Whereas, no actions plan for 53.3. Develop and implement 

communication and coordination strategy for Stage 3 program. 

Key achievements by indicator: 

1. Drafted human resources management strategy plan of the GDT has been finalized 

by a working group and has been sent to chief of department and deputy general 

director. 

2. Human resources management-IT system of the GDT has been established. 

3. State property inventory of all GDT’s branches in Phnom Penh has been 

established. 

4. E-Doc has been installed for use in all departments/secretariat in GDNT. 

5. Legal framework of general inspection’s functions in 10 line ministries has been 

studied.  

6. 1239 participants (civil servants) have been trained in 12 training program. 

7. Tax culture, PFM Reform Program and RMS 2014-2018 has been disseminated to 

tax officers and tax payers in 50 local administrations (provinces, municipalities 

and districts). 

Unachieved by indicators: 

1. (53.1.5) an information system for managing State property inventory data of the 

GDSPNTR has been created (0%). 

2. (53.1.10) drafted circular on job criteria description in MEF has been consulted 

(70%). 

3.  (53.1.12) HRMIS has been established in MEF (70%). 

4. (53.1.13) first draft of ICT policies for MEF’s use has been established (35%). 

5. (53.1.13) legal framework for ICT use in MEF has been disseminated and 

implemented in all departments of MEF (85%). 

6. (53.1.15) MEF’s medium term actions plan of ICT development (2017-2019) has 

been established (25%). 

7. (53.2.6) Trainers for program budgeting and budget entity implementation for local 

administration levels have been selected (0%). 

In addition, Sub-Activity 53.2.1 training of trainers of the GDSNAF has been postponed 

to 3rd quarter, Sub-Activity 51.1.2 develop human resource management and development 

strategy of MEF for 3 years (2017-2019) has been requested to delay to be implemented in the 

next quarter. Last but not least, Sub-Activity 53.2.2 organize short course on Qick Book, 

Peachtree has been rescheduled to be implemented in the next quarter. 
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4. CHALLENGES 

 Preparation of activity and quality of indicators are not comprehensive which response to 

roles, fucntions, and expected results that created difficulities to each agency to measure 

performance. 

 Few agencies under MEF still raised the common issues such many routine works or 

unexpected works which lead to a slow progress of the GDAP3 implementation. 

 Participation and supporting the implementation of Circular 09 are still limited. 

 Ownership, leadership and accountability are a key essential for the performance to achieve 

the PFM vision; but there were not comprehensive and limited. 

 Minor different concepts and perceptions on the PFM strategy and vision between GSC and 

agencies under MEF for both medium and long term which lead to an obstacle to achieve 

the targets and results. 

 The Concept on Capacity Development Strategy for PFM; specifically Stage 3 was not 

finalized. 

 FMIS Phase 1 was not fully finished due to challenges still occurred with relevant agencies 

under MEF in which it is an obstacle to ahceive Phase1 and moving forward to Phase 2. 

5. SUGGESTIONS 

 Agency (GDs) under MEF should take concrete action to review and reivse GDAP3 (2017-

2020); especially actitivy and indicators that related the roles and functions as well as 

recommendations from DPs and PEFA. 

 FMWG should clear and finish all the remained tasks and works of FMIS Phase 1, and 

finalize FMIS Phase 2 action plan as early possible to ensure momentum of the system as 

well for GSC to take action for further supports . 

 General Department of Budget with collaboration from relevant GDs of MEF; specially 

GSC to continue revise and prepare the Strategic Budget Reform System of Cambodia 2017-

2025 in order to have common framework for the implementation of the main activity 41.2 

Guideline on Budget Based Performance framework of objective 41, objective 42 “prepare 

accountability based performance framework” and 43 “prepare audit based performance 

framework”. 

 Steering committee of PFM should give zero percentage (0%) on report to 

ministries/institutions for late submitting their report to GSC after 2 weeks from the day of 

notification; according to Circular 09. 

 Key general departments under MEF implemented the FMIS should review and prepare a 

concrete report which highlighted progress and remained challenges from Phase 1 

implementation. 



General Secretariat of the Public Financial Management Reform Steering Committee (GSC) 

 

31 – Performance Report 2nd Quarter 2016  
 

 Economic and Finance Institution should push the preparation of Medium Term Capacity 

Development Strategy or Training concept on economic and public finance aspects. 

 Push the preparation of Strategic Budget Reform System of Cambodia 2017-2025 

 Push the preparation Medium Term Expenditure Framework (has been delayed) 

 Push the preparation on the legal documents related public procurement 

 Push the preparation of Sub-National Financial Decentralization Policy. 

6. CONCLUSION 

There was some indicators not achieved as targeted due to the issues of subjective and objective 

despite progress has been made. This report is going to highlight important tasks to review and revise 

activities and indicators for next quarter and year to achieve the CAP3 objectives. 

Basically, the implementation of quarter 2 compared to quarter 1 of the PFM stage 3 were not 

so much different; whereas this report is going to address the achievements for each part of GDAP3 

which implemented by general departments of MEF. We can now make a conclusion based report:  

6. Further Strengthening Budget Creditability: due to the 5 key performance 

indicators, there was a small variance of national revenue and expenditure compared 

to budget law, smoothen of revenue and expenditure flow, improved of payment 

process, and reduced all arrear. This part achieved 80% which means strengthening 

budget creditability had a better improvement. Thus, budget creditability can be 

ensured and maintained but the needed to further collaborate with relevant agencies 

is very essential; specifically revenue formulation and execution, and in-year 

expenditure are still not accurate, and forecasting capacity (in-year) was limited. Last 

but least, budget creditability can be ensured and maintained but but still not fully 

stabilized. 

7. Further Strengthening Financial Accountability: due to the achievements, this part 

achieved 82% which means some important tools and tasks can be applied to ensure 

the timeframe of the FMIS implementation. However, FMWG should clear and finish 

all the remained tasks and works of FMIS Phase 1, and finalize FMIS Phase 2 action 

plan as early possible to ensure momentum of the system; at the same time implement 

the tools and mechanisms to increase accountability specially the 

ministries/institution implemented full PB and going to implement PB. Financial 

accountability can be maintained but could face challenges when FMIS Phase 1 not 

finished as targeted, and aslo lack of committment in preparing the FMIS Phase 2 

action plan. 

8. Budget-Policy Linkage: due to the achievements, this part achieved 87% as budget-

policy linkage is an important stage of PFM. Most importantly, there will some 

important tasks need to strengthen and improve such prepare and identify authority 

and function for budget entity within ministries/institutions implemented full PB and 

going to implement PB. Thus, strengthening the medium-term budget formulation 
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(revenue-expenditure), BSP, and related legal documents to support these works. 

Moreover, continue to prepare and finish sub-National Financial Decentralization 

Policy, MEFF, and Strategic Budget Reform System of Cambodia 2017-2025 and so 

on. 

9. Readiness for Next Stage: due to achievements, this part achieved 79% which means 

it needed rigorous efforts to support such guideline on budget based performance 

framework and audit based performance framework. Thus, general department of 

MEF should also take into account for the activity under the (1) Develop performance 

based budget framework, (2) Develop performance based management framework, 

(3) Develop performance based audit framework-PBA, and (4) Develop capacity 

development plan (including legislative bodies and the National Audit Authority).  

10. Support for Successful and Sustainable PFM: due to the achievements, this part 

achieved 72% which means it required strong efforts to consider on (1) Develop 

leadership, management capacity, reform willingness, ownership and responsibilities, 

(2) Increase effectiveness of capacity development and incentive measures, (3) 

Improve capacity building for implementation of public financial management reform 

program – Platform 3. Last but not least, it is also required to communicate with 

Public Administration Reform. 

*****End. 

 


