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Royal Government of Cambodia 
PFM Reform Program 

MDTF No  TF 054547-KH & IDA Grant H241-KH 

Analysis of Financial and Project Performance 
For the Period: Fourth Quarter Ended December 31, 2009 

and Annul Report 2009 
 
The attached reports provide information on the financial position, project performance and procurement 
monitoring report on goods and consultant service. These FMRs are produced quarterly and form part of 
overall project reporting with financial arrangements of Multi-Donor Trust Fund and IDA grant through the 
World Bank and Royal Government of Cambodia. 
 
The Financial Report summarizes the funds received from the World Bank and Royal Government of 
Cambodia, and expenditures of project by expenditures type and component (department/function). The 
report explains the variance of the actual expenses against estimated budget. The Procurement Monitoring 
Report which details the status of the procurement implementation compare with the annual procurement 
plan also included in the report. Annex I to Annex IV supporting to this report describes the current quarter 
and cumulative contract expenditure of consultants, goods, training/workshop, and International Procurement 
Agent (IPA).     
 
Summary Sources of Funds 
Counterpart Fund 
Project received fund amounted 35,876$ for current quarter from the Royal Government of Cambodia for 
contribution in monthly MBPI payment for September, October and November 2009 as agreed in the 
financing agreement. MBPI expense for December 2009 will reflect in FMR report for first quarter 2010. 
Year to date disbursement for 2009 is 154,405$ and the cumulative disbursement to date is 401,909$. 
Disbursement is made through PMG fund of the Government of Cambodia. 
 
The World Bank-MDTF TF054547-KH 
Fund is received regularly through the replenishment mechanism. To date, there is no delay of transferring of 
fund to and from the designed account at the National Bank of Cambodia. Project designed account contains 
fund received from Multi-Donor Trust Fund and IDA Grant. The disbursement from the World Bank-MDTF 
into project designed account for the current quarter is 402,700$. Disbursement for the year 2009 is 
1,625,480$ and the cumulative disbursement to date is 5,684,333$. Disbursement rate is 80.80% of total 
agreed funding per financing agreement (7,035,000$). 
 
The World Bank-IDA Grant H241-KH 
Current quarter, the project received fund amounted 643,914$ through the replenishment mechanism from 
the World Bank. The disbursement for the year 2009 is 2,802,032$ and the cumulative disbursement to date 
is 4,425,932$. The disbursement rate is 31.61% of total agreed funding per financing agreement 
(14,000,000$). The disbursement rate is still low for a number of reasons.   
 

The World Bank- PHRD Grant (JPN 54627-KH) 
The cumulative disbursement is 24,069$. The grant was closed. It was reported detail in annual report 2006.  
 
ACLEDA Account 
The account was established since 2005. The purpose of set up this account is to receive minor money from 
bid selling because then there is no instruction how to keep the money from selling bid. The project is 
recommended by the WB to close this account and transfer the balance to MEF bank account at National 
Bank of Cambodia. The account does not present in FMR report and all the balance is transferred to MEF 
bank account.  
 

Analysis by Expenditure Type 
Currently some of procurement of goods and consultants are handled to the project to procure by ourselves 
and some are under IPA’s arrangement on behalf of the projects. In general the figure of the financial report 
indicates under spending due to the delay of procurement of goods and consultant services; most of training, 
study tour and workshop were not carried out as planned and significantly MBPI for stage II was canceled. 
For current quarter project achieved only 31.29% compare with current quarter budget however for year 
2009 project achieved 50.81% compare with yearly budget. Significant note is on the category of Goods and 
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MBPI. Procurement of computer and office equipment procured by IPA budgeted 1,230,000 is delay until 
first quarter of 2010. Only some part of MBPI was paid, the MBPI planning for stage II budgeted 2,055,246$ 
is canceled by the Government of Cambodia. Some areas of training category impact on budget under 
spending such as all training arrangement by EFI. The training is delay because there is no solution on trainer 
fee payment for Government officer trainer.         
 

Summary Uses of Fund by Category 
 

  
Current 
Quarter Year to date 

Current 
Quarter Year to date 

Current Quarter 
Variance Year to date Variance 

  Actual Actual Budget Budget $ % $ % 

         

Goods 13,719.97 603,360.94 459,754.00 1,245,271.55 446,034.03 2.98% 641,910.61 48.45% 

Consultant Service 162,076.62 720,462.89 740,788.00 1,341,087.02 578,711.38 21.88% 620,624.13 53.72% 

Training/Workshop 478,894.18 1,105,671.89 825,935.00 1,830,684.41 347,040.82 57.98% 725,012.52 60.40% 

IOC 16,258.53 64,947.84 26,916.00 86,810.00 10,657.47 60.40% 21,862.16 74.82% 

MBPI 179,383.00 645,696.96 876,870.00 2,055,246.00 697,487.00 20.46% 1,409,549.04 31.42% 

 IPA 237,116.16 1,127,382.90 544,647.00 1,839,235.00 307,530.84 43.54% 711,852.10 61.30% 

  1,087,448.46 4,267,523.42 3,474,910.00 8,398,333.98 2,387,461.54 31.29% 4,130,810.56 50.81% 

 
 
Goods 
 
Current quarter the amount of 13,719$ in financial report reflected expenses for information board for SCS 
and Personal Department, office furniture for SCS and payment on vehicle station wagon for SCS. We also 
received repayment of advance payment from Narita Distribution Cambodia because the termination of 
contract supplying 197 desktop computers. The project budgeted 459,754$ on the procurement of goods 
expected to complete within this quarter especially on procurement of computers and office equipment and 
one vehicle station wagon. Actual expense incurred for current quarter is only 2.98% comparing with budget 
planning; however it achieved 48.45% comparing with annual budget. The significant note is on the delay of 
procurement of computers and office equipments procured by IPA (see detail the procurement performance 
for year 2009 in procurement monitoring FMR4 and annex I-contract expenditure report).   
 
Consultants' service  
The amount of 162,076$ in the financial report for current quarter indicated the expenses for the consultant 
service such as Training Advisor, Revenue Policy Advisor, Human Resource Development Advisor, FMIS 
Functional Advisor, Change Management Information System Consultant, Internal Audit Advisor, MBPI 
evaluation consultant, local internal audit specialist, local consultant for reviewing financial management and 
administration manual and local contracting staff (see contract expenditure report in annex I). The project 
budgeted 740,788$ on the expected signed consultant for the fourth quarter and yearly budget is 1,341,087$. 
The figure indicates 21.88% of actual expense against budget for the fourth quarter; however it achieved 
53.72% comparing with annual budget. The significant note is on the procurement delay of number of 
consultants such as Accounting and Reporting Advisor, Budget Execution and Control Advisor, Consultant 
to assist in carrying out key procurement reform activity, Procurement Law and Regulation Advisor, Data 
Integration Advisor, Treasury Advisor, Program Budgeting Specialist, Fiscal Decentralize Advisor etc. for 
several reasons as indicated in the procurement performance for year 2009 in procurement monitoring 
FMR5.         
 
Training/Workshop 
The amount of 478,894$ and 1,105,671 which is equal to 57.98% and 60.40% comparing with quarter fourth 
budget plan and annual budget respectively in financial report reflected the expenses of training, workshop 
and study tour related to the PFM reform program and financing to candidates for long term oversea training 
degree for the year 2009. The details of training and workshop received can be found in Annex III for the 
quarter fourth and previous quarter as already reported.  Project management budgeted to spend 825,935$ for 
current quarter and 1,830,684$ for year 2009. The figure indicates that fund is under spending due to some of 
training and workshops are not carried out as planed for several reasons. Significant note is on the training 
arrangement by EFI. (see annex III-contract expenditure report and annex IV-report on activity complete and 
complete in Quarter 4).  
 
Merit Base Pay Initiative  
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Project management budgeted 876,870$ and 2,055,246$ on MBPI expense for fourth quarter and annul year 
2009 respectively under three sources of fund financed by MDTF, IDA grant and Government counterpart 
fund. For current quarter the actual expense incurred is 179,383$ which is equal to 20.46% of budget plan, 
however it achieved 31.42% of yearly actual expense comparing with annual budget.  The variance of under 
spending is due to some reasons: (1) the budget was increased because the number of MBPI beneficiaries are 
planning to increase to 510 for Ministry of Economy and Finance and 250 for Line Ministry per the 
financing agreement for PFMRP stage 2 (2) MBPI for PFMRP stage II canceled by Government of 
Cambodia.  
 
International Procurement Agents 
The contract amount signed with IPA1 is 1,249,000$ and IPA2 is 1,401,847$. For IPA1 payment 
accumulative to date is 1,087,146$ and the remaining balance to be paid is 161,853$. IPA2 started since 
August 2009, but only the advance payment amounted 150,000$ claimed for this quarter. Budget for current 
quarter and year to date is 544,647$ and 1,839,235 respectively. For current quarter the actual expense 
incurred is 237,116$ which is equal to 43.54% comparing with budget. However for the year ended 2009 it 
achieved 61.30% comparing with annual budget plan (see annex IV). The progress report on procurement 
performance is separately reported by IPA1 and IPA2 to each executing agency and the World Bank.  
 
Analysis by Program Component (by its function/departments of MEF structure) 
 
The program is divided into main five components of MEF structure; they are Revenue Management, Budget 
Formulation, Budget Execution, Policy Group and Policy Group. Under each component there are spending 
category on goods, consultant service, training and MBPI. Incremental operation costs are included in 
General Support Group and Policy Group under sub component of program management and IT department 
respectively.  Expenditure on IPA and Line Ministry is additional sub-component to PFMR reform program.  
 
The table below indicates that three components of Revenue Management, Budget Formulation and Budget 
Execution are lower spending for current quarter as well as the year ending 2009. This is due to the issues as 
explained in analysis expenditure by type and other areas such as the delay of procurement of consultant 
service and most of workshop/study tour/training do no carry out as planned. 
 
Summary uses of fund by component 

Department 

Current 
Quarter 
Actual 

Year to date
Actual 

Current 
Quarter
Budget 

Year to date
Budget 

Current 
Quarter

Variance 

Current 
Quarter 

(%) 
Year to date

Variance 

Year to 
date 
(%) 

         

Revenue Management 86,472.82 208,526.12 
  

179,776.00 492,035.00     93,303.18 48.10%   283,508.88 42.38% 
         

Budget Formulation 22,535.41 246,952.74 
  

219,524.00 585,297.00   196,988.59 10.27%   338,344.26 42.19% 
         

Budget Execution 62,119.85 398,081.08 
  

539,040.00 1,188,853.00   476,920.15 11.52%   790,771.92 33.48% 
         

Policy Group 408,946.79 1,114,423.09 
  

1,037,214.00 1,829,073.00   628,267.21 39.43%   714,649.91 60.93% 
         
General Support 
Group 270,257.43 1,172,157.49 

  
693,105.00 1,974,615.00   422,847.57 38.99%   802,457.51 59.36% 

         

Inter. Pro. Agent 237,116.16 1,127,382.90 
  

544,647.00 1,839,235.00   307,530.84 43.54%   711,852.10 61.30% 
         

Line Ministry  0.00 0.00 261,603.00 489,226.00   261,603.00 0.00%   489,226.00 0.00% 
         

Total Uses of Fund 1,087,448.46 4,267,523.42 3,474,909.00 8,398,334.00 2,387,460.54 31.29% 4,130,810.58 50.81% 

 
 
Revenue Management  
 
The Revenue Group consists of Custom exercise general department, General department of taxation, Non-
tax department, State property department and Financial industry department. The project management 
budgeted to spend 179,766$ and 492,035$ for current budget and year to date respectively. However the 
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actual expense is 86,472$ which is equal to 48.10% of current quarter and 208,526$ which is equal to 
42.38% of year to date budget. The significant note on the figure under spending that impact on the 
expenditure of each department as explained above. 
 
Budget Formulation 
 
Budget Formulation consists of Budget department, Local finance department and Department of investment 
and cooperation. The project management budgeted to spend 219,524$ and 585,297$ for current budget and 
year to date respectively. However the actual expense is 22,535$ which is equal to 10.27% of current quarter 
and 246,952$ which is equal to 42.19% of year to date budget. The significant note on the figure under 
spending that impact on the expenditure of each department as explained above.  
 
Budget Execution 
 
Budget execution consists of Department of public procurement, General department of national treasury, 
Financial affairs department, and Cash management unit. The project management budgeted to spend 
539,040$ and 1,188,853$ for current budget and year to date respectively. However the actual expense is 
only 62,119$ which is equal to 11.52% of current quarter and 398,081$ which is equal to 33.48% of year to 
date budget. The significant note on the figure under spending that impact on the expenditure of each 
department as explained above. 
 
Policy Group  
 
Policy Group consists of IT department, General inspectorate, Economic policy and public finance, 
Economic integration and Asean Department and Legal affairs department. The project management 
budgeted to spend 1,037,214$ and 1,829,073$ for current quarter and year to date budget respectively. 
However the actual expense is 408,946$ which is equal to 39.43% of current quarter and for the year ending 
2009 it achieved 60.93% of actual expense amounted 1,114,423$ comparing with year to date budget. The 
significant note that impact on the expenditure by department are due to the delay of procurement of 
computer and office equipment and the cancellation of MBPI for stage II.   
  
Support Group 
 
Support Group consists of Internal Audit department, Administrative and Finance department, Personnel 
department, Economic and Finance Institute and Program Management (SCS, RC). The project management 
budgeted to spend 693,105$ and 1,974,615$ for current quarter and year to date budget respectively. 
However the actual expense is 270,257$ which is equal to 39.43% of current quarter and for the year ending 
2009 it achieved 60.93% of actual expense amounted 1,172,157$ comparing with year to date budget. The 
significant note that impact on the expenditure by department are due to the delay of procurement of 
computer and office equipment, the cancellation of MBPI for stage II and some areas of training category 
impact on budget under spending such as all training arrangement by EFI 
 
 Key Issues and Its Impact on the Overall Project Implementation  
 
Procurement of goods and consultant service:  
Even MEF decided to handle some procurement to Executive Agency to procure by themselves, SCS has 
expressed the concerned over the delay of procurement process. There may be because of the complexity of 
procurement guideline, and there are involvement with many parties such as the World Bank, DIC and 
Executive Agency.    
 
Procurement of computer and office equipment procured by IPA budgeted 1,230,000 consider to finish 
within year ending 2009, however it delay until first quarter of 2010.  
 
Other issues may impact on delay on procurement of consultant because of several reasons such as the 
preparation of ToR, most of consultants take long time for contract negotiation, some positions are scare 
resources in the market, hence it is difficult to evaluate unqualified consultant and caused the selection failed 
and take time to re-advertise and re-evaluate. 
 
MBPI expense:  
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MBPI budgeted 2,055,246$ for year 2009 for PFMRP stage 2 that was planned to increase to 510 
beneficiaries for Ministry of Economy and Finance and 250 beneficiaries for Line Ministry per the financing 
agreement, however it is cancelled.  
 
Training/workshops:  
Numbers of trainings, study tour and workshops do not take place as planned for example the training 
arrangement by EFI. Teaching fee for those who are government official is the major issues and currently is 
under review by the World Bank. There is no official specified documentation on budget for long term 
oversea training degree program, PFM reform program is waiting to receive the official re-confirmation from 
the Bank on budget 2 millions USD to be financed for this training program.  
 
Bilateral reporting: The report should be incorporated into this FMR. SCS need the assistance from the WB 
to collect the information from all DPs. This has been raised several times in quarterly report.  
 
 
Steering Committee Secretariat Manager 
 
 
 
 
Sok Saravuth 
Date: 10 February 2010  
      
 



Ministry of Economy and Finance
Public Financial Management and Accoutability Project

Statement of Financial Position
For the Quarter Ended December 31, 2009

Cash Balance
Petty Cash 208.57
Designed Account 1,031,864.15
Advance to Capacity Development 7,827.00

1,039,899.72

Uses of Fund
Goods 1,166,377.59
Consultant's service 1,771,909.93
Training/Workshops 2,127,101.01
Incremental Operating Cost 152,651.19
Merit Based Pay Initiative 3,041,157.01
Inter. Procurement Agent 1,237,146.93

9,496,343.66

10,536,243.38

Fund Received
MD trust fund 5,595,090.81
MD trust fund-direct payment 89,241.94
IDA Grant 4,080,775.47
IDA Grant-direct payment 345,156.78
Government counter part fund 401,909.38
Bilaterial Assitance - ADB 0.00
Bilaterial Assitance - France 0.00
Bilaterial Assitance - IMF 0.00
Bilaterial Assitance - JICA 0.00
Bilaterial Assitance - UNDP 0.00
Trust Fund TF054627 (closed) 24,069.00
Other 0.00

10,536,243.38



Public Financial Management and Accoutability Project
Consolidated Report: Project Sources and Uses of Fund by Category 

For the Quarter Ended December 31, 2009
Current
Actual

Year to date
Actual

Cumulative
Actual

Current
Budget

Year to date
Budget

Cumulative
Budget

Current
Variance

Year to date
Variance

Cumulative
Variance

Opening Balance
Petty Cash 278.70 484.79 0.00
Designed Account 1,034,347.70 725,040.30 0.00
ACLEDA Account 2,989.45 2,999.45 0.00
Advance to Capacity Development 1,531.00 0.00 0.00
Advance to RCS 8,730.00 0.00 0.00

A-Total 1,047,876.85 728,524.54 0.00

Sources of Funds
Receive from CounterPart fund 35,876.60 154,405.72 401,909.38
Receive from IDA grant 643,914.16 2,556,875.77 4,080,775.47
Receive from IDA-direct payment 0.00 245,156.78 345,156.78
Receive from Multi-Donor TF 402,700.02 1,536,237.84 5,595,090.81
Receive from MD-direct payment 0.00 89,241.94 89,241.94
Receive from Other (3,019.45) (3,019.45) 0.00
Receive from TF054627 0.00 0.00 24,069.00

B-Total fund received 1,079,471.33 4,578,898.60 10,536,243.38

Uses of Funds
Goods 13,719.97 603,360.94 1,166,377.59 459,754.00 1,245,271.55 1,808,288.20 446,034.03 641,910.61 641,910.61
Consultant's service 162,076.62 720,462.89 1,771,909.93 740,788.00 1,341,087.02 2,392,534.06 578,711.38 620,624.13 620,624.13
Training/Workshops 478,894.18 1,105,671.89 2,127,101.01 825,935.00 1,830,684.41 2,852,113.53 347,040.82 725,012.52 725,012.52
Incremental Operating Costs 16,258.53 64,947.84 152,651.19 26,916.00 86,810.00 174,513.35 10,657.47 21,862.16 21,862.16
Merit Based Pay Initiative Pay 179,383.00 645,696.96 3,041,157.01 876,870.00 2,055,246.00 4,450,706.05 697,487.00 1,409,549.04 1,409,549.04
Inter. Procurement Agent 237,116.16 1,127,382.90 1,237,146.93 544,647.00 1,839,235.00 1,948,999.03 307,530.84 711,852.10 711,852.10

C- Total Uses of Fund 1,087,448.46 4,267,523.42 9,496,343.66 3,474,910.00 8,398,333.98 13,627,154.22 2,387,461.54 4,130,810.56 4,130,810.56

Closing BL (A+B-C) 1,039,899.72 1,039,899.72 1,039,899.72

Represented by
Petty Cash 208.57 208.57 208.57
Designed Account 1,031,864.15 1,031,864.15 1,031,864.15
Advance to Capacity Development 7,827.00 7,827.00 7,827.00

1,039,899.72 1,039,899.72 1,039,899.72



Public Financial Management and Accoutability Project 
MTDF TF54547-KH: Sources and Uses of Fund by Category 

For the Quarter Ended December 31, 2009
Current
Actual

Year to
Actual

Cumulative
Actual

Current
Budget

Year to
Budget

Cumulative
Budget

Current
Variance

Year to
Variance

Cumulative
Variance

Opening Balance
Petty Cash 136.56 237.55 0.00
Designed Account 548,949.86 375,406.14 0.00
Advance to Capacity Development 750.19 0.00 0.00
Advance to RCS 4,277.70 0.00 0.00

A-Total 554,114.31 375,643.69 0.00

Sources of Funds
Receive from Multi-Donor TF 402,700.02 1,536,237.84 5,595,090.81
Receive from MD-direct payment 0.00 89,241.94 89,241.94

B-Total 402,700.02 1,625,479.78 5,684,332.75

Uses of Funds
Goods 6,722.79 295,646.96 691,145.58 0.00 0.00 0.00 (6,722.79) (295,646.96) (691,145.58)
Consultant's service 79,417.53 371,670.30 1,315,852.82 0.00 0.00 0.00 (79,417.53) (371,670.30) (1,315,852.82)
Training/Workshops 234,658.12 541,779.33 1,173,607.76 0.00 0.00 0.00 (234,658.12) (541,779.33) (1,173,607.76)
Incremental Operating Costs 7,981.35 31,834.13 88,611.80 0.00 0.00 0.00 (7,981.35) (31,834.13) (88,611.80)
Merit Based Pay Initiative Pay 54,532.44 186,690.65 1,841,612.69 0.00 0.00 0.00 (54,532.44) (186,690.65) (1,841,612.69)

C- Total 383,312.23 1,427,621.37 5,110,830.65 0.00 0.00 0.00 (383,312.23) (1,427,621.37) (5,110,830.65)

Closing BL (A+B-C) 573,502.10 573,502.10 573,502.10

Represented by
Petty Cash 102.20 102.20 102.20
Designed Account 569,564.67 569,564.67 569,564.67
Advance to Capacity Development 3,835.23 3,835.23 3,835.23

573,502.10 573,502.10 573,502.10



Public Financial Management and Accoutability Project 
IDA Grant H241-KH: Sources and Uses of Fund by Category 

For the Quarter Ended December 31, 2009
Current
Actual

Yeart to
Actual

Cumulative
Actual

Current
Budget

Yeart to
Budget

Cumulative
Budget

Current
Variance

Yeart to
Variance

Cumulative
Variance

Opening Balance
Petty Cash 142.14 247.24 0.00
Designed Account 485,397.84 349,634.16 0.00
Advance to Capacity Development 780.81 0.00 0.00
Advance to RCS 4,452.30 0.00 0.00

A-Total 490,773.09 349,881.40 0.00

Sources of Funds
Receive from IDA grant 643,914.16 2,556,875.77 4,080,775.47
Receive from IDA-direct payment 0.00 245,156.78 345,156.78

B-Total 643,914.16 2,802,032.55 4,425,932.25

Uses of Funds
Goods 6,997.18 307,713.98 475,232.01 0.00 0.00 0.00 (6,997.18) (307,713.98) (475,232.01)
Consultant's service 82,659.09 348,792.59 456,057.11 0.00 0.00 0.00 (82,659.09) (348,792.59) (456,057.11)
Training/Workshops 244,236.06 563,892.56 929,424.25 0.00 0.00 0.00 (244,236.06) (563,892.56) (929,424.25)
Incremental Operating Costs 8,307.18 33,133.71 64,039.39 0.00 0.00 0.00 (8,307.18) (33,133.71) (64,039.39)
Merit Based Pay Initiative Pay 88,973.96 304,600.59 797,634.94 0.00 0.00 0.00 (88,973.96) (304,600.59) (797,634.94)
Inter. Procurement Agent 237,116.16 1,127,382.90 1,237,146.93 0.00 0.00 0.00 (237,116.16) (1,127,382.90) (1,237,146.93)

C- Total 668,289.63 2,685,516.33 3,959,534.63 0.00 0.00 0.00 (668,289.63) (2,685,516.33) (3,959,534.63)

Closing BL (A+B-C) 466,397.62 466,397.62 466,397.62

Represented by
Petty Cash 106.37 106.37 106.37
Designed Account 462,299.48 462,299.48 462,299.48
Advance to Capacity Development 3,991.77 3,991.77 3,991.77

466,397.62 466,397.62 466,397.62



Public Financial Management and Accoutability Project 
PHRD TF054627 (Closed): Sources and Uses of Fund by Category 

For the Quarter Ended December 31, 2009

Current
Actual

Year to
Actual

Cumulative
Actual

Current
Budget

Year to
Budget

Cumulative
Budget

Current
Variance

Year to
Variance

Cumulative
Variance

Opening Balance

A-Total 0.00 0.00 0.00

Sources of Funds
Receive from TF054627 0.00 0.00 24,069.00

B-Total 0.00 0.00 24,069.00

Uses of Funds
Training/Workshops 0.00 0.00 24,069.00 0.00 0.00 0.00 0.00 0.00 (24,069.00)

C- Total 0.00 0.00 24,069.00 0.00 0.00 0.00 0.00 0.00 (24,069.00)

Closing BL (A+B-C) 0.00 0.00 0.00

Represented by

0.00 0.00 0.00



Public Financial Management and Accoutability Project 
Counterpart Fund: Sources and Uses of Fund by Category 

For the Quarter Ended December 31, 2009

Current
Actual

Year to
Actual

Cumulative
Actual

Current
Budget

Year to
Budget

Cumulative
Budget

Current
Variance

Year to
Variance

Cumulative
Variance

Opening Balance
ACLEDA Account 2,989.45 2,999.45 0.00

A-Total 2,989.45 2,999.45 0.00

Sources of Funds
Receive from CounterPart fund 35,876.60 154,405.72 401,909.38
Receive from Other (3,019.45) (3,019.45) 0.00

B-Total 32,857.15 151,386.27 401,909.38

Uses of Funds
Goods 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Consultant's service 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Training/Workshops 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Incremental Operating Costs (30.00) (20.00) 0.00 0.00 0.00 0.00 30.00 20.00 0.00
Merit Based Pay Initiative Pay 35,876.60 154,405.72 401,909.38 0.00 0.00 0.00 (35,876.60) (154,405.72) (401,909.38)

C- Total 35,846.60 154,385.72 401,909.38 0.00 0.00 0.00 (35,846.60) (154,385.72) (401,909.38)

Closing BL (A+B-C) 0.00 0.00 0.00

Represented by

0.00 0.00 0.00



Public Financial Management and Accoutability Project
Consolidated Report: Project Uses of Fund by Departments

For the Month Ended December 31, 2009

Department Current
Actual

Year to date
Actual

Cumulative
Actual

Current
Budget

Year to date
Budget

Cumulative
Budget

Current
Variance

Year to date
Variance

Cumulative
Variance

Revenue Management 86,472.82 208,526.12 624,273.48 179,776.00     492,035.00 907,782.36 93,303.18       283,508.88     283,508.88     

Budget Formulation 22,535.41 246,952.74 1,197,653.47 219,524.00     585,297.00 1,535,997.73 196,988.59     338,344.26     338,344.26     

Budget Execution 62,119.85 398,081.08 1,326,363.32 539,040.00     1,188,853.00 2,117,135.24 476,920.15     790,771.92     790,771.92     

Policy Group 408,946.79 1,114,423.09 2,197,456.32 1,037,214.00  1,829,073.00 2,912,106.23 628,267.21     714,649.91     714,649.91     

General Support Group 270,257.43 1,172,157.49 2,913,450.14 693,105.00     1,974,615.00 3,715,907.65 422,847.57     802,457.51     802,457.51     

Inter. Pro. Agent 237,116.16 1,127,382.90 1,237,146.93 544,647.00     1,839,235.00 1,948,999.03 307,530.84     711,852.10     711,852.10     

Line Ministry 0.00 0.00 0.00 261,603.00 489,226.00 489,226.00 261,603.00     489,226.00     489,226.00     

Total Uses of Fund 1,087,448.46 4,267,523.42 9,496,343.66 3,474,909.00 8,398,334.00 13,627,154.24 2,387,460.54 4,130,810.58 4,130,810.58



FMR4

Plan N.A N.A N.A N.A Apr-08 Apr-08 N.A Jul-08 N/A N/A N/A         14,000.00 

Actual (by 
IPA)

N.A N.A N.A N.A N.A 15-Dec-08 N.A 13-Jan-09 24-Mar-09
Te Aik Hong Office 

Machine Suppies Co., 
td

039/08-
SCS/CAKH 

        12,739.55 

Plan N.A N.A N.A N.A
11-Feb-08,   
10-Mar-08

Apr-08 N.A Jul-08 N/A N/A N/A           4,400.00 

Actual (by 
IPA)

N.A N.A N.A N.A N.A 19-Nov-08 13-Jan-09 22-Jan-09 03-Mar-09
Leang Hong Import 

Export Co., Ltd
040/09-

SCS/CAKH
          3,900.00 

Plan N.A N.A N.A N.A Nov-08 Dec-08 N.A Jan-09 N/A N/A N/A         18,300.00 

Actual (by 
IPA)

N.A N.A N.A N.A 29-Dec-08 20-Jan-09 N.A 10-Feb-09 26-Feb-09
LEECO Shop Modern 

Office Furniture
041/09-

SCS/CAKH
        16,014.00 

Plan N/A N/A N/A N/A N/A Jan-09 N/A Mar-09 N/A N/A N/A       534,800.00 

Actual (by 
IPA)

N.A N.A 25-Sep-08 24-Nov-08 27-Nov-08 13-Jan-09
23-Mar-09, 06-

Apr-09
06-Apr-09, 29-

Apr-09

06-May-09, 22-
Jun-09, 03-Jul-
09, 20-Jul-09

Narita D.C. Co., Ltd, 
Neeka Ltd, OMC Co., 

Ltd.

o43,044,045,046,
047/09-

SCS/CAKH 
(Ref.CAKH021)

      371,088.40 

Plan N/A N/A N/A N/A N/A Sep-08 N/A Mar-09 N/A N/A N/A         61,000.00 

Actual N/A N/A 11-Aug-08 21-Aug-08 28-Aug-08 26-Sep-08 13-Feb-09 02-Mar-09 31-Mar-09
Tee Aik Hong Office 

Machine Supplies 
Co., Ltd

042/09-
SCS/CAKH 

(Ref.CAKH207)
        40,500.00 

Plan N/A N/A N/A N/A N/A Mar-09 N/A Apr-09 N/A N/A N/A                90.00 

Actual N/A N/A N/A N/A N/A N/A N/A 20-Mar-09 20-Mar-09  Sunsimixc Co., Ltd N/A                85.00 

Plan N/A N/A N/A N/A N/A Apr-09 May-09 May-09 N/A N/A N/A           7,740.00 

Actual N/A 28-Apr-09 30-Apr-09 11-May-09 May-2009 14-Jul-09 Jul-2009
Mey Leang Modern 

Office Furniture
048/09-SCS, 

IFQ#018
          6,266.00 

Plan N/A N/A N/A N/A N/A Mar-09 N/A Apr-09 N/A N/A N/A           1,000.00 

AA-1

Furniture for additional need of SCS & 
IAD (1 meeting table, 20 meeting 

chairs, & 10 file cabinets without glass, 
12 office chairs & 6 lockers)

Shopping
Procured by 

SCS

E-1 Vacuum Cleaner
D.Invite 3 

Quotations 
Procured by 

SCS

C-1

Computers for Urgent Need of IT 
Department (10 desktop computers 

and 20 laptop computers & their 
maintenance for 3 years)

NCB
Procured by 

(IPA)

4-a
Office Equipment-Additional Needs in 

2007*
ICB

Procured by 
(IPA)

Plan 2008

Furniture for Urgent Need of IT 
Department, GI, IAD and LAD (42 

office desks, 20 file cabinets, and 40 
office chairs, 3 computer desks)

NS Procured by 
(IPA)

Plan 2008 20 Fiing Cabinets NS Procured by 
(IPA)

From Inception to the 3rd Quarter, by 30th September 2009

Plan 2008

Office Equipment for Urgent Need of 
CMU (3 Desktop Computer, 2 Laptop 
Computers, 1 Laser Color Printer, 2 
B&W Printers, and 1 Medium-Size 

Photocopiers)

NCB Procured by 
(IPA)

Sent No Objection Sent No Objection
Contract End Supplier/Contractor 

Name
Contract No.

Contract Value 
US$

Bid Bid
Contract NO 

Objection
Contract 
Signature

Invitation Opening

Time Schedule (Dates)

Ref. No. 
(Pr. Plan 

2009)
Contract Description Procurement 

Method Tender No. Status

Pre-qualification 
Documents Bid Documents

Royal Government of Cambodia
Public Financial Management and Accountibility Project (PFMAP)

MDTF No. TF054547-KH and IDA Grant No. H241-KH
Procurement Process Monitoring - Goods

For the Fourth Quarter 2009, by 31st December 2009 (revised by Procurement Plan 01 December 2009)
Amount in USD



Actual N/A N/A N/A N/A 27-May-09 12-Jun-09 N/A 29-Jul-09 03-Aug-09
Narita Distribution 
Cambodia Co., Ltd

049/09-SCS, 
IFQ#019

             990.00 

Plan N/A N/A N/A N/A N/A 13-Oct-09 N/A 13-Oct-09 N/A N/A N/A           1,600.00 

Actual N/A N/A N/A N/A 19-Aug-09 13-Oct-09 N/A 13-Oct-09 13-Nov-09 Sok San Steel Handicraf 050/09-SCS           1,591.53 

Plan N/A N/A N/A N/A N/A N/A N/A Oct-09 N/A N/A N/A         35,000.00 

Actual N/A N/A N/A N/A N/A N/A 18-Sep-09 Nov-2009 22-Jan-10 UNOPS N/A
29,356.05 (Yen 

2,558,317.00) 

Plan N/A N/A N/A N/A N/A 23-Oct-09 N/A 27-Nov-09 N/A N/A N/A              660.00 

Actual N/A N/A N/A N/A Oct-2009 Nov-2009 N/A Dec-2009 09-Dec-09
LEECO Shop Modern 

Office Furniture
052/09-SCS              528.00 

Plan N/A N/A N/A N/A N/A Nov-2009 N/A Dec-2009 N/A N/A N/A           4,500.00 

Actual N/A N/A N/A N/A 06-Nov-09 26-Nov-09 N/A 23-Dec-09 Kim Long Printing House 055/09-SCS           4,350.00 

Plan N/A N/A N/A Dec-2009 Dec-2009 Dec-2009 Jun-2010 Jul-2010 Sep-2010 N/A N/A

Actual On going to stage two (addeendum to bidding document was sent to short listed bidders)

Plan N/A N/A N/A N/A 13-Nov-09 27-Nov-09 N/A 28-Dec-09 28-Jan-10 N/A N/A

Actual PD is collecting & arranging relevant documents

Plan N/A N/A N/A N/A N/A Nov-2009 N/A 25-Dec-09 N/A N/A N/A

Actual SCS decide to remove this package

Plan N/A N/A N/A N/A N/A Sep-2009 N/A 25-Dec-09 N/A N/A N/A

Actual CA is under the evaluation process

Plan N/A N/A N/A N/A N/A 15-Oct-09 N/A 27-Nov-09 N/A N/A N/A

Actual N/A N/A N/A N/A
28 Nov 09, 30 

Nov 09
16-Dec-09 SCS is evaluating

Plan N/A N/A 22-Oct-09 29-Oct-09 30-Oct-09 13-Nov-09 N/A 25-Dec-09 N/A N/A N/A

Actual N/A N/A 26-Oct-09 30-Oct-09 04-Dec-09 SCS is evaluating
CC-3

Server Equipments and Software for 
PD

NCB
Procured by 

SCS

CC-2
Computer and Server Equipments for 

DPP, IAD and GDCE
Shopping

Procured by 
SCS

CC-1 Office Equipments for 2008 & 2009** ICB
Procured by 

(IPA)

BB-1 Vehicle (Picku Up Car) NCB
Procured by 

(IPA)

E-2

Compiling & printing of regulations 
governing civil servant (Color-500p) 

and of sample form document for civil 
servant management process (Color-

400p)

NCB
Procured by 

SCS

3-a Supply and Installation of FMIS ICB
Procured by 
SCS & ITD

EE-3
Printing Compilation of Laws on Public 

Financial Management
Shopping

Procured by 
SCS

AA-2 Reserve Chairs for Meeting Shopping
Procured by 

SCS

The 4th Quarter, by 31th December 2009

2-a Vehicle for SCS (Station Wagon)

D.Purchase 
from 

UNOPS/IAPS
O

Procured by 
SCS

EE-2 Information Board Shopping
Procured by 

SCS

EE-1 `Refrigerator Shopping
Procured by 

SCS



Plan N/A N/A N/A N/A 12-Nov-09 27-Nov-09 N/A Dec-09 N/A N/A N/A

Actual IAD need more time to prepare Specification in porpuse to make it more useful after award contract

Notice: 
Item Ref. No. Plan 2008, 4-a, c-1 are procured by IPA
Item E-1, AA-1, EE-1, EE2, 2-a, AA-2, EE-3, are procured by SCS

DD-1 Audit Software Shopping
Procured by 

SCS



Time Schedule (Dates)

Request for Proposals (RFP)

Plan IC N.A 11-Nov-08 N.A N.A N.A N.A N.A N.A N.A 16-Dec-08 N/A N/A N/A          12,000.00 

Actua (By 
SCS)

IC N.A 11-Nov-08 N.A N.A N.A N.A N.A N.A N.A 09-Jan-08 11-Jan-10 Ms. Lang Mondul
PFM/SCS09-

017
           7,800.00 

Plan IC 22-Jun-08 N.A N.A N.A N.A N.A N.A N.A 28-Jul-08 N/A N/A N/A

Actual (By 
IPA)

IC N.A 25-Jun-08 N.A N.A N.A N.A N.A N.A N.A 29-Jan-09 23-Mar-09
Mr. Edmund Jonh 

Attridge
017-

SCS/CAKH
         26,359.00 

Plan IC N/A Jun-08 N/A N/A N/A N/A 11-Aug-08 16-Aug-08 13-Sep-08 20-Sep-08 20-Sep-10 N/A N/A          30,000.00 

Actual (By 
IPA)

IC N/A 19-Dec-08 N/A N/A N/A N/A N/A 26-May-09 26-May-09 10-Jun-09 14-Jun-10
Mr. Meung 
Samnang

020-
SCS/CAKH 

(Ref.CAKH387)
         19,200.00 

Plan IC Sep-08 N.A N.A N.A N.A 11-Aug-08 16-Aug-08 13-Sep-08 20-Sep-08 20-Sep-10 N/A N/A        261,000.00 

Actual (By 
IPA)

IC N.A 10-Sep-08 N.A N.A N.A N.A 30-Oct-08 N.A 02-Mar-09 10-Mar-09 01-Mar-10
Mr. Michae 
Palmbach

018-
SCS/CAKH

       146,700.00 

Plan IC N/A Sep-08 N/A N/A N/A N/A N/A N/A N/A May-09 N/A N/A N/A        114,000.00 

Actual (By 
IPA)

IC N/A 10-Sep-08 N/A N/A N/A N/A N/A 25-May-09 25-May-09 11-Jun-09 31-May-10 Mr. Niall T. Crotty
021-

SCS/CAKH 
(Ref.CAKH202)

         68,650.00 

Plan IC N/A Sep-08 N/A N/A N/A N/A Nov-08 Apr-09 Apr-09 Apr-09 Apr-10 N/A N/A        165,000.00 

Actual (By 
IPA)

IC N/A 25-Sep-08 N/A N/A N/A N/A 10-Nov-08 06-Apr-09 06-Apr-09 07-May-09 17-May-10
Mr. Carlos de la 

Torre
019/09-

SCS/CAKH 
         86,050.00 

Plan IC N/A Sep-08 N/A N/A N/A N/A N/A N/A N/A Mar-09 N/A N/A N/A        165,000.00 

Actual IC N/A 25-Sep-08 N/A N/A N/A N/A N/A 13-Jan-09 26-Jun-09 08-Jul-09 28-Jun-10 Mr. Peter Murray
022-

SCS/CAKH, 
Ref.:CAKH223

124,900.00      

Plan IC N/A Nov-08 N/A N/A N/A N/A N/A N/A N/A Aug-09 N/A N/A N/A          15,000.00 

FMR5

6
Internal Audit Consultant 

(Core-International)

Consultant for Designing 

3
Human Resource 

Development Adviser  
(Core-International)

5
Revenue Policy Adviser 

(Core-International)

1
International Audit and 

Control Specialist (Local)

2
International Training 

Adviser (Core-
International)

From Inception to the 3rd Quarter, by 30 September 2009

Plan 
2008

Administrative Offier for 
SCS

Plan 
2008

International Consultanton 
Functiona Review

(NOL on 
contract 

Price for IC)

Contract

Supplier/Contract
or Name Contract No.  Contract 

Value US$ 
No Objection Signature End

For the Fourth Quarter 2009, by 31st December 2009 (revised by Procurement Plan 01 December 2009)
Amount in USD

Proposal 
No.

Expression 
of Interest 
(Received)

Proposal 

Tech. Prop. Eval. No 
Objection 

Sent No 
Objection Issued

(NOL on 
Shortlist for 

IC)

Royal Government of Cambodia
Public Financial Management and Accountibility Project (PFMAP)

Royal Government of Cambodia
Public Financial Management and Accountibility Project (PFMAP)

Ref. No. 
(Pr. Plan 

2009)
Description Status Selection 

Method

MDTF No. TF054547-KH and IDA Grant No. H241-KH
Procurement Process Monitoring - Consultancy Services



Actual IC N/A 05-Dec-09 N/A N/A N/A N/A N/A N/A 06-Sep-09 11-Sep-09 30-Sep-10 Mr. Ok Sothyvorn
025-

SCS/CAKH
38,000.00        

Plan IC N.A Feb--9 N/A N/A N/A N/A N/A N/A N/A Mar-09 N/A N/A N/A            4,800.00 

Actual (By 
SCS)

IC N.A 09-Feb-09 N.A N.A N.A N.A N.A N.A N.A 20-Mar-09 31-Mar-10 Ms. Heang Sinourn
PFM/SCS 09-

020
           5,160.00 

Plan IC N.A Feb--9 N/A N/A N/A N/A N/A N/A N/A Mar-09 N/A N/A N/A            6,000.00 

Actual (By 
SCS)

IC N.A 04-Feb-09 N.A N.A N.A N.A N.A N.A N.A 27-Mar-09 19-Apr-10 Ms. Leng Phakun
PFM/SCS 09-

021
           6,000.00 

Plan IC N/A Apr-09 N/A N/A N/A N/A N/A N/A N/A May-09 N/A N/A N/A          50,000.00 

Actual IC N/A 17-Apr-09 N/A N/A N/A N/A 06-Jul-09 05-Aug-09 05-Aug-09 25-Aug-09 25-Sep-09 Mr. Rex Kinder 024-SCS 23,900.00        

Plan IC N/A Apr-09 N/A N/A N/A N/A N/A N/A N/A May-09 N/A N/A N/A          25,000.00 

Actual IC N/A Apr-09 Part of bundled audit, but the service cost for PFMAP will be charged from the project May-09

Plan IC N/A Apr-09 N/A N/A N/A N/A N/A N/A N/A May-09 N/A N/A N/A            8,000.00 

Actual IC N/A
21 Mar-09, 23 

Mar-09
10-Apr-09 N/A N/A N/A N/A N/A N/A 06-Aug-09 30-Oct-09

Mr. Sok Keo 
Reaksmey

023-SCS 7,650.00          

Plan (by 
SCS)

IC N/A 28-Oct-09 N/A N/A N/A N/A 25-Nov-09 24-Dec-09 24-Dec-09 30-Dec-09 30-Dec-09 N/A N/A

Actual IC N/A Scoring and Evaluating for recomendation for contract negotiation

Plan (by 
SCS)

IC N/A 30-Oct-09 N/A N/A N/A N/A 25-Nov-09 26-Dec-09 26-Dec-09 30-Dec-09 30-Dec-10 N/A N/A

Actual IC N/A SCS and Technical working group need more time to finalize TOR due to many coments for discussing

Plan (by 
IPA)

IC N/A Oct-08 N/A N/A N/A N/A N/A N/A N/A Oct-09 N/A N/A N/A

Actual IC N/A 12-Dec-08 ITD have have cancelled the processing for Business Analysis

Plan (by 
IPA)

IC N/A Oct-08 N/A N/A N/A N/A N/A N/A N/A Oct-09 N/A N/A N/A

Actual by 
SCS

IC N/A Revised TOR, committee are scoring and evaluating

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A 25-Nov-09 25-Sep-09 25-Dec-09 30-Dec-09 30-Dec-10 N/A N/A

10

International Individual 
Consultant to assist 

Cambodian Government 
in carrying out key 

procurement reform 
activities

Legal Adviser for FMIS

8
Budget Execution and 
Control Adviser (Core-

International)

9
Business Analysts (10 

local Consultants)

29

Consultant for Reviewing 
and Finalizing Section of 
Financial Management 

Manual and Adminstrative 
Manual (Local)

The 4th Quarter, by 31st December 2009

4
Accounting and Reporting 

Adviser (Core-
International) 4 Dec 09, (GDNT spent more time for discussing with WB for 

NOL on TOR

20
MBPI Evaluation Specialist 

(Internationa)

24
Independent Audit on 2008 

Financial Statement of 
SCS

18 Bookkeeper

19 Procurement Assistant

11

g g
and Supervision of 

Electronic Procurement 
Website (Local)



Actual (By 
SCS)

IC N/A SCS Still waiting for ITD submit TOR 

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A N/A N/A N/A Dec-09 N/A N/A N/A

Actual (By 
SCS)

SCS still waiting for GI submit TOR 

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A N/A N/A N/A Nov-09 N/A N/A N/A

Actual (By 
SCS)

SCS still waiting for submit TOR

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A 20-Nov-09 22-Dec-09 22-Dec-09 Dec-09 N/A N/A N/A

Actual (By 
SCS)

11 Sep-09, 7 
Oct-09, 12 

Nov-09
There was not enought candidate for evaluation, SCS is readvertising

Plan (by 
SCS)

IC N/A Jul-09 N/A N/A N/A N/A 08-Sep-09 25-Oct-09 25-Oct-09 30-Oct-09 30-Oct-09 N/A N/A

Actual (By 
SCS)

IC
10 Apr-09, 31 

Jul-09
N/A N/A N/A N/A SCS is checking availability and waiting candidate clarification and supporting doc

Plan (by 
SCS)

IC N/A Se-09p N/A N/A N/A N/A N/A N/A N/A Nov-09 N/A N/A N/A

Actual (By 
SCS)

SCS is waiting for LFD submite TOR

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A 25-Nov-09 25-Sep-09 25-Dec-09 30-Dec-09 30-Dec-10 N/A N/A

Actual (By 
SCS)

SCS is waiting for GDNT submite TOR

Plan (by 
SCS)

IC N/A N/A N/A N/A N/A N/A N/A N/A Sep-09 Sep-09 Sep-10 N/A N/A          15,600.00 

Actual (By 
SCS)

IC N/A N/A N/A N/A N/A N/A N/A N/A 13-Nov-09 20-Nov-09 30-Sep-10 Mr. Um Youthy
PFM/SCS09-

Ex-002
13,200.00        

Plan (by 
SCS)

IC N/A N/A N/A N/A N/A N/A N/A N/A N/A Sep-09 Sep-10 N/A N/A            4,800.00 

Actual (By 
SCS)

IC N/A N/A N/A N/A N/A N/A N/A N/A N/A 27-Oct-09 30-Sep-10 Mrs. Mao Sopheap
PFM/SCS-Ex-

001
4,440.00          

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A 25-Nov-09 25-Sep-09 25-Dec-09 30-Dec-09 30-Dec-10 N/A N/A

Actual (By 
SCS)

IC N/A SCS is waiting for BD submite TOR

Plan (by 
SCS)

IC N/A 28-Oct-09 N/A N/A N/A N/A 25-Nov-09 24-Dec-09 24-Dec-09 30-Dec-09 30-Dec-09

Actual (By 
SCS)

IC N/A

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A N/A N/A N/A Dec-09 N/A N/A N/A

25

30 Dec 09, REOI was advertised

`Human Resource

Program Budgeting 
Specialist (International)

26
Fiscal Decentralization 
Adviser (International)

22
Office Manager (Contract 

extension)

23
Secretary (contract 

extension)

17

Consultant on Sub-
national Finance 

Management Execution 
(Local)

21
Treasury Adviser 

(International)

15
Data Integration Adviser 

(International)

16
Procurement Law and 

Regulation Adviser 
(International)

13
Consultant to prepare 
Financial Inspection 

Standard (Interantional)

14

Consultant to Assist 
Preparation of financial 

Inspection standard 
(Local)

12
Legal Adviser for FMIS 

framework (International)



Actual (By 
SCS)

13-Nov-09 PD decided to Cancel

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A 25-Nov-09 25-Sep-09 25-Dec-09 30-Dec-09 30-Dec-10 N/A N/A

Actual (By 
SCS)

IC N/A SCS waiting for TOR from technical working group

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A N/A N/A N/A Nov-09 N/A N/A N/A

Actual (By 
SCS)

IC N/A Waiting for TOR finalized by IAD and for WB NOL

Plan (by 
SCS)

IC N/A N/A N/A N/A N/A N/A N/A 22-Oct-09 22-Oct-09 Oct-09 30-Dec-12 N/A N/A

Actual (By 
SCS)

IC N/A Extension for ITD, Negotiating extension contract

Plan (by 
SCS)

IC N/A N/A N/A N/A N/A N/A N/A 25-Oct-09 25-Oct-09 30-Oct-09 30-Dec-10 N/A N/A

Actual (By 
SCS)

IC N/A Extension for ITD, Negotiating extension contract

Plan (by 
SCS)

IC N/A Oct-09 N/A N/A N/A N/A N/A N/A N/A Nov-09 Sep-10 N/A N/A

Actual (By 
SCS)

IC N/A 13-Nov-09 Negotiating Contract

Notice: Packages higlihted in gray color were already completed/procured
Item Ref. No. 7, 28, 33 & 34 are removed per WB comment.
Item Ref. No. 30, 31 & 32 are new additional needs before 4th September 2009
Item Ref. No. 35 & 36 are new additional needs after 4th September 2009

Item Ref. No. Plan 2008, 1, 2, 3, 4, 5, 11 are procured by IPA
Item Ref. No. Plan 2008, 6, 18, 19, 20, 24, 29 are procured by SCS 

35
FMIS Change 

Management Consultant 
(Contract Extension)

36
HRD Database Design 

Consultant

31
Contracting Staff for 

Internal Audit Department 
(Local)

32
Finance and FMIS Project 

Management Adviser 
(Contract Extension)

27
Human Resource 

Consultant (Local)

30

Consultant to Establish 
Appropriate Sanctions for 
wrong, inappropriate and 
inefficient management 

resource-to support 
indicator #7 (International)



Annex I

Selection

Method Contract 
Value

Current
 Quarter

Payment 
Cumulat. 
to date

Balance Voucher No. Start End

D
ur

at
io

n

International

Mr. Hagop Angaladian IC 002-RCS DPP Procurement Adviser Canadian 57,750 0 23,100 34,650 10-Jun-06 Yes

HELM Corporation (Mr. Ian 
Collins)-(1)

IC 003-RCS BD Budget Adviser British 142,080 0 135,901 6,179 12-Nov-05 12-Nov-06 No

HELM Corporation (Mr. Ian 
Collins)-(2)

IC 003-RCS BD Budget Adviser British 114,100 0 109,656 4,444 02-Apr-07 04-Apr-08 No

Mr. Bruce Pollock
IC 004-RCS EPFPD

Finance and FMIS Project Management 
Adviser

Australian 136,080 0 129,660 6,420 27-Aug-07 No

Mr. Bruce Pollock
IC 004-RCS EPFPD

Amendment to Contract No.004-RCS-
Finance and FMIS Project Management 
Adviser

Australian 196,950 0 154,774 42,176
PV00572,PV585,P
V883

Jul-Au/07 31-Jul-09 Yes

Adam Smith International (Mr. 
Alan  Pearson)

IC 005-RCS
FAD/ 

Working 
Group 3

Budget Execution Procedures Specialist Australian 31,060 0 30,442 618 04-Aug-06 No

Adam Smith International 
(Amendment cont)

IC
Extention to
 005-RCS

FAD/ 
Working 
Group 4

Budget Execution Procedures Specialist Australian 8,368 0 8,115 253 No

Mr. Alexander Ronald Wilson IC 006-RCS EFI Training Adviser New Zealan 97,438 0 48,056 49,382 17-08-06 No

DAI Europe Ltd.
(Mr. Peter Brook)

IC 010-RCS RCS Chief Technical Adviser UK 295,160 0 244,065 51,095
PV538,
PV562,PV00766,P
V00791,PV00965

01-May-06 04-Apr-08 Yes

Ministry of Economy and Finance
Public Financial Management Reform Program

MDTF Grant No. TF054547-KH and IDA Grant H241-KH
Contract Expenditure Report (Consultants' Services)  

For The Quarter Ended 31 December  2009 (USD)
 

Consultant Name Contract
 No. Location Tittle Nationality

Payment Progress Period

A
ct

iv
e



Richard A.Bishopp IC/CQS 008-RCS EPFPD Technical ICT Consultant Hungary 42,531 0 13,898 28,633 29-Jan-07 31-Jan-08 No

Glocoms,Inc. (Mr. Mark Ott) IC 009-RCS EPFPD Macro-Economic Policy Adviser US 96,400 0 82,039 14,361 01-Jan-07 01-Jul-08 No

P.D.P Australia Pty Ltd. (Mr. 
Mr.Willian Harris Ao)

IC 011-RCS PD Consultant on Establishment  Control Australian 34,700 0 34,300 400 02-Apr-07 10-May-08 No

Ernst & Young Vietnam Limited. 012-RCS RCS
Consultant on Independent Audit on 
Financial Statement of 2005-2006.

Vietnam 24,963 0 24,963 0
PV00513

PV00545
21-Apr-08 31/6/2008 No

Ernst & Young Vietnam Limited. 013-RCS RCS
Consultant on Independent Audit on 
Financial Statement of 2007

Vietnam 24,963 0 24,963 0
PV00563

PV00586
11-Aug-08 10-Sep-08 No

Mr.Teresa Petrocco (ICT 
Consultant)

IC
013-

RCS/CAKH
ITD Consultant on ICT Consultant. Canadian 116,520 0 29,091 87,429 PV00658,PV862 24-Nov-08 24-Nov-10 Yes

Edmund and Jennifer Attridge 
(Functional Review of Personnel 
Department)

IC
017-

SCS/CAKH
PD

Functional Review Consultant of Personnel 
Department)

USA 26,359 0 10,016 16,343
PV00703,PV0078
0

10-Feb-09 23-Mar-09 Yes

Mr.Michael  Palmbach. IC
018-

SCS/CAKH
EFI

Traning Adviser of Economic and Finance 
Institute.

USA 146,700 10,734 109,265 37,435

PV00744,PV0077
5,PV00814,PV008
35,PV00874,PV00
960,PV01044,PV0
1080

10-Mar-09 10-Mar-10 Yes

Mr.Paul Seeds IC
016-

SCS/CAKH
ITD FMIS Functional Adviser. British 313,240 58,820 243,198 70,042

PV00779,PV0079
6,PV00958,PV010
66

17-Nov-08 17-Oct-10 Yes

Mr.Findlay M M Herbert. IC
015-

SCS/CAKH
ITD

Change Management Information System 
Consultant.

New Zealan 100,800 21,504 86,216 14,584
PV00797,PV0087
5,PV00929,
PV01067

17-Nov-08 17-Oct-10 Yes

Mr.Carlos de la Torre. IC
019-

SCS/CAKH
PEFPD Revenue Policy Adviser. Peru 86,050 22,529 51,808 34,242

PV00823,PV0085
9,PV00932,PV009
95

18-May-09 17-May-10 Yes

Mr. Niall T.Crotty IC
021-

SCS/CAKH
PD

International Human Resourse 
Development Adviser.

Ireland 68,650 17,264 47,358 21,292
PV00864,PV0096
1,PV01007,PV010
65

01-Jun-09 31-May-10 1Year Yes



Mr.Peter Muray,(Helm 
Corporation Ltd.)

IC
022-

SCS/CAKH
IAD International Internal Audit Adviser. UK 124,900 0 19,111 105,789 PV00913 29-Jun-09 28-Jun-10 1Year Yes

Dr.Rex.G.Kinder IC
024-

SCS/CAKH
PD

International Merit Based Pay Initiative 
Evaluation Consultant for Personnel 
Department.

Australian 23,900 16,500 23,900 0
PV00955,PV0096
5,PV01036

20-Aug-09 25-Sep-10 1Year Yes

2,309,662 147,352 1,683,894 625,768

National

08-Jun-05 No

Mr.Meung Samnang

020-
SCS/CAKH 
date.10-Jun-

09

RCS
Lacal Consultant on Internal Audit and 
Control Specialish.

Cambodia 19,200 4,800 8,800 10,400
PV876,PV929.PV
00963,PV00999,P

V01062,1082
15-Jun-09 14-Jun-10 1year Yes

Ernst & Young Indochina Limited.

Contract 
Agreement 

for 
Consultant

RCS
Cosultant on Finacial Report Audit for 
PFMRP of year 2008.

Cambodia 5,024 0 5,024 0
PV00882,PV0091

4
2009 20113 years Yes

Mr. Um Yuthy
PFM/SCS0

8-001
RCS Office Manager 50,400 2,200 35,400 15,000

PV00675,PV0071
7,PV00746,PV007
82,PV00808,PV00
847,PV00885,PV0
0934,PV00972,PV

01048

01-Oct-08 30-Sep-09 1year Yes

Mrs. Mao Sopheap RCS SCS Secretary/Adm Officer 1,750 0 1,750 0 01-Oct-08 30-Sep-09 1year No

Mrs. Mao Sopheap
PFM/SCS0

8-002
SCS Secretary/Adm Officer 8,640 0 9,690 0

PV00676,PV0071
8,PV00747,PV007
83,PV00809,PV00
848,PV00886,PV0

0935,PV00973,

01-Jul-07 30-Jun-08 Yes

Mrs. Mao Sopheap
PFM/SCS-

EX-001
SCS Secretary/Adm Officer 4,440 740 740 3,700

PV01022,PV0105
2

01-Oct-09 30-Sep-10 Yes

Sub Total

Prom Vichetsophorn RCS RCS
Prepare manual and Peachthree
 account program

Cambodia

Cambodia

8,700 8,700 0



Ms. Lang Mondul
PFM/SCS0

9-017
SCS Administrative officer Cambodia 7,800 1,300 6,943 857

PV00677,PV0071
9,PV00748,PV007
84,PV00810,PV00
849,PV00887,PV0
0936,PV00974,PV
01009,PV01049

12-Jan-09 11-Jan-10 1year Yes

Ms. Heang  Sinoun
PFM/SCS0

9-020
SCS Bookkeeper Cambodia 5,160 860 3,440 1,720

PV00785,PV0081
1,PV00850,PV008
88,PV00937,PV00
976,PV01011,PV0

1050

01-Apr-09 31-Mar-10 1year Yes

Ms.Leng Phalkun
PFM/SCS0

9-021
SCS Procurement Assistant Cambodia 6,000 1,000 3,704 2,296

PV00786,PV0081
2,PV00851,PV008
89,PV00938,PV00
975,PV01010,PV0

`1051

20-Apr-09 14-Apr-10 1year Yes

Mr.Sok Keo Reaksmey,
Consultant for reviewing
 and Finalising the sections of
 Financial Management and 
Adminstration Manual

PFM/SCS0
9-023

SCS
Consultant for reviewing   and Finalising the 
sections of  Financial Management and 
Adminstration Manual

cambodia 7,650 3,825 3,825 3,825 PV01071 10-Aug-09 30-Oct-0945 days Yes

Sub total 124,764 14,725 88,017 36,747

2,434,426 162,077 1,771,911 662,515TOTAL



Annex II

Procurement Description Contract Contract 

Method Value Current Q To date Balance Signed End

NARITA Distribution Cambodia Co., Ltd NCB 001/06-RCS 15 Laptop Computer and software 26,805.00 26,805.00 -                   18-04-06 24-04-06 No

ROYAL Cambodia Co., Ltd NCB 002/06-RCS 5 Photocopiers 35,875.00 35,875.00 -                   18-04-06 08-05-06 No

NEEKA Limited Shopping 003/06-RCS 3 Servers 13,266.00 13,266.00 -                   18-04-06 18-05-06 No

DRL Computer Center. Shopping
3 Quotation & Direct 

order
02 Desktop Computers for RCS 4,323.00 4,323.00 -                   07-07-05 21-10-05 No

TE AIK HONG Office Machine Supplies Co., 
Ltd 

NCB 005/06-RCS 70 Desktop Computers 78,694.00 78,694.00 -                   23-05-06 22-06-06 No

DNS Computer Center Shopping 006/06-RCS Network Equipments (15 packages) 4,410.00 4,410.00 -                   12-07-06 19-07-06 No

LEE CO SHOP Shopping
3 Quotation & Direct 
order

Funiture for RCS 1,390.00 1,390.00 -                   02-09-05 28-10-05 No

R.L.S Import Export Co., Ltd Shopping 007/06-RCS Small Office Equipments for RCS 3,693.00 3,693.00 -                   12-07-06 21-07-06 No

Angkor European Trading Co., Ltd Shopping 008/06-RCS RCS Office Refurbishment 1,992.91 1,992.91 -                   28-07-06 03-08-06 No

TE AIK HONG Office Machine Supplies Co., 
Ltd 

Shopping 011/06-RCS 35 Desktop Computers 36,225.00 36,225.00 -                   16-11-06 29-11-06 No

T.O Computer Shopping 013/07-RCS
02 Desktop Design Computer and

 Software
3,454.00 3,454.00 -                   29-01-07 01-02-07 No

NARITA Distribution Cambodia Co., Ltd Shopping 014/07-RCS
Supply of Office Equipments for 

Urgent Need of RCS
7,539.00 7,539.00 -                   13-03-07 06-04-07 No

NARITA Distribution Cambodia Co., Ltd Shopping 015/07-RCS
Supply of Office and Computing 

Equipments for FMIS
16,883.00 16,883.00 0.00 31-05-07 23-07-08 No

LEECO Shop Shopping 018/07-RCS
Supply of 73 Computer Desks for any 

Department.
4,196.04 4,196.04 0.00 19-09-07 29-11-07 No

R.M Asia  Co.,Ltd. NCB 019/07-RCS Supply of Vehicles of FMIS 31,950.00 31,950.00 0.00 12-12-07 08-01-08 No

Ministry of Economy and Finance

Public Financial Menagement Reform Program

MDTF Grant No. TF054547-KH and IDA Grant H241-KH

Contract Expenditure Report  (Goods)   /i

For The Quarter Ended 31 December 2009 (USD)

Supplier Name
Contract

 No.

Amount Paid Contract Date

Active



NARITA Distribution Cambodia Co., Ltd NCB
020/08-RCS to 
025/08-RCS,

Supply of Office Equipment 247,015.00 247,015.00 0.00 25-02-08 10-06-08 No

TE AIK HONG Office Machine Supplies Co., 
Ltd 

Shopping 026/08-RCS/CAKH
Supply of 16 Desktop Coputer, 7 UPS, 7 B 

& W Printers... for IT Department.
19,947.90 19,947.90 -                   23-09-08 24-10-08 No

PTC Computer Co.,Ltd. Shopping 027/08-RCS/CAKH Supply of 177 Desktop Coputer. 227,658.00 227,658.00 0.00 07-10-08 15-12-08 No

NARITA Distribution Cambodia Co., Ltd Shopping 032/08-SCS/CAKH
Supply of Electronic White Board for IT 

Departemnt.
2,880.00 2,880.00 0.00 09-12-08 15-12-08 No

TE AIK HONG Office Machine Supplies Co., 
Ltd 

Shopping 031/08-SCS/CAKH
Supply of 02 Photocopiers and 20 Toner 

Cartridges for ITD.
8,735.80 8,735.80 0.00 26-11-08 29-12-08 No

NARITA Distribution Cambodia Co., Ltd Shopping
033/08,034/08,035/0
8 -SCS/CAKH

Supply of 10 sound Recorders, 06 Digital 
Cameras....for ITD,Gen-Inspectoriat, 

Internal Audit Depart.
4,744.00 4,744.00 0.00 19-12-08 25-12-08 No

030/08-SCS/CAKH
Printing and Supply of 2000 books for PFM 

Stage 2.
3,995.00 3,995.00 0.00 01-11-08 31-12-08 No

Amendment to 
Contract #030/08-
SCS/CAKH

Printing and Supply additional 250 
books2000 books for PFM Stage 2.

535.00 535 0.00 07-05-09 20-05-09 No

NARITA Distribution Cambodia Co., Ltd Shopping 037/08-SCS/CAKH
Supply 07 Sound Recorders & 10 Digital 

Cameras.
4,565.00 4,565.00 0.00 30-12-08 13-01-09 No

R.M Asia  Co.,Ltd. NCB 036/08-SCS Supply of  02 Vehicles  for  PFMRP. 59,000.00 59,000.00 0.00 19-12-08 30-01-09 No

LEECO Shop Shopping 041/09-SCS/CAKH Supply of funiture. 16,014.00 16,014.00 0.00 10-02-09 04-03-09 No

TE AIK HONG Office Machine Supplies Co., 
Ltd 

Shopping 038/08-SCS/CAKH
Supply of 02B/W printers  and 20 toner 

Catridges IT Departement.
11,827.50 11,827.50 0.00 30-12-08 12-03-09 No

Leang Hong Import Export Co.,Ltd. Shopping 040/09-SCS/CAKH supplying of 20 file cabinets. 3,900.00 3,900.00 0.00 22-01-09 02-03-09 No

TE AIK HONG Office Machines Supplies 
Co.,Ltd.

Shopping 039/09-SCS/CAKH
supplying lot1:03 Desktop computer ,02 

Laptops for Cash Management Uni.t
12,739.55 12,739.55 0.00 13-01-09 25-03-09 No

PIDANA Co.,Ltd. Shopping



TE AIK HONG Office Machines Supplies 
Co.,Ltd.

Shopping 042/09-SCS/CAKH
supplying 10 Desktop  computer ,20  

Laptops for IT Department
40,499.50 0.00 40,499.50 0.00 02-03-09 03-04-09 No

OMC Co.,LTD. Shopping 047/09-SCS/CAKH
 Supplying Lot:7 (06Photocopiers 

Medium sizeand 60 toners  for need 
2007 for PFM).

24,894.00 24,894.00 0.00 29-04-09 06-05-06 yes

NARITA Distribution Cambodia Co., Ltd Shopping 043/09-SCS/CAKH
Supplying Lot:02 (10 units Laptop 

Computers) and Lot 05(03LCD Projector) 
for need 2007 of PFM.

27,758.00 27,119.52 0.00 06-04-09 yes

NARITA Distribution Cambodia Co., Ltd Shopping 045/09-SCS/CAKH
Supplying Lot:01 (97unitss Desktop  

Computer) for all departments
177,556.10 -17,755.61 0.00 0.00 29-04-09 No

NEEKA Limited Shopping 044/09-SCS/CAKH
Supplying Lot:04 (5 Scanners  for need 

2007 of PFM).
2,161.50 2,161.50 0.00 06-04-2009 23-06-2009 yes

NEEKA Limited Shopping 046/09-SCS/CAKH

Supplying Lot:03 (70 laser printers color...) 
and Lot:06 (05 Photocopiers large size and 

50 toner/ink catridge) for need 2007 of 
PFM.

138,718.80 0.00 138,718.80 0.00 29-04-2009 20-07-2009 yes

NARITA Distribution Cambodia Co., Ltd Shopping 049/09-SCS/CAKH
Supplying 02 Refrigenerators for SCS and 

ITD.
990.00 0.00 990.00 0.00 29-07-2009 04-08-2009 no

MEY LENG Modern Office Funiture. Shopping 048/09-SCS/CAKH
Supplying of Funiture for Additional Need 

of SCS and IAD.
6,266.00 0.00 6,266.00 0.00 24-07-2009 14-08-2009 no

United Nation office for Project Services 
in Copenhagen

Direct 
Contracting

Suppling one car : Nissan X-trail 
4WDS/wagon classic comfort of SCS 

29,356.05 29,356.05 29,356.05 0.00 10-Nov-09 No

Sok San Steel Handicraft Shopping 050/09-SCS
Supplying Information board for SCS and 

Personel Depatment
1,591.53 1,591.53 1,591.53 0.00 13-Oct-09 14-Dec-09 No

LEECO Shop Shooping 052/09-SCS
Supplies 10 Folding chairs and 1 large 

office chair for SCS
528.00 528.00 528.00 0.00 02-Dec-09 24-Dec-09

TOTAL 1,344,572.18 13,719.97 1,166,377.59 0.00

             NOTES

/i:    This report provides procurement information for the project from inception to the latest reporting date.

/ii:  Amendments should be included as an additional line with the same contract number and should indicate the amendment number.



Annex III

Current 
Quarter

Cummulative 
To date

Training

Printing Books Cambodia
EFI print 2,000 books  which are titled 
Managing Economy and Finance

EFI 7,200.00 2-Mar-06

Training Procurement Manual 3 Cambodia RCS staffs to train Procurement Manual RCS 224 16/11/06 17/11/06 2days

Asian Institute of Management
Training course on Change 
Management & Leadership

38 Cambodia
EFI prepared Training course on Change
 Management & Leadership.

EFI 27,323.00 03/12/2007 16/03/07 5days 3-Apr-07

International training at Harvard 
University(USA).

1 US
RCS staff (Dr.Sok Saravuth) to train at 
Harvard University on The Leaders
 in Development.

RCS 14,148.00 06/11/2007 22/06/07 12days 19-Apr-07

Local training on Program 
Budgeting 

35 Cambodia
Budget Department prepared training on 
Program Budgeting. 

BD 405 25/6/2007 25/06/2007 1/5days 4-Jul-07

International training at  DUKE 
University (USA).

1 US
Staff of Tax Department to training on Tax 
Analysis and Revenue Forecasting Program .

TD 13,095.00 15/7/2007 08/10/2007 26days 9-Jul-07

International training at  
International Development Law 
Organization(IDLO)

1 Italy
Staff of Public Procurement Department to 
training on Procurement, Policy strategy  and 
Reform at Italy.

DPP 5,365.00 16/7/2007 20/7/2007 05days 13-Jul-07

Local training on Program 
Budgeting 

45 Cambodia
Budget Department prepared training on 
Program Budgeting from 18-09-07 to 28-09-
07. 

BD 2,025.05 18/9/2007 29/9/2007 09days 16-Nov-07

 International training  on Prince 2 
Foundation Project Management at 
Australia.

6 Australia
 ICT Unit to training on course on Prince 2 
Foundation Project Management at Australia.

FMIS 27,935.94 12/10/2007 13/12/2007 04days 3-Dec-07

Training Program/ Workshop 
Name

N
o 

of
   

  
pa

rt
ic

ip
an

ts

Location Description Depart Date End

D
ur

at
io

n Date of 
Payment

Ministry of Economy and Finance
Public Financial Menagement Reform Program

MDTF Grant No. TF054547-KH and IDA Grant H241-KH
Contract Expenditure Report  (Training/Study Tour/Worshops)

For The Quarter Ended  31  December  2009

Reference
Payment

Date Start



Long-term training-Bong Angkeara 1 Australia
Mr.Bong Angkeara, long-term training at 
Australia on Master in Public Policy at 
Australia .

EFI 4,200.00 55,685.91 01/01/2008 2010 2years

24/07/08,
11/08/08,03-09-

08,26-09-08,
03-11-08,09-12-

08
30-12-08,10-02-
09,09-04-09,26-

05-09,17-06-
09,14-07-09,05-

08-09,02-09-
2009,12-10-

09,11-11-09,3-
12-09

PV595,
PV648,

PV619,PV69
0,PV738,PV8
01,PV827,PV
867,PV901,P
V948,PV009
85,PV01026,

PV01055

Long-term training,
The Australian National University

1 Australia
Long-term training,The Australian National 
University for tuition fee of semester 2 of 
Mr.Bong Angkeara,

EFI 0.00 29,920.92 01/01/2008 2010 2years
14-10-2008,22-

09-2009
PV00807,PV

00966,

Membership fee of 2008 of Internal 
Audit deparment.

USA
Internal Audit Department join to the Institute 
Of Audit (ITA) membership (Pay for 2008).

IAD 0.00 1,113.00 2008 19-08-09 PV00926,

Short-term training on The Project 
Appraisal and Risk Managemnt 
Program.

1 USA
Mr.Po Rithy,Budget Department  to Short-
term training on The Project Appraisal and 
Risk Managemnt Program at Duke University.

BD 13,962.00 05/11/2008 06/06/2008 01month 2-May-08

Short-term training course on 
Change Management.

30 Cambodia
Short-term training course on Change 
Management of IT Department.

FMIS 16,836.00 23/6/2008 28/6/2008 5days 30-07-08 

Short-term training course on Fiscal 
Decentralization and Local 
Government program.

1 USA

Mr.Tann Lo , Local Finance to Short-term 
training course on Fiscal Decentralization and 
Local Government program at DUKE 
University, USA.

LF 11,043.00 07/06/2008 25/7/2008 20days 21-08-08

Long-term training-But Sangvar 1 Australia
Mr.But Sangvar, long-term training at 
Australia on Master in Public Policy and 
Management at Australia .

EFI 4,200.00 68,320.14 May-08 01/05/2010 2years

8/11/08,
03-09-08,
26-09-08,
03-11-08,
30-12-08,

09-12-08,10-02-
09,09-04-09,26-

05-09,26-05-
09,17-06-09,14-

07-09,05-08-
09,17-08-09,02-
09-2009,12-10-

09,11-11-09

PV594,
PV647,

PV618.PV68
9,PV737,PV8
02,PV806,PV
828,PV00868
,PV00902,PV
00918,PV009
49,PV00984,

PV01025



Short-term training course on Public  
Financial Management.K.K 
International Travel & Tours-airticket

1 USA
Mr.Youk Bunna ( Deputy manager of RCS) to 
Short-term training course on Public  
Financial Management at Harvard University.

RCS 14,596.00 25/7/2008 25/7/2008 22days 1-Aug-08

Short-term training course on 
Budgeting Finance Management in 
the Public sector Program.

1 USA
Mr.Bou Vong Sokha ( Deputy director of Local 
Finance Department  to Short-term training 
course at DUKE University.

LF 12,233.00 27/7/2008 15/8/2008 22days
7/16/2008,
01-09-2008

Short-term training course on 
Budgeting Finance Management in 
the Public sector Program.

1 USA

Mr.Srieng Chanthy ( Deputy Chief of 
Economic and Public Finance Policy 
Department  to Short-term training course at 
DUKE University.

EPP 12,233.00 27/7/2009 15/8/2009 22days 25-Aug-08

Long-Term training( Charts Sturt  
University)

1 Australia
For Academic fee and Indroductory for 
Miss.Sar Rath Kanha.

EFI 0.00 15,702.60 21/7/2008 30/11/2009 1.5years
8/7/2008,04-03-
09,28-08-2009

PV00743,PV
00942,

Long-term training-Sar Rathkanha 1 Australia
Ms. Sar Rathkanha, long-term training at 
Australia on Master of Information Technology 
Management.

EFI 2,800.00 32,155.45 21/7/2008 30/11/2009 1.5years

8/7/08,
03-09-08,
26-09-08
03-11-08,
09-12-08,

30-12-08,10-02-
09,09-04-09,26-

05-09,17-06-
09,14-07-09,05-

08-09,02-09-
09,12-10-09,11-

11-09

PV597,
PV621,

PV650,PV69
2,PV739,PV8
04,PV830,PV
870,PV903,P
V950,PV009
86,PV01027

Long-term training- Kim Seryvuth 1 Australia
Mr.Kim Sereyvuth, long-term training at 
Australia on Master of Information Technology 
Management.and pay for air ticket fee

EFI 689.83 37,004.03 28/7/2008 28/07/2009 1years

06/08/08,
03-09-08,
26-09-08,
03-11-08,
09-12-08,

30-12-08,10-02-
09,09-04-09,26-

05-09,17-06-
09,30-10-09

PV00529,PV
00596,

PV00620,
PV00649,PV
00691,PV007
39,PV00803,
PV00829,PV

01018

Long-term training  (The University 
of Sydney)

1 Australia

For Academic fee (second payment= last 
payment that first payment pay to Mr.Kim 
Sereyvuth) of Mr.Kim Sereyvuth, long-term 
training at Australia on Master of Information 
Technology Management.

EFI 0.00 8,880.12 28/7/2008 28/07/2009 1years 24-03-2009 PV00742.



Long-term training                       
(The University of Melbourne)

1 Australia
Pay for Academic fee for semester 1 of 
Mr.Peou Rithjayaseth, long-term training at 
Australia on Master of Financial Management.

EFI 0.00 22,236.21 19-02-09 31-12-2010 2years
09/01/09,14-07-

09.
PV660,PV87

2

Long-term training-Rithjaseth 1 Australia
Mr.Peou Rithjayaseth, long-term training at 
Australia on Master of Financial Management 
and Pay to PTM for airticket.

EFI 4,200.00 20,515.54 19-02-10 31-12-2011 2years

11-02-10,24-02-
09,09-04-09,26-

05-09,17-06-
09,14-07-09,05-

08-09,02-09-
09,12-10-09,11-
11-09,3-12-09

PV700,PV71
4,PV740,PV8
05,PV831,PV
871,PV904,P
V951,PV009
87,PV01028,

PV01056

Long-term training-Po Sandap 1 Singapore
Mr.Po Sandap,long-term training at 
Singapore, Master on Poblic Policy Program.

EFI 4,200.00 15,101.44 21-07-09 21-06-2011 2years

27-07-09,05-08-
09,17-08-

2009,02-09-
09,12-10-09,11-
11-09,3-12-09

PV880,PV90
5,PV916,PV9
17,PV952,PV
00988,PV010
29,PV01057

Short-Term training 2 UK
Mr.Um Youthy, and Mrs.Kong Sothiry, to short 
course training on Financial Management and 
Development Project  at London,UK.

RCS 0.00 27,678.46 09/01/2008 09/12/2008 2 weeks
11/8/08 &
 27-08-08,
22-09-08.

ACE (IDP Education Cambodia) 
Limited.

35 Cambodia For Trainining English Languade. EFI 0.00 8,562.28 13-10-08
08-10-08 &

29-01-09,30-04-
09,18-05-09

PV00686,PV
00781,PV007

93

Short-Term Training 2 Singapore
Mr.Srun Angkearen, to short course training 
at Singapore.

TD 0.00 3,020.00 14-10-08 17-10-08 4days  

COMAT Training Service Pte Ltd. 14 Singapore
Pay for training service for IT Department 
staffs to trai-
ning FMIS Implementation.

IT 0.00 52,164.00 20-10-08 30-10-08 12days 3-Oct-08

PTM Travel & Tours. 14
Pay for airtickets of  IT Department staffs to 
training
 FMIS,at Singapore.

IT 0.00 4,790.00 20-10-08 30-10-08 12days 14-Oct-08

SETYM International Inn. 2 Malaysia
Public Procurement to short-course training at 
Malaysia, pay for tuition fee, Airtickets and Mr. 
Tep Botra clear advance.

DPP 0.00 18,901.00 11/10/2008 28-11-2008 20days
20-10-08,
03-11-08,
11-12-08

PV00598,
JV00125

Short-Term Training 14 Singapore
Ms. Chap Sovannara, clear advance for to 
training  on  FMIS Implementation, at 
Singapore.

IT 0.00 63,674.32 20-10-08 30-10-08 12days 7-Nov-08



SETEC Unuversity 17 Cambodia

Pay to SETEC University for short-term 
training of IT Department on Limux & Unix 
Fundamental & Scripting and Advance L & U 
with microsoft  windows Intergration. 

IT 0.00 45,625.00 11/11/2008 12/05/2008 19days 18-Nov-08 PV00608

EFI (Mrs.Khiev Vimul) 35 Cambodia
For arrangement coffee break when 
Trainining English Languade.

EFI 0.00 1,034.94 13-10-08 30/06/2009
28-01-09,11-09-

09
PV00671,PV

00962,

Short-Term Training 17 USA

Pay to Learning Tree International for tuition 
fee, PTM Travel & Tours Co.,Ltd. for airtickets  
and Mrs.Chap Sovannara, clear advance  for 
short-term training of IT Department on IT 
Technical. 

IT 0.00 167,403.00 02/10/2009 06/03/2009 27days
2/4/2009,11-02-

09,12-03-09

PV00688,PV
00700,JV001

40

Short-Term Training 2 USA

Public Procurement to short-course training at 
USA on International Procurement, pay for 
tuition fee, and Airtickets from PTM Travel & 
Tours.

DPP 0.00 31,808.00 03/09/2009 04/03/2009 28days
05-03-09,17-03-

09,12-04-09

PV00724,PV
00726,JV001

45

Short-Term Training 1 USA

Mr.Hav Ratanak, Budget Department staff  to 
short-course training at Harvard 
Universiry,USA  on Leaders in Development, 
pay for tuition fee, PTM airticket (-$1,763 for 
returned airticket to PTM ).

BD 0.00 9,200.00 06/08/2009 19/6/2009 12days
20-04-09,28-05-

09,30-06-09

PV00773,PV
00813,JV001

65

Short-Term Training 1 USA

Mr.Yu Ty, EFI staff to short-course training on 
Project Appraisal and Risk Management at 
DUKE University,USA.(Airticket of PTM, 
Tuition Fee),and Clear advance. 

EFI 0.00 14,544.00 05/10/2009 06/05/2009 29days 10-Jun-09 JV00157

Short-Term Training 2 USA

Mr. Seng Sreng & H.E Hean Sahib, EFI staff 
to short-course training on Executive 
Education at DUKE University,USA.(Airticket 
of PTM, Tuition Fee,)

EFI 0.00 20,518.00 31-05-09 06/05/2009 6days
30-04-09,21-04-

09
PV00788,PV

00774

Short-Term Training 1 USA

Mr.Eng Tuch, (DIC staff) to training on 
Infrastructure ina Market Economy , at 
Harvard University, USA.(Tuition fee),PTM 
airticket,

DIC 0.00 12,194.45 07/05/2009 17-07-09 15days
18-05-09,28-05-

09,03-08-09

PV00794,PV
00813,JV001

77



Short-Term Training 1 USA
Mr.Nup Sothunvichet,(SCS Staff) to training 
on Public Financial Management, at Harvard 
University, USA.

SCS 0.00 16,194.00 07/05/2009 24-07-09 22days
18-05-09,22-06-

09,17-08-09

PV00794,PV
00836,JV001

81

Short-Term Training 1 USA

Mr.Chhau Somethea,(EPFP staff) to  training 
on Budgeting and Financial Management in 
the Public Sector Program, At Duke 
University, USA.Payment for Tuition fee.

EPFP 0.00 13,790.00 07/12/2009 08/07/2009 29days
6/10/2009,22-06-

09
PV00824,PV

00836

Short-Term Training 2 USA

Mrs.Tor Nida  and Mr.Soun Vichet,(CMU 
staffs) to  training on Budgeting and Financial 
Management in the Public Sector Program, At 
Duke University, USA.Payment for Tuition fee 
and deduct for cancelled airticket of Mr.Soun 
Vichet.

CMU 0.00 24,061.00 07/12/2009 08/07/2009 29days
6/10/2009,22-06-
09,17-07-09,26-

08-09

PV824,PV83
6,JV169,JV1

82

Short-Term Training 1 USA

Ms.Kim Vathanakuntheary,(SCS staff) to  
training on Budgeting and Financial 
Management in the Public Sector Program, At 
Duke University, USA.Payment for Tuition 
fee,Airticket PTM.

SCS 0.00 12,590.00 26-07-09 14-08-09
03-06-

09,6/10/2009,27-
08-09

PV00818,PV
00824,JV001

84

Short-Term Training 1 USA

Mr.Bou Vong Sokha ( Deputy director of Local 
Finance Department  to Short-term training 
course at Andrew Young School, USA.(For 
tuition fee, Airticket of PTM, and Clear 
advance).

LF 0.00 10,658.00 07/05/2009 24-07-09 21days 25-06-09,
PV00845,PV
00846,JV001

79,

Short-Term Training 8 USA

Mr.Phan Phalla, to short-couse training on 
Network Security Fundamental, at Learning 
Tree, USA.( Tuition fee, airticket PTM, and 
Clear advance and deduct for concelled 
airticket of H.E Hang Chuon Naron ).

IT 0.00 35,301.00 07/07/2009 07/10/2009 04days
25-06-09,17-07-

09,28-07-09

PV843,PV84
4,JV.170,JV1

73,

Short-Term Training 1 USA

Mrs.Kan Bola,(Budget Depart Staff) to training 
on Public Financial Management, at Harvard 
University, USA.(Pay for tuition 
fee,Airticket,and clear advance. )

BD 0.00 16,310.00 07/06/2009 24/7/2009 22days
02-07-09,17-08-

09,

PV00854,PV
00855,JV001
80,PCV649,



Short-Term Training 2 USA

Mr.Sunly Thearith,(DIC Staff) to short course 
training on Budgeting and Financial 
Management in Public Sector, at Duke 
University,USA. University, USA.(Pay for 
tuition fee,Airticket, ) and advance clearance

DIC 1,531.00 12,790.00 26/7/2009 14/8/2009 22days 7-Oct-09
PV00860,PV
00861,JV001

96

Repayment from Robinson 
Associate for course cancelation

Switzerland
Receveid repaid for tuition fee for Dr.Sok 
Saravuth, to training on Public Budgeting in a 
time of crisis at Switzerland.

SCS -2,442.21 0.00 10/05/2009 10/09/2009 5days
19-08-2009

30-10-09
PV00915,
JV00199

New Horizons computer Learning 
centers

Cambodia 

Pay to New Horizon Computer Learning 
Center 60 % and 40 % of total contract for 
provide training course to General department 
of National treasury 

NT 15,548.00 15,548.00 10/03/2009 11/08/2009 34days
10/12/2009,11-

11-09
PV00994
PV01023

Long-term training-Ms.Noun 
Monicheda 

1 Australia

Pay to PTM for Airticket for Noun Monicheda 
flight to Australia ,Pay to Noun Monicheda for 
living expense ,establishment allowance ,visa 
fee and medical check up

EFI 10,307.83 10,307.83 10/01/2009 30/09/2009 2 Years
10/1/2009,20-10-
09,11-11-09,3-

12-09

PV00971,PV
01003,PV010
30,PV01058

Long-term training-ANU University Australia
Pay to ANU for tuition fee and oversea health 
care for Ms.Noun Monicheda 

EFI 3,132.71 3,132.71 10/01/2009 30/09/2009 2 Years 1-Oct-09 PV00970

Long -Term training -Mr.Sieng 
Chamnan

1 Singapore

Mr.Sieng Chamnan, long-term training at USA  
on Master of Financial Management  pay for 
living expense visa fee,medical check up and 
air ticket fee,and Estblishment allowance

EFI 13,298.00 13,298.00 27-08-09 21-05-11 2 Years
10/12/2009,11-
11-09,3-12-09

PV00989,PV
01031,PV010
34,PV01059

New Horizons computer Learning 
centers

Singapore

Pay to New Horizon Computer Learning 
Center 60 % of total contract for provide 
training course to IT Department and final 
payment 40%

IT 23,546.25 23,546.25
19-10-09,11-11-

09
PV010001,P

V01043

New Horizons computer Learning 
centers,Singapore 

Singapore

Pay to New Horizon Computer Learning 
center ,Singapore for provide training course 
to IT Department staff ,100% of total amount 
contract

IT 89,058.00 89,058.00 19-10-09 PV01000

PTM Travel & Tours. 6
Singapore
Malaysis

Pay to PTM for Airticket fee for participant 
joing training at New Horizon at singapore  
and for Air ticket fee for Non tax department 
training at Malayis

IT,TD 5,326.00 5,326.00 26-10-09 11/03/2009
30-10-09
17-11-09

PV01019
PV01039



Mr.Heng Chumnith ,Custom & 
Excise Department 

Malaysia

Advance clearance from Mr.Heng chumnith 
for attending training/workshop on auditing of 
Multinational enterprise at Malaysis on 29-11-
09 to 05-12-09 

TD 274.00 274.00 29-11-09 12/05/2009 7 days 12-Nov-09 Jv00211

Mr.Maun Prathna ,IT staff Singapore
Advance clearance from IT staff for joing 
training course at New Horizon ,Singapore 
,Course I 

IT 16,268.00 16,268.00 26-10-09 11/03/2009 8 days 16-11-09 JV00205

PTM Travel & Tours. Singapore
Pay to PTM for Airticket fee for participant 
joing training at New Horizon at singapore 

IT 6,330.00 6,330.00 30-11-09 21-01-10 21-12-09 PV01070

Mrs.Sok Dany,IT staff Singapore
Advance clearance from IT staff for joing 
training course at New Horizon ,Singapore 
,Course 5

IT 8,608.00 8,608.00 14-12-09 18-12-09 5days 28-12-09 JV00216

Ms.Chap Sovannara,IT Staff Singapore
Advance clearance from IT staff for joing 
training course at New Horizon ,Singapore 
,Course 6 

IT 6,984.00 6,984.00 21-12-09 25-12-09 5days 31-12-09 JV00217

Mr.Chheng You ,IT Staff Singapore
Advance clearance from IT staff for joing 
training course at New Horizon ,Singapore 
,Course 2,3,4

IT 39,284.00 39,284.00 23-11-09 12/11/2009 24-12-09 JV00213

Long-term training-Cornell 
University,USA

USA
Pay to Cornell University  for tuition fee and 
oversea health care for Mr.Sieng Chamnan

EFI 8,965.00 8,965.00 20-11-09 PV001035



Short Term training -University of 
Sydney 

10 Australia
Pay to University of Sydney for training fee 
including accomodation ,training on Policy 
and Adminstration in extractive 

TD 52,271.53 52,271.53 6-Dec-09 11-Dec-09 6days 2-Dec-09 PV01060

Short term training-University of 
Sydney

10 Australia
Training on Policy and Adminstration in 
extractive industry at Austrlia (per diem and 
travel expeses)

TD 20,720.00 20,720.00 6-Dec-09 11-Dec-09 6days 2-Dec-09
PV01061, 
JV00215

Short-Term Training 1 USA
Mr.Seng Sreng ,(EFI ) training on  execution 
and leadership Progeram at Duke University, 
USA.( clear advance. )

EFI 1,462.00 1,462.00 6-Dec-09 11-Dec-09 6days 28-Dec-09 JV00214

Long -Term training -Mr.Chhorn 
Chhada 

1 France

Mr.chhorn chhada , long-term training at 
frence   on Master of Financial Management  
pay for living expense visa fee,medical check 
up and air ticket fee,and Estblishment 
allowance

EFI 7,297.00 7,297.00 1-Dec-09 30-May-11 8 Month
18-12-09,21-12-

09
PV01078,Pv0

1070

348,058.94 1,436,751.12  

Study Tour

Study tour of Budget department 10 Australia
Budget Department went to study
 tour at Australia

BD

41,127.58

30/1/2006 03/03/2006 7days 28-03-06

Study tour of National Treasury 12 Indonesia
Natonal  Treasury  went to study tour 
at Indonesia

NT
18,234.00

05/08/2006 05/11/2006 5days 26-06-06

Study tour of Economy and Public 
Finance Policy Department

21 Mongolia
 Economy and Public Finance Policy 
Department went to study tour on FMIS at 
Mongolia 

EPFPD

52,929.27

06/09/2006 16/06/2006 5days 22-08-06

Study tour of ICT Unit/FMIS 8
Vietnam/Ha

noi
FMIS staffs went to study tour on Public 
Financial Management at Vietnam/Hanoi 

EPFPD/F
MIS

12,129.38

29/7/2006 08/02/2007 5days 23-07-07

Study tours of Budget Department 21 Thailand
Budget Department went to study
 tour at Thailand on Program Budgeting

BD

38,900.96

20/01/2008 26/01/2008 6days 30-01-08

Sub Total



Study tours on EITI 6 Azerbaijan
H.E Hang Chhoun Naron, is going to study 

tour on EITI at Azerbaijan.
RC

24,383.00

02/09/2008 14/02/08 6days 8-Apr-08

Study tour on Public Sector 
Budgetary Pratices and Program 
Budgeting.

12 Singapore
Budget Department to study tours on Public 

Sector Budgetary Pratices and Program 
Budgeting at Singapore.

BD

34,290.00

15-06-08 20-06-08 06days 27-06-08

Studytours on Non-Tax Revenue,at 
Viet Nam.

5 VN

Non-Tax Department to study tours on Non-
Tax Revenue,at Viet Nam,Hanoi on 21/12/08 

to 27/12/08 (Pay for Airtickets & Mr.Aun 
Bunhak, clear advance) 

NTRD

10,468.00

21-12-08 27-12-08 07days
19-12-08,

29-12-08,06-01-
09

PV00631,
JV00127,PV0

0656

Studytours on Non-Tax Revenue,at 
Malaysia.

5 Malaysia

Non-Tax Department to study tours on Non-
Tax Revenue,at Malaysia  on 09/12/08 to 

12/12/09 (Pay for Airtickets & Mr.Pen Vutha, 
clear advance)

NTRD

8,065.00

12/09/2008 12/12/2008 05days
09/12/08,

24-12-08.06-01-
09

PV00622,
JV00126,PV0

0657

Studytours on Human resource 
management in the Public Sector, at 
Phillipine.

9 Phillipine

Personnel Departement to study tours at 
Phillipine on Human Resource management 

in the Public Sector(Pay for Airtickets & 
Mr.Youk Bunna,clear advance ).

PD

16,323.00

12/09/2008 12/11/2008 04days
15-12-08,
31-12-08

PV00624,
JV00132

Study tour on FMIS at Tsnnnia and 
Uganda from 12-10-09 16-10-09 
and from 19-10-09 to 20-10-09 

Tanania and 
Uganda 

Pay to PTM for Airtickret fee of Study tour on 
FMIS at Tsnnnia and Uganda from 12-10-09 
16-10-09 and from 19-10-09 to 20-10-09 and 
for advnace clearance from IT from Mr.Phan 

Phalla 

IT 94,179.80 94,179.80 10/12/2009 20-10-09
12-10-09,6-11-

09

PV000991
JV00198,JV0

0202

94,179.80 351,029.99

Workshops

Annual Review-2005 103 Cambodia
RCS has annual review of 2006 at Shihanuk 
ville

RCS

23,568.70

17/03/06 18/03/06 2days 28-03-06

Sub Total



Implementation control 
Management 
and Non-tax revenue collection

8 Cambodia

Non-Tax Revenue went to any provices on 
Implemen-
tation control Management 
and Non-tax revenue collection

NTRD

5,280.00

4-Sep-06 9-Sep-06 6days 10-Oct-06

First step on New Chart of Account 92 Cambodia
Natonal  Treasury  prepared serminar/ 
workshop 
on new chart of account

NT

11,140.88

10-Sep-06 15-Sep-06 5days 10-Oct-06

Extractive Industries Transparency 
Initiative-EITI

50 Cambodia

Economy and Public Finance
 Policy Department prepared 
serminar/workshop on Extractive Industries 
Transparency Initiative

EPFPD
P.114

1,475.00

29-Aug-06 29-Aug-06 1days 10-Nov-06

Understanding the backround of 
Public 
Financial Management Reform 
Program

30 Cambodia
EFI prepared serminar/workshop on 
Understanding the backround of Public 
Financial Management Reform Program 

EFI
P.134

2,297.60

21-Aug-06 31-Aug-06 10days 14/12/06

Fiscal Decentralization Strategy
 for Cambodia

30 Cambodia
EFI prepared serminar/workshop on Fiscal 
Decentralization Strategy for Camboda

EFI
P.135

1,207.00

2-Oct-06 20-Oct-06 8days 14/12/06

Knowledge Management 36 Cambodia
EFI prepared serminar/workshop on 
Knowledge Management

EFI
P.136

725.9

23-Oct-06 27-Oct-06 4days 14/12/06

Public Debt Management 25 Cambodia
EFI prepared serminar/workshop on Public 
Debt Management

EFI
P.133

250

9-Oct-06 13-Oct-06 5days 14/12/06

Government Finance 
Statistics-GFS

25 Cambodia
EFI-EPFPD prepared serminar/workshop on 
Government Finance Statistics-GFS

EFI-
EPFPD

P.30
500

28-Feb-06 28-Feb-06 1days 20/03/06

Funtional Analysis 25 Cambodia
EFI-PD prepared serminar/workshop on 
Funtional Analysis

EFI-PD
P.73

805

29-Mar-06 4-Apr-06 7days 26/06/06

Budget Reform and Implementation 
2007

1,824 Cambodia
Budget Department  prepared 
serminar/workshop on Budget Reform and 
Implementation2007

BD

22,615.00

5-Jan-07 11-Jan-06 7days 2-May-07



Second step on New Chart of 
Account
 and Closing account-2006. 

92 Cambodia
Natonal  Treasury  prepared serminar/ 
workshop 
on new chart of account and Closng account.

NT

6,032.00

25-Dec-06 26-Dec-06 2days 25/01/07

6-Feb-07 11-Feb-07 6days 13/03/07

19-Feb-07 24-Feb-07 6days 13/03/07

Annual Review-2006 118 Cambodia
RCS has annual review of 2006
 at Siem Reap province

RCS

38,997.00

9-Apr-07 10-Apr-07 2days 04/06/2007

Budget  Reform and Budget 
Strategy Plan

180 Cambodia
Budget Department prepared 
Seminar/Workshop on Budget Reform and 
Budget Strategy Plan.

BD

3,088.00

29-Jun-07 29-Jun-07 1days 07/11/2007

Monitoring on Management 
implementation Non-Tax Revenue 

Cambodia
Tax-Revenue department staffs to monitoring 
on management implementation  and collect 
non-tax revenue

NTRD

7,150.00

21-Aug-07 22-Sep-07
1mont

h
26/9/2007

Workshop on the Overall Objective 
of Platform 2.

160 Cambodia
RCS prepared seminar and workshop on the 
Overall Objective of Platform 2.

RCS

3,885.78

1-Nov-07 1-Nov-07 1days 11/12/2007

Workshop on FMIS Managemant 4 USA
ICT Unit participate workshop on FMIS 
Management at Washinton, USA.

IT

19,313.77

2-Dec-07 4-Jan-07 3days 03/04/2008

Workshop on Negotiation of Tax. 1 Malaysia
Tax Department official have participated 
workshop on Negotiation of Tax Treaty in 
Malaysia.

TD

578

3-Mar-08 7-Mar-08 5days 30-05-08

Annual Review 2007 of Public 
Financial Management Reform 
Program.

450
Cambodia, 

CDC

Annual Review 2007 of Public Financial 
Management Reform Program on 28-
29/May/2008 

RCS

20,287.60

28-05-08 29-05-08 2days 13-06-08

Participate in consultatn Workshop 
on SOP

3 Shaunk Ville Consultantion to revised SOP RCS

240

5-Jun-08 6-Jun-08 2days 13-06-08

Workshop on Resource Taxation at 
Washinton.

2 USA
Pay to PTM for Airtickets, and  Mrs.Pen 
Sopakphea,(Tax Department ) clear advance 
to participate conference at Washinton,USA.

TD

7,037.00

25/9/2008 27/9/2008 3days
25-09-08,
03-11-08

JV00119

6,667.00

Computerize Accounting 
Management System Program

93 Cambodia

Natonal  Treasury  prepared serminar/ 
workshop 
on Computerize Accounting Management 
System Program 
( 02 times)

NT



Workshop of PFMRP 50 Cambodia
PFMRP's workshop for platform 2 on 15-
18/09/2008.

RCS

986.54

15/9/2008 18/9/2008 4days 26-09-08

Non-Tax Department mission to any 
provinces.

Cambodia

Non-Tax Department follow up the 
implementation of inter-ministrial prakas 
Governmenr order 04BB revenues paid to 
government budget by provincial department 
for 2007.

NTD

7,450.00

15/9/2009 18/9/2009 10days 20-09-08

Tax Department  workshop on IT, 14 Cambodia
Mr.Noun Theary(Tax Departmernt),clear 
advance for repared workshop on IT to Siem 
Reap staffs.

TD

2,660.00

14/9/2008 27/9/2008 14days 3-Oct-08

Workshop of PFMRP 250 Cambodia
PFMRP's workshop for Technical Working 
Group on 07-10-2008.

RCS

724.03

10/07/2008 10/07/2008 1days 20-10-08

Cash Management Unit 7 Cambodia
Mr.In Someth(Cash Management Unit),Clear 
advance for mission to Baneay Meanchhey & 
Poy Peit Province.

CMU

1,290.00

22/09/2008 25/09/2008 4days 21-10-09

IT Department 80 Cambodia

For coffee break for IT Department has 
trained to any Departments of MEF on FMIS 
and Chart of Account from 02-09-08 to 04-09-
08. 

IT

720

09/02/2008 09/04/2008 3days 3-Oct-08

IT Department 90 Cambodia

IT Departement to do workshop on 
presentation on FMIS bidding for stage 2 of 
consulting firms, pay for translator, Coffee 
break.

IT

7,854.79

16/9/2008 19/9/2008 3days 18-11-08 PV00601

Workshop of supreme National 
Economic Council on FMIS.

120 Cambodia

IT Department to do workshop at Hotel 
Phnom Penh on Supreme National Economic 
Council on FMIS.Pay to Phnom Penh 
Hotel,Translator, Eerphones,Others.

IT

6,025.60

27/10/2008 28/10/2008 2days 18-Nov-08
PV00606,
PV00607,
PV00609

 Technical Workshop on 
Implementation  Stage 2.

520 Cambodia

 Technical Workshop on Implementation  
Stage 2.( For Budget Department,
Public Economic & Finance Policy, and State 
Property Departement)

SCS 25/12/2008 30/12/2008 3days



Tax Department  workshop on IT, 30 Cambodia
Mr.Chamreaun Tuch(Tax Departmernt),clear 
advance for repared workshop on IT to 
Kohkong and Sihanouk vill.

TD

2,565.00

11/12/2008 25/10/2008 14days 5-Nov-08 JV00120

Workshop of PFMRP 250 Cambodia
PFMRP's workshop for Technical Working 
Group on 20-11-2008.

SCS

443

20/11/2008 20/11/2008 1days 9-Dec-08 PV00617

Tax Department  workshop on IT, Cambodia
Mr.But Hour(Tax Departmernt),
clear advance for repared workshop on IT to 
Battambang  and Banteymeanchey provinces.

TD

2,685.00

16/11/2008 29/11/2008 13days 5-Dec-08 JV00123

SCS Workshop on  for  Stage 2  on 
03-12-2008..

350 Cambodia
SCS Workshop on Launching Ceremony of 
Public Financial Management Reform 
Program Stage 2.

SCS

11,087.13

12/03/2008 12/03/2008 1days 9-Dec-08

JV00124,
JV00131,
PV00623,
PV00628

TD Department workshop on 
Taxation of Financial Markets.

1 Malaysia
Mr.Muth Noch ( Tax Departemtn staff), clear 
advance for to paticipate  workshop on 
Taxation of Financial Markets at Malaysia.

TD

344.5

18/10/2008 24/10/2008 6days 31-Dec-08 JV00128

Workshop of PFMRP 600 Cambodia

PFMRP's Technical workshop for that 
presentation of Internel audit,Non-
tax,Personnel, and Inspeteriat Department on 
26-27/12/08  and 01-12-08.

SCS

1,496.70

26/11/2008 12/01/2008 3days 18-Dec-08 PV00632

Workshop of National Treasury. 160 Cambodia Workshop of National Treasury on Advance. NT
1,474.00

12/12/2008 12/12/2008 1days 26-Dec-08 PV00634

Workshop of PFMRP 460 Cambodia
PFMRP's Technical workshop for 
presentation of Finacial Affair, EFI  and SCS 
on 08-09-15-16/12/2008.

SCS

1,535.15

12/08/2008 16/12/2008 4days 26-Dec-08 PV00641

Workshop of PFMRP 520 Cambodia

PFMRP's Technical workshop for 
presentation of Budget Department, Public 
Policy Depart  and State Property  on 25-12-
08/29-12-08/30-12-08.

SCS

1,602.00

25-12-08 30-12-08 3days 13-01-09 PV00663



Workshop of PFMRP 160 Cambodia
PFMRP's Technical workshop for 
presentation of CMU on 22-01-09.

SCS

578.29

22-01-09 22-01-09 1days 29-01-09 PV00679

Workshop on Cash Management 
Unit

Cambodia
Cash Management Unit's staffs mission to 
Presh Sihanouk Province.

CMU

800

18-01-09 20-01-09 3days 18-01-09 JV00136

Workshop of PFMRP 2 Cambodia
SCS 's staffs to participated workshop 
onTWG Network Meeting on Effective Aid 
Management, at Siem Reap Province.

SCS

190

12/04/2008 12/05/2008 2days 10-Feb-09 PV00687

Workshop of Cash Management 
Unit.

30 Cambodia
Pay for translator(Mr.Tia Savora), on Cash 
Management.

CMU

120

29/1/2009 29/1/2009 1time 10-Feb-09 PV00695

Workshop PFMRP 150 Cambodia
PFMRP's Technical workshop for 
presentation of IT Department on 10-02-09.

IT

750.36

02/10/2009 02/10/2009 1time 24-02-09 PV00704

Workshop on Program Budgeting. 61 Cambodia
Pay to Phnom Penh Hotel, Sunway Hotel and 
Mr.Mao Sopheap,  that Budget Departement 
prepared workshop on Program Budgeting.

BD

4,287.41

10-02-09, 03/02/2009 07days
24-02-09,05-03-

09

PV00704,PV
00716,PV007

22

Workshop on IT. 60 Cambodia
Pay to  EIF for arrangement Coffee break for 
training course of IT Department  from 19-01-
09 to 05-02-09.

IT

2,520.00

19-01-09 02/05/2009 15days 3-May-09 PV00720.

Workshop of PFMRP 150 Cambodia PFMRP's workshop on 11-03-2009. SCS
224.39

11-03-09, 03/11/2009 1/2days 18-03-2009 PV00734

Workshop on Application and 
Interpretation of Tax Treaties.

2 Malaysia

Mr.Ouk Smetha( Tax Department staff),clear 
advance and Pay to PTM Travel & Tours for 
airticket for  to paticipate  workshop on 
Taxation  at Malaysia.

TD

1,210.00

02-03-09, 03/06/2009 5days
17-03-09,12-03-

09
PV00726,JV0

0141

Workshop on IIF Asia Regional 
Economic Forum,DBS.

1 Singapore
Dr.Sok Saravuth,clear advance and Pay to 
PTM Travel & Tours for airticket for  to 
paticipate  workshop  at  Singapore.

SCS

1,692.00

03-03-09, 04/06/2009 4days
17-03-09,12-03-

09
PV00726,JV0

0142



Workshop on Budget stategy plan of 
Budget Department.

65 Cambodia
Mrs.Mao Sopheap, arrangement for workshop 
on BSP of Budget Department.

BD 0.00

277.85

04/09/2009 04/09/2009 1days 21-04-09 PV00776

Workshop on Cash Management 
Unit

6 Cambodia
Cash Management Unit's staffs mission to 
Kampong Cham and Svay Rieng  Provinces.

CMU 0.00

1,290.00

30-03-09 04/03/2009 5days 21-04-09 PV00770

Workshop of PFMRP 350 Cambodia
PFMRP's Technical working Group Workshop 
on 06-04-09 & Workshop on Conduct of 
Funtional Reviews on 07-04-09.

SCS

976.81

06-04-09 & 
07-04-09

06-04-09 & 
07-04-09

2days 20-04-09 PV00771

IT Department 56 Cambodia
For coffee break for IT Department has 
trained to any Departments of MEF on FMIS 
for stage 02  from 16-03-09 to 24-03-2009. 

IT

1,568.00

16-03-09 24-03-09 7days 4-Sep-09 PV00761

Non-Tax Department mission to any 
provinces.

Cambodia

Non-Tax Department follow up the 
implementation of inter-ministrial prakas 
Governmenr order 04BB revenues paid to 
government budget by provincial department 
for 2008.

NTD

5,560.00

25-05-09 14-06-09 20days
11-06-09,15-06-

09,24-06-
096/11/2009

JV00158,JV0
0159,JV0016
0,JV00161,J

V00162.

Workshop on Budget Formulation 
and Execution.

300 Cambodia

Workshop on Budget Formulation and 
Execution on 01-02/06/09 at Le Royal Hotel( 
Payment to Le Royal Hotel and Mrs.Kong 
Sothiry claer advance.

BD

23,303.09

06/01/2009 06/02/2009 2days
11-06-09,19-06-
09,19-06-09,10-

06-09

PV00832,PV
00833,PV008
34,JV00156

Workshop on MTEF 2010-2012 100 Cambodia

Public Economic & Finance Policy 
Department, workshop on MTEF 2010-2012, 
at Phnom Penh Hotel.(Mr.Kim Phalla clear 
advance  and payment to Phnom Phenh 
Hotel.)

EPFPD

3,250.00

25-05-09 25-05-09 1days 10/6/2009,
PV00825,JV0

0155

PFM's Workshop on 05-05-09 and 
07-05-09

390 Cambodia
Mrs.Mao Sopheap, arrangement for PFM's 
workshop on 05-05-09 and 07-05-09.

SCS

510.92

05/05/2009 05/07/2009 2days 11/6/2009, PV00798

Workshop on Transfer Pricing at 
Malaysia.

1 Malaysia
Mr.Muth Noch ( Tax Departemtn staff), to 
participate   workshop on  Transfer Pricing at 
Malaysia.

TD 0.00

1,249.00

13/07/09 17/7/09 5days
14/7/09,22-07-

09
PV865,JV174

,



CMU Staffs mission to Provinces. Cambodia
Mr.In Someth(Cash Management 
Unit),Reimbursable on  mission to Baneay 
Meanchhey & Poy Peit Provinces.

CMU 0.00

1,221.00

13/07/09 17/7/09 5days 27/7/2009, PV879

CMU Staffs mission to Provinces. Cambodia 
Mr.In Someth mission to Banteay Meanchey 
on 27-09-09 to 03-10-09

CMU 1,900.00

1,900.00

27/09/2009 03/10/2009 7 days 30-Oct-09 PV1008

CMU Staffs mission to Provinces. Cambodia 
CMU staff  mission to Kampong Cham 
province 

CMU 180.00

180.00

11/11/2009 12-1109 2days 3-Dec-09 PCV00764

Workshop on Change Management. 60 Cambodia
IT Department to do workshop on Change 
Management.

ITD 0.00

425

15/07/09 15/7/09 1days 30/7/2009, PV881

Whokshop on Petty Cash advance 
and Income.

180 Cambodia
General of National Treasury 
Department,workshop on Petty cash advance 
and Income.

NT 0.00

3,180.00

07/09/2009 07/10/2009 2days 22/7/2009, JV171

Whokshop PFM on 29-07-2009 and 
14-09-09.

100 & 
250

Cambodia
Mrs.Mao Sopheap, arrangement on PFM 
meeting on 29-07-2009 and PFMTWG on 14-
09-09,

SCS 0.00

988.05

29-07-
2009,14-09-

09
07-2009,14-09 1days

5/8/2009,22-09-
09

PV00900,PV
00967

Whokshop PFM on 10-08-2009. 250 Cambodia
Mrs.Mao Sopheap, arrangement on PFM 
meeting on 10-08-2009.

SCS 0.00

696.77

08/10/2009 08/10/2009 1/5days 19-08-09 PV00919

Workshop on Change Management. 30 Cambodia
Pay to Le Royal Hotel, for IT Department 
workshop on Change Management on 03-08-
2009.

ITD 0.00

1,732.50

08/03/2009 08/03/2009 1/5days 19-08-2009 PV00922

Workshop on Advance Pricing 
Agreements.

2 Malaysia
Staffs of General Department of Tax to 
participant of  Workshop at Malaysia.

ID 0.00

1,228.00

08/10/2009 14-08-2009 05days 28-08-09 PV00941

Workshop on Review the current 
situation of staff management.

3 Cambidia
Mr.Tuch Hay clear advance for mission to 4 
provincial.

PD 0.00

1,510.00

08/03/2009 20-08-2009 12days 1-Sep-09 JV00187

Workshop on Review the current 
situation of staff management.

3 Cambidia
Mr.Mok  Sypha clear advance for mission to 4 
provincial.

PD 0.00

979

08/03/2009 13-08-2009 09days 2-Sep-09 JV00188

Workshop on Review the current 
situation of staff management.

3 Cambidia
Mr. Ith  Phay clear advance for mission to 4 
provincial.

PD 0.00

1,423.00

26-07-09 15-08-2009 14days 4-Sep-09 JV00189



Workshop on Review the current 
situation of staff management.

3 Cambidia
Mr. Nhem Sovannara, clear advance for 
mission to 4 provincial.

PD 0.00

1,192.00

16-08-2009 09/03/2009 12days 17-Sep-09 JV00191

Workshop on Review the current 
situation of staff management.

3 Cambidia
Mr. Hing  Pov, clear advance for mission to 4 
provincial.

PD 0.00

1,870.00

08/09/2009 29-08-2010 13days 10-Sep-09 JV00190

Workshop on Review the current 
situation of staff management.

4 Cambidia
Mr. Thou Sang, clear advance for mission to 4 
provincial.

PD 0.00

1,776.00

08/02/2009 20-08-2009 13days 22-Sep-09 JV00192

Workshop training on Need of line 
Ministry for PFM  implementation 

122 Cambodia 

EFI arrange for training workshop on seminar 
on training Need of line Ministries for PFM 
implementation at sunway Hotel on 30 July 
,2009

EFI 4,994.01

4,994.01

30/07/2009 30/07/2009 1days 22-Oct-09 PV01002

IT Department 74 Cambodia
Mr.Phan Phalla arrange 2 training workshop 
on control and reevaluation on FMIS held on 
02& 07 -10-09 

IT 720.00

720.00

10/02/2009 10/07/2009 2 dyas 19-10-09 PV01006

Sokha Hotel co., Ltd 90 cambodia 
Pay to Sokha Hotel for arrange training 
workshop on management retreat on 26-Sept-
09 

SCS 12,383.48

12,383.48

26-9-09 27-09-09 1days 5-Oct-09 PV00983

Mrs.Kong Sothiry 90 Cambodia

Mrs.Kong Sothiry for Advance clearance from 
arrange on training workshop on PFM 
Management retreat in Siem reap on 26-Sept-
09 

SCS 7,796.95

7,796.95

26-9-09 27-09-09 1days 6-Oct-09 JV00195

Non-Tax Department mission to any 
provinces.

Cambodia
Non-Tax Department Staff Mr,Phat Pisey 
,Mr.Kuy Sea ,and Mr.Pen vutha mission to 
battambong ,kampot and Svay rieng privince

NTD 2,185.00

2,185.00

25-10-09
20-10-09

31-10-09
26_10-09

10-11-09,18-11-
09,24-11-09

PV01040,JV0
0203,JV0020

6

Ms.chap sovannara ,IT Department 65 Cambodia 
Pay for arrange training/workshop on change 
Management of FMIS system on 27 -10-09 

IT 370.00

370.00

27/10/2009 27/10/2009 1 days 20-11-09 PV01033

Workshop training on Audit strategy 
planning on 5-6 November,2009 at 
Sunway Hotel ,IAD

Cambodia 
Mr.Tok Sokhom ,IAD arrange training 
workshop on audit strategy planning on 5-6 
November,2009

IAD 5,794.00

5,794.00

05/11/2009 06/11/2009 2days
11-11-09,13-11-

09,24-11-09

PV01020,PV
01038,JV002
04,PCV0076

0



Mr.Ouk Sometha ,GDT Malaysia

Pay to Mr.Ouk Sometha ,GDT staff, 
reimbusable for attending training on 
International tax avoidance and evasion at 
malaysis on 16-20 November,2009

GDT 332.00

332.00

16-11-09 20-11-09 5dyas 3-Dec-09 PV01063

36,655.44 339,319.55

478,894.19 2,127,100.66

Sub Total

Grand Total



Annex IV

Contract 
Value

Current
 Quarter

Cumulative 
to date

Balance Voucher No. Start End Duration

International

Crown Agents-
IPA1

CQS MEF

Independence 
Procurement Agent for 
providing procurement 
service to projects 
financed by WB

UK 1,249,000.00 87,116.16 1,087,146.93 161,853.07

CRV00051,PV00
678,PV00709,PV
00727,PV00760<
PV00800,PV0082
6,PV00863,PV00
899,PV00943,*v0
1041

24-Oct-07 28-Feb-09
1year and 
4months

Yes

Active

Ministry of Economy and Finance
Public Financial Management Reform Program

MDTF Grant No. TF054547-KH and IDA Grant H241-KH
Contract Expenditure Report  (IPA)  

As of December  31, 2009 (USD)

Consultant 
Name

S
el

ec
ti

on
 m

et
h

od

Contract
 No.

N
at

io
n

al
it

y

Payment Progress Period

Location Tittle 

1041

Carles 
Kendall & 
partners -IPA2

CQS MEF

Independence 
Procurement Agent for 
providing procurement 
service to projects 
financed by WB

1,401,847.00 150,000.00 150,000 1,251,847.00 PV00980 04-Aug-09 04-Agu-10 1 year Yes

2,650,847.00 237,116.16 1,237,146.93 1,413,700.07TOTAL
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The Public Financial Management Reform Program (PFMRP) 
The Public Financial Management Steering Committee 

 
Progress Report, 2009 

The Secretariat of the PFM Reform Steering Committee  
16-17 January 2010 

 
The Public Financial Management Reform Program (PFMRP) is one of the priorities of 
“Rectangular Strategy”; it has commenced since December 2004 with its objective to 
transform the Public Financial Management System of the Royal Government of 
Cambodia towards international standards by 2015. 
 
The PFMRP is designed as four platforms which have been implemented stage by stage 
to achieve objectives: (1) increasing budget credibility, (2) increasing financial 
accountability to enhance the internal review and accountability of budget manager, (3) 
increasing budget and policy linkages, and (4) increasing performance accountability of 
manager.  
 
The action plans have been developed to achieve the strategic objective of each stage; 
relevant activities and monitoring and evaluation mechanisms based on a set of 
performance indicators of the Financial Accountability and Expenditure Framework have 
been identified.  
 
The implementation of activities of the stage 2 identified in the Consolidated Action Plan 
which had been carried out by the Ministry of Economy and Finance and Line 
Ministries/Institutions during 2009 and challenges will be presented in this report. The 
progress in key indicators related to maintaining budget credibility which was the 
achievement of the Platform 1/Stage 1 will be also reported.      
 
 
1- Progress based on indicators in key sectors of Platform 1/Stage 1 
 
The budget credibility has been further monitored in the stage 2 through reviewing 
quantitative indicators of the Platform 1 which is shown as follows: 

 
Indicators Target Year of  2009  Year of  2008 

1. Revenue out-turn 
increasingly close 
to targeted level in 
approved budget 

 

Revenue outturn within 
+ or - 5% of forecast 
used for budget. 
 

Domestic  revenue: 95.1 % 
(temporary data) 

Domestic revenue:  
132.7 % 

2. No accumulation 
of new arrears and 
steadily declining 
stock 
 

Arrears as defined to be 
kept at no more than 
2% of total expenditure 

No arrears No arrears 
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3. Budget holders 
increasingly able to 
commit 
expenditure in line 
with budgets and 
cash flow forecasts 

Expenditure profile not 
to be less than: 
1st Quarter: 15% 
2nd Quarter: 45% 
3rd Quarter: 67% 
4th Quarter: 96% 
 
Percentage of payments 
to creditors and staff 
made through banking 
system to be not less 
than 80% by value 
 
Percentage of tax 
revenue collected 
through Banks to be not 
less than 60% by value 

Achieved :  
 

1st Quarter: 17.9% 
2nd Quarter: 41.8% 
3rd Quarter:  71.3% 
4th Quarter:  95.9% 
 
 
- The payment through 

banking system:   82.14% 
- 26 Ministries have used 

banking system for 
salary payment  

 
- Customs revenue: 98.6% 
- Tax revenue:  90.7 % 
 
 

Achieved: 
 

1st Quarter: 14.7% 
2nd Quarter: 43.8% 
3rd Quarter: 71.7% 
4th Quarter: 107.4% 
 

4. Composition of 
expenditure by type 
(staff costs, non-
staff costs etc) 
close to approved 
budget.  

Outturn compared to 
budget to be not less 
than: 
- Salary:              98% 
- Goods/Services: 95% 
- Capital:             85% 

Achieved: 
 
 
- Salary:               107.8% 
- Goods/service:  106.7% 
- Capital:              93.5% 

Achieved: 
 
 
- Salary:              115.8% 
- Goods/service:  124.1% 
- Capital:             97.9% 

5. Better yield 
achieved from tax 
base through 
improved 
collection 
efficiency and 
planned use of non-
tax sources. 
 

Progressive 
improvement in 
revenue yield compared 
to GDP by 0.5% per 
annum. 

- Tax revenue:     97.2% 
- Direct Tax:        99.5% 
- Indirect Tax:      96.7% 
- Non-tax revenue: 86.6% 

- Tax revenue:  134% 
- Direct Tax:     134.5% 
- Indirect Tax:   133.9% 
- Non-tax revenue: 

135% 

6. All significant 
areas of both 
revenue and 
expenditure 
captured in both 
the budget and 
accounts of the 
government.   
 

 No significant areas 
of omission  

- TSA and government 
bank accounts 
consolidation, new 
chart of account, new 
budget classification 
and budget strategic 
plan have been further 
improved  to 
incorporate revenue 
and expenditure into 
the government 
accounts. Revenue and 
expenditure of state-
owned enterprises, 
administrative entities 
and DPs funds have to 

- TSA and 
government bank 
account 
consolidation were 
strengthened, new 
chart of account, 
new budget 
classification, and 
budget strategic plan 
have been 
implemented. 

- In early 2009, there 
were 174 accounts of 
LMs at the 
Commercial and 
National Banks 
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be incorporated in 
BSP 2010-2012.  

- Total current accounts 
have been reduced to 
90.  

- Data system (DMFAS)  
has been implemented 
to improve external 
financing management 
and review.  

- Data system 
(DMFAS) has been 
implemented. 

  
 
 

2.  Performance measurement of Stage 2 activities implementation 
 The review of stage 2 activities implementation has focused on the progress of three 
action plans identified in CAP such as reviewing Platform 1 activities to be strengthened 
in stage 2, progress towards achieving the objectives of the platform 2 and 
implementation of activities for the later platforms. 
 
2.1 Platform One activities to be strengthened in Stage 2 
The four objectives of sustaining budget credibility which is the achievement of the 
platform 1 have been reviewed to support achieving platform 2 objective “Improved 
Financial Accountability”.  

 
 Further improved revenue policy and administration 
 
Non-Tax Revenue: 
 
Institutional arrangements: having established sub-working group in charge of revenue 
from  natural resources operation, Inter-ministerial committee in charge of drafting law 
on state properties management, reshuffling members of privatization committee, 
working group in charge of drafting law on non-tax revenue management, Inter-
ministerial committee in charge of revenue management from vehicle and  transportation 
registration, Inter-ministerial working group in charge of monitoring revenue and debt 
from telecommunication service, Inter-ministerial working group in charge of monitoring 
revenue collected by the provincial departments of the Ministry of Land management, 
Urbanization and Construction, Inter-ministerial working group for real estate business 
management, Inter-ministerial committee for management and encouraging the purchase 
of insurance for vehicle, liability to third-party, construction sites and transportation, Real 
estate evaluation association, and adherence to ASEAN Real estate evaluation 
association.  
 
In addition, non-tax revenue legal framework which has been prepared including circular 
on life insurance, circular on Accounting guidance, micro-finance policy and strategy 
framework, lottery revenue management legal framework, circular on monitoring and 
license issuing to real estate developer. Meanwhile other documents have been also 
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prepared such as draft on procedure monitoring government sub-loan in micro-finance 
sector, draft on commission fees of real estate service and appraisal company, draft on 
real estate service management standard, drafted code of professional ethics for real 
estate appraisal service and companies, draft sub-decree on public bonds, draft circular on 
casino management, draft law on casino, draft law on lottery management, Financial 
Trust draft law, improving circular on national receipt, developing manual on inventory 
and TOR of company in charge of inventory, insurance law and related regulations.  
 
Furthermore, other activities have been progressively implemented; non-tax revenue 
collection has been improved (service fee, profit dividend, privatization, real property 
rental,  mineral revenue, land concession, market tax revenue, and others), improving 
casino revenue management, gambling tools monitoring mechanism, conducting research 
on revenue and expenditure of the public administrative entities and public universities,  
monitoring revenue collection at the provincial departments and research new sources of 
revenue, reporting on revenue from mineral land concession and agreement on mine 
concession 2008, and  revenue from stone and construction raw materials 2008, 
determining levy on citizenship card, criminal record certificate, tourist vehicle 
registration, registration fee of industrial design, patent and commercial model certificate, 
missions of the Non–Tax Department to six provinces to monitor non-tax revenue 
collection, review of debt at the ministry of Post and Telecommunication and State 
Secretariat of Civil Aviation, defining criterion for incentive award to revenue collectors, 
establishment of state property management working groups in LMs and preparing state 
property inventory, collecting information of small and medium enterprise. Line 
Ministries have been urged to claiming arrears payment, collecting revenue, factory 
rental and mine concessions, preparing monthly/quarterly/bi-annual/annual non-tax 
revenue report, collecting information on non-tax revenue within LMs.  
 
Tax Revenue:   
 
Institutional arrangements: having created working group in charge of guiding accounting 
ledger use for small and medium tax payers, working group in charging of reviewing tax 
audit circular, Inter-ministerial committee in charge of studying EITI principles,  
restructuring administrative organization of Khan Tax branches, expanding AYCUDA 
world phase 3 in new three locations, preparing plan for working in charge of monitoring 
mobilization and management of revenue from oil, gas, and mines, developing action 
plan for capacity building to manage natural resource extracting industry and submitted 
to NGO for consultation, Inter-ministerial committee has also reviewed revenue report 
format from oil, gas and other mines, payment of fees and royalties; and action plan has 
been defined, posting on the MEF website revenue from extracting industry.  
 
Relevant activities which were implemented: developing  economic analysis model to 
forecasting revenue collected by the company and the government, preparation circular 
on implementation of the article 7 of the Public Financial law, Strategic Plan and 
Modernization Program Manual of Customs and Excise General Department, customs 
law and regulation compilation, ethic code of customs staff, Prakas on procedure and rule 
to transform tax arrears into uncollected debt, five new circulars on tax audit (audit 



                                                                                     Unofficial Translation  

5 
 

preparation, audit process, audit planning, audit working papers and audit reporting), 
implementing self assessment and estimated system in 07 Khans of the Phnom Penh, Tax 
revenue management system in Tax Offices of Khans and Provinces, accounting program 
and tax statistics, reviewing guideline on taxpayer’s obligation and rights, classifying 
companies by business sectors, selection of tax debtors at the Department of big tax 
debtors management and 07 Khan tax branches, implementing rigid claiming measures 
against tax debtors (215 companies), improving Notice on new tax determination, and 
operation of GDT website.  
  
The Ministry of Economy and Finance (MEF) has finalized the third draft-law on oil 
taxation, updated revenue policy, macro-economic Framework, reviewed draft-law on 
unused land and accommodation tax, prepared Prakas on complaint procedure, Prakas on 
the determination of annual profit tax for foreign companies, draft sub-degree on 
reducing  threshold of business turnover for VAT, draft Prakas on capital profit tax of the 
real property (natural person), study on tax on financial sector, draft IT policy of the 
General Department of Taxation (GDT), developing central database and other relevant 
database system, Intranet, tax building construction at the provinces, translation of Model 
Treaty on Tax, preparing circular on tax inspection rules and procedures, tax information 
collection, preparing plan for enterprise census in Phnom Penh, planning for establishing 
Tax Training Center, preparing tax-arrears collection plan, list of companies subject to 
tax auditing.  
 
   Further improved debt management 
 
The implementation of DMFAS has been further improved through having established 
more work stations and upgraded staff’s capacity. DMFAS has been used to administer 
data of grant and concessional financing. Staffs in charge were sent to attend local and 
overseas trainings and workshops (Philippines, Malaysia, Switzerland) on debt 
management, DMFAS use and analysis on risk management. Workshops on debt 
management strategy and DMFAS’s functions were conducted for officials of the 
Department of Investment and Cooperation and other relevant departments. A report 
format on loan and grant and a draft of guideline on debt management were prepared. 
Sub-decree on public debt management will be prepared in accordance with international 
practices and Cambodia context pending the technical assistance in March 2010.  
 
 Further improved cash and bank account management 
 
In early 2009, there were 174 accounts; account freezing and closing measures have been 
continuously implemented, as a result, the total current accounts were reduced to 90 as of 
31 December 2009 (all of them are at the sub-national level). The account balance of the 
General Department of Taxation (GDT) and the General Department of Customs and 
Excise is regularly kept zero at the end of the day. Saving accounts with untraceable 
holders and inactive accounts have been reported and closed. LMs  have also engaged in 
reviewing accounts and providing information related to existing accounts at the National 
Bank and the Commercial Banks; however, cooperation is still limited.  
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Using the commercial banking services and encouraging salary payment through the 
commercial banking system have been further improved. During the first semester 21 
LMs (over 38) have operated bank accounts for salary payment and as of December 2009 
there are 26 LMs; however, accounts of 10 other LMs/Institutions have not been operated 
yet and 02 other LMs/Institutions have not opened their accounts. 
 
Pilot projects of commercial banking service use have been implemented in 02 provinces; 
GDT has issued Guideline on revenue and expenditure operation and record related to 
interest charged from the commercial bank. The scope of using banking system in the 
main locations (expanded to 05 provinces in the first semester 2010) and covering a 
whole country including cash flow procedures through the banks has been studied. 
 
To strengthen cash management framework, some activities have been further 
implemented such as preparation of expenditure and revenue spreadsheets (including 
capital expenditure and revenue) by ministries, chapters, accounts and sub-accounts by 
having incorporated data 2007, 2008 and also updating data 2009; updating 
monthly/weekly/daily cash reports; preparing state cash report format;  preparing cash 
flow forecast model and format and RACI Matrix Template for FMIS;  matching actual 
cash flow and monthly cash forecast, and study on formula to propose government cash 
limit at the TSA.  
 
Some LMs have been actively engaged in providing revenue and expenditure data, 
revenue-expenditure forecast, and cash flow balance report. LMs have shown their best 
efforts to improve payment mandate issuing in compliance with annual expenditure plan 
to avoid accumulated payment mandates at the end of the year. Since 2007 there are no 
more arrears at the General Department of National Treasury.  
 
Automated system for treasury operations and functions have been studied and reviewed 
for further improvement. Assessment of Conical Hat system and the need of automation 
at the GDT has been done. Network at the GDT including Phnom Penh Treasury has 
been installed and operated and WiFi network almost covers the whole buildings of GDT. 
The GDT’s website (www.treasury.gov.kh) has been operated and its document center is 
also created.  
 
 Further improved public procurement 
In improving public procurement, some activities were implemented such as improving 
IRRPP‘s annexes (Implementing rules and regulation on public procurement) was 
finalized for publication, biding documents were adapted in accordance with IRRPP, 
improved public procurement plan of Spending agencies and monitoring,  preparation of 
guideline on procurement plan 2010 and collecting LMs’procurement implementation 
reports, conducting procurement post audit at 16 LMs and 22 provinces, reforming 
procurement department structure and establishing the procurement plan office, drafting 
Prakas on establishment of procurement branches at provincial level, selection of 
international adviser of procurement law is under process, two staff trained on 
international procurement in USA,  training on procurement for the department staff, 
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procurement website and database is under development, and TOR of international 
consultant for procurement post review is under review.  
 
Meanwhile some LMs have been improving their procurement process by developing 
annual procurement plan, preparing procurement implementation schedule and 
procurement monitoring schedule. Moreover, LMs have also sent their officials to 
participate in the training course on procurement organized by the MEF, and submitted 
reports and procurement data to the MEF; they have also enhanced competition in 
procurement process through providing documents and data related to procurements to 
bidders as well as proving information to the public.                              
 
2.2 Platform two activities to be implemented in stage 2 
In the process towards improving financial accountability which is the main strategic 
objective of stage 2, activities have been identified and developed around eight objectives  
and success of which will lead to an improved financial accountability. 
                     
 Improved lines of accountability by clarifying roles, functions, and 

responsibilities of LMs, levels, and within institutions 
 
A study on legal framework related to budget entities and budget managers at the national 
and sub-national levels has been commenced by reviewing consistency of the existing 
regulations, new accountability framework, and budget entities with the law on public 
finance system of 2008; and research on responsibility framework related to preparing 
PIP has been conducted. LMs have been requested to provide their organization structure 
to MEF for study and defining the budget entities and managers; the preliminary draft on 
defining the budget entities and LMs/Institutions structure table have been prepared.  
LMs have been reviewing draft document on responsibility for budget, distinguishing 
roles and duties of each department and offices in order to determine responsibility at 
each level, establishing new budget holder and budget flow in accordance with the 
guideline of MEF, preparing new accountability framework and new business process. 
Workshops on budget entity and its preparation and management have been conducted. 
Some LMs have started to draft budget flow mechanism and chart and to redefine roles 
and responsibilities.  
 
Functional review methodology manual for MEF has been finalized; it will be conducted 
in conjunction with new business process under FMIS. Financial controllers have been 
relocated to 11 LMs while more responsibilities during the execution process  have been 
delegated to them.  
 
 Improved instruments for encouraging responsibility of financial management 

and enforcing accountability 
 
Budget management and execution disciplines have been further strengthened. Some 
activities have been implemented such Guideline on procedures and conditions of 
expenditure commitment and payment was prepared, LMs, provincial departments and 
state enterprises have been educated bout 10 financial management disciplines, circular 
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on expenditure implementation, rationalizing expenditure for salary, functional 
allowance, implementing measures to reduce administrative expenditure,  compilation of 
legal framework related to public finance. Program budgeting and budget strategic plan 
have been further improved; reporting system has been set up to review budget 
performance; and it is used as a tool for budget allocation. 
LMs have been preparing the financial management standard, developing plan to monitor 
entities under their jurisdiction, and preparing quarterly monitoring report of resources 
management.          
    
 Further improve the implementation of new budget classification and new 

chart of account 
 
The activities implemented to meet the objective such as improved structure of budget 
classification and agreed on budget classification to be adopted (administrative, 
economic, geographic, functional, program, and financing source), further reviewing 10 
criteria of COFOG and the four functional classifications (administrative, national 
defense-security, social, and economic), accounting classification by functions and 
programs have been further developed (functional classification may be implemented 
subject to FMIS implementation), further improving economic classification by drafting 
revenue classification and sub-sub accounts of expenditure, reviewing the 
implementation of the new budget classification and new accounts  classification related 
to capital expenditure and researching solutions for consistent recording and budget 
integration. Guideline on economic classification has been prepared for FMIS and 
Program code is under development process for preparing program budgeting.   New 
methodology proposed by French and IMF experts was adopted to record debt and it is 
agreed to ensure consistent recording between budget classification and accounting 
classification for investment expenditure financing by DPs. Recording investment 
expenditure based on sources of financing was finished and it is adopted to record in 
accordance with economic classification and category break-down.  
 
In addition, some activities have been carried out: Gradual integration of accounts 
receivable and accounts payable with relevant entities for transactions both through and 
outside treasury until August 2009, data collection for recording accounts payable and 
accounts receivable, developing accounting ledger, issuing circular on duties and 
responsibilities of each department for recording debt, researching new methodology for 
recording accounts receivable, data reconciliation, determining temporary measures for 
recording debt transaction trough and outside the national treasury; further linking 
bridging table of the new chart of account with TOFE; updating TOFE 2008 TOFE 
January-August 2009, GFS January-August 2009; improving the linkage of the new chart 
of account with GFS; TOEF report as of June 2009 have been posted on the website; 
reviewing fixed asset inventory before 2007.  
  
Budget process and chart of account at commune, district, and province levels have been 
reviewed for further improvement. GDT has compiled documents related to treasury 
functions and operations and also organized workshops and trainings for officials in 
charge.  Circulars, manual of budget classification and new chart of accounts and other 
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relevant documents have been progressively compiled and relevant trainings have been 
provided.  
LMs have been progressively improving the new chart of account, the new budget 
classification, preparing budget based on administrative, economic, and sub-function 
classification, annual inventory of state property.  
 
 Improved process and transaction of budget execution 
A sub-degree on improving current expenditure process and cash advance of investment 
expenditure was adopted; the circular on petty cash advance record at LMs, provincial 
departments has been issued; accounting record to monitor the petty cash advance and 
income collection has been prepared. Spending over budget availability is not allowed.  
In addition, relevant training courses and workshops have been conducted. Working 
process has been reduced while payment mandate reviewing process has been improved; 
and monthly expense report has been reconciled with the balance sheet.  
 
The level of understanding and capacity building of concerned officials have been 
improved for the FMIS project. 14 IT staff got trained on basic information technology 
and database management program. A bidding document for FMIS stage 2 was received 
conditional NOL and submitted to the World Bank for further review (seventh time). End 
to End current process mapping from procure to pay has been finalized; common 
business process and procedure for each phase have been identified. An assessment of 
ICT equipments and infrastructure needs, human resources, capacity building plan, 
change management in all departments and relevant LMs was completed. Strategic 
documents on ICT implementation, and change management strategy and communication 
plan were prepared and implemented and two surveys on FMIS have been conducted. 
Meanwhile documents related to function and roles of all departments within the MEF 
were developed and compiled. Study tours on FMIS in Tanzania and Uganda were 
organized.  
 
LMs have been simplifying their internal process for credit request, improving 
expenditure commitment process and payment by setting up the monitoring flow chart 
and timeframe for a request of expenditure commitment, controlling mandate record or 
advance in accordance with accounting rule and the new chart of accounts.  
   
 Improved accounting system and financial statement to ensure transparency 
 
A number of activities have been also implemented including guideline on recording tax 
debt, drafting Prakas on opening deposit accounts at the commercial banks, district-khan 
budget accounts, and district-khan deposit accounts at the provincial treasuries. Guideline 
on interest recording from Commune-Sangkat’s revenue and expenditure through 
ACLEDA was  implemented.  Guideline on the revenue-expenditure transaction through 
the ACLEDA bank was developed. Training courses on petty cash advance and income 
collection were conducted for new staff and LMs. A Prakas on additional current account 
at the commercial banks was issued and an instruction on the commercial banks’ 
operation for the sub-national levels was implemented. In addition, sub national level 
accounting and debt record related to investment expenditure have been studied;  
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Quarterly, bi-annual, and annual performance report formats of budget execution  were 
prepared, improved, and circulated to relevant LMs, especially the ministries which have 
been implementing program budgeting. DMFAS system was implemented to improve 
reporting of debt management office through IT system and Online process at DIC has 
been under development process. The study on unifying state chart of account, provincial 
chart of account, district chart of account and commune’s chart of account has been 
carried out to incorporate in FMIS. Leaflets on VAT, Guideline on taxpayers’ rights and 
obligations, and Guideline on tax categories were prepared. TOFE is posted on the MEF 
website. Manual on state property inventory and TOR of the company have been drafted 
and 2009 inventory has been carried out.  
 
LMs have been compiling accounting report formats, preparing internal reports and new 
report formats in accordance with the MEF’s requirement. A recording report  and state 
property inventory review have been improved and LMs have been urged to process for 
land title of properties under their responsibility. 
           
  Improved auditing, inspection, and response to the use of auditing and 

inspection finding 
 
Activities implemented including monitoring and evaluation of establishment and 
functioning of the Internal Audit Departments at LMs.  25 LMs established the Internal 
Audit Department; 18 of them (only 13 in the first Semester) have been operated and 3 
state-owned enterprises also established internal audit entities; Audit questionnaires have 
been prepared and sent to 25 LMS; audit boxes were installed in 24 capital/provinces.  
Internal audit procedures for the General Department of Customs and Excise (Preah 
Sihanouk province and Poi Pet), and the General Department of Taxation (one 
department) were drafted; Manual on audit procedure,  audit plan of 2009 and 2010, and 
three year audit plan 2009-2011  are being developed. Three year inspection plan (2009-
2011) and financial inspection program 2009 were prepared by the General Inspectorate 
of the MEF. Separation of roles and duties between the inspection and internal audit at 
LMs has been reviewed. Prakas on discipline, professional code of conduct for financial 
inspectors, performance evaluation, and activities of financial inspectors have been 
drafted. Inspection of the financial management and program budgeting implemented in 
2007-2008 at the ministry of land management, urbanization and construction and 
provinces (07) was conducted. Manual on Financial Inspection procedure has been 
reviewed and training program for financial inspectors was developed; in addition 
cooperation with French experts has been continued to improve skills and expertise of 
Inspection Directorate.  
  
Internal Audit Departments at LMs have prepared annual audit plan in collaboration with 
the MEF. Mechanisms to ensure the efficiency of audit output were improved; and 
questionnaires and criteria for auditing were developed.  
 Strengthen and develop fiscal decentralization policy and strategy      
 
Some activities have been gradually implemented: circular on 2009 budget 
implementation for Capital, province, municipality, district, and khan; circular on 
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technical procedure for 2009 budget planning  of capital and provinces; developing TOR 
of the Local Finance Office  at the provincial departments; a study of options for the 
budget process and management (autonomous or uniform budget) at the 
Capital/provinces; creation of working group and drafting law on financial regime and 
management of state assets at sub-national level and submitted to the National Committee 
for sub-National Democratic Development. Recommendations on improving of the 
implementation of commune/sangkat budget, the new chart of account for 
commune/sangkat budget, guideline on improving of procurement at commune/sangkat 
budget, and draft-manual on the implementation of commune/sangkat projects were 
prepared and documented. Relevant workshops were conducted in two provinces 
(Kampong Speu and Kampong Cham). Commune’s budget implementation has been 
improved meanwhile its new chart of account has been reviewed. 
Non-tax revenue strategy of the provinces have been reviewed to keep it consistent with 
the law on administration of Capital, provinces, Cities, Districts and Khans and draft-law 
on financial regime and asset management of the sub-national levels. A draft on tax 
revenue for the sub-national levels has been also prepared.  
Short (2009-2011) and long term (2011-2018) strategies for implementing financial 
decentralization were developed. In addition, MEF has actively contributed to developing 
10 years national program for sub-National Democratic Development.  

    
 Building institutional capacity and motivational measures 
 
A capacity building plan was reviewed and improved by including new arising needs 
from General Departments, Departments, and relevant entities. Professional and skill 
development program has been developed. Short, medium, and long term training 
policies and strategies were also reviewed and improved in accordance with the reform 
program objectives. Local and overseas short term training courses and workshops were 
conducted for staff of MEF and relevant LMs such as three trainings on “leadership for 
public policy management” with 88 participants; 47 staff for the Cambodia Accounting 
Standard; 23 staff for public procurement; 539 staff for 09 skills (accounting, 
procurement, management, budget, treasuries, PFM understanding, IT, English); and 43 
trainers of the National Audit Authority. 8000 participants attended short training courses 
and 4000 participants attended the workshops and seminars organized under PFMRP. 73 
staffs were recruited for the General Department of National Treasury.  09 students were 
recruited for overseas study under PFMRP. Monitoring and evaluation mechanisms of 
progress study of student and policy and evaluation methodology for awarding 
scholarship have been further improved. Training courses on revenue forecasting and 8 
training schedules were prepared. Furthermore, workshops on change management; and 
training courses on IT capacity building and 2 levels of IT system were conducted. IT 
staffs received local and overseas training for FMIS. A retreat on capacity building plan 
was prepared to implement the official’s capacity development program of the MEF and 
LMs and. Staffs were sent to attend trainings on tax, real estate management, and oil and 
gas. In addition, 28 local and 12 overseas training sessions were provided to customs 
officers.  
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For Human resource management some key activities have been implemented. The 
document of HRMIS, personnel files of the MEF, and other legal documents related to 
the staff management and MEF organization have been documented for publication. 
Functional review strategy and methodology for the MEF has been developed. MBPI 
operation manuals, PMAS, business cases for MEF and LMs and MOU were finalized.  
Meanwhile, documents related to MBPI (personal service contract, term of reference, 
annual performance agreement, application form, and conditions of appointment) for  
under the MEF and LMs were developed (MBPI was cancelled from January 2010).   
Collecting staff data and survey of capacity building needs at municipalities/provincial 
departments were fully achieved; the same exercise has commenced at the central level. 
In addition, supply of HRMIS equipment and recruitment of consultant for human 
resource management project by IT system are under process. 04 information boards of 
the MEF were installed; HRM policy and strategy has been drafted. 04 trainings on 
human resource management were conducted by the International consultant of HRM for 
staff of the Personnel Department.  
State property inventories of 19 municipalities/provinces were done; and library, study 
room and audit document storing room were also prepared.  
MEF Management Retreat was also organized to review and improve the management, 
coordination and monitoring mechanism and framework. 
 
2.3 Activities for later platforms 

Progress for later platforms aims to improve and expand implementation of program 
budgeting and budget comprehensiveness and integration. 

 
 Improving and expanding the implementation of program budgeting 
 
The guideline on program budgeting was improved and updated. Some activities have 
been pursued such as improving preparation of program budgeting, reviewing evaluation 
standard of program budgeting, implementation of guideline and report format of project 
monitoring, improving activities and indicators and outcome in accordance with sub-
program and program, improving program target, evaluation and scoring procedure, and 
internal procedures to pilot the program budgeting  and reporting mechanism were 
developed. LMs also contributed to preparation of strategies and criteria for identifying 
timeframe and readiness of program budgeting expansion and improving their action 
plan. 11 training courses were also conducted for MEF and LMs’s staff. To strengthen 
sfaff capability on program budgeting preparation and implementation, training programs 
for LMs were prepared and staffs trained by the MEF are engaged in providing trainings 
at the central and sub national levels. The program budgeting has been implemented step 
by step. 24 municipalities/provincial departments of education, youth and sports have 
piloted the program budgeting under the monitoring of their Ministry.  

   
 Further improving budget comprehensiveness and integration   
 
Budget Strategic plan has been improved. Guideline on BSP was finalized for 
publication.  The budget strategic plans 2010 of LMs were used to prepare circulars for 
implementing the draft Financial Law 2010.  The relevant departments of the MEF 



                                                                                     Unofficial Translation  

13 
 

together with the Ministry of Planning and relevant LMs have prepared PIP 2010-2012. 
Some activities have been pursued such as collecting data and documents on revenue-
expenditure of public enterprises, administrative entities and off budget of the 
development partners (DPs) at the LMs, information on capital expenditure financed by 
the DPs to be integrated into BSP and budget reports, matching PIP with BSP 2010-2012 
and incorporation of revenue and expenditure of public enterprises, administrative 
entities, and DPs’off budget into the BSP 2010-2012. However, there are not many LMS 
which present DPs’off budget. Legal documents related to management and functioning 
of administrative entities and public enterprises have been compiled for preparing budget 
annex to be integrated into annual budget plan. A legal framework for off budget 
management, especially of public enterprises and autonomous budget entities, was 
reviewed. The report format of off budget management was also drafted.  
The Medium Term Expenditure Framework (MTEF) 2011-2013 was updated and the 
workshop on MTEF 2010-2012 was conducted. LMs are improving their BSP; relevant 
working group were established and strengthened. BSP preparation process was 
sensitized within the LMs meanwhile information sharing and capacity building have 
been encouraged. LMs, based on the MEF guideline, have made great effort to improve 
budget integration through preparation of annual budget plan and monthly and quarterly 
revenue and expenditure reports.  
The RGC has also created the working group (including Ministry of Planning, MEF, 
CDC and SNEC) on budget integration and harmonization to be in charge of coordination 
and facilitating the preparation of public investment plan financed by the Government 
and DPs.  
 
 
3. Issues and challenges        
 
Some challenges had been raised such as:  

- Limited qualified human resource and budget  to support the implementation 
of the reform activities; 

- Internal coordination and cooperation for information sharing are not effective 
and efficient; 

- limited cooperation of LMs  and implementation of some activities by LMs 
cannot be done unless the prior actions of the General 
Departments/Departments/Entities under the MEF have commenced;  

- Selection of international consultants was not done as planned (DPP and 
GDNT);  

- Reporting arrears and its age profile is still manually prepared;  
- Lack of legal experts for preparing the policy on revenue from oil and gas; 

and inadequate  qualified staff, means and information related to oil and gas 
business operation;  

- Delay in adopting law on casino management and relevant circulars are not 
effectively enforceable;  

- Incentive policy for revenue collection has not yet been approved; and 
incentives for staff undertaking PFM activities are not sufficient;  
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- Limited knowledge of information system and selection of IT business 
annalist was not complete due to lack of qualified candidates;  

- Establishment and functioning of budget working groups in charge of  
preparing BSP at LMs are not really effective;   

- Difficulties in getting access to information related to DPs’ Fund at the LMs  
cause problems for budget integration;  

- Qualified and capable staff are still limited while incentives for trainers who 
are civil servants are not allowed;  

- Automation system issue at the GDT has not been decided yet;  
4. Conclusion 
In overall, in 2009 MEF and LMs/Institutions have achieved a satisfactory progress in 
implementing the PFM reform activities. According to the achievements and referring to 
indicators outlined in the Consolidated action plan budget credibility is still maintained 
and robust even though under unfavorable economic and financial conditions; this 
reflects the robustness of the public financial management system of Cambodia.  
 
Platform One activities to be strengthened in stage 2 have been satisfactorily 
implemented to achieve the four objectives set out in the CAP 2. Meanwhile, some key 
activities require more attention such as effective and efficient preparation and 
implementation of revenue policy and developing public procurement legal framework 
and improving staff’s capacity in this area.  
 
Regarding platform 2 activities which aim to improved financial accountability a 
satisfactory progress has been made. However, it is noticed that there many and 
complicated activities in this platform; then the progress does not reflect all the targets of 
2009 in the CAP. Some limited progress have been observed in areas of defining budget 
entities, defining line of accountability of budget manager and entities, financial 
decentralization and deconcentration, functional review and effective and efficient 
capacity building.  It is probably explained by the fact that some targets are too ambitious 
and unrealistic; and activities were not well arranged. Moreover, some proposed activities 
are beyond the existing capacity and ability of implementing units. Administrative, 
financial, technical and coordination arrangements are also the factors which contribute 
to determine the result.  
 
Activities for later platforms were well carried out. A good progress has been achieved to 
build a robust foundation for moving forward the intended objectives of the program.  
 
Some challenges have been raised by the implementing units; this requires more attention 
and appropriate solutions to allow the program moving ahead effectively and efficiently.  
 
 
 

------------------------ 



Annex VI

Ministry of Economy and Finance
Public Financial Management Reform Program
Budget Plan 2009 (Mid Year Revision)

Revenue Management
Activity Complete and not Complete in Quarter 4

Note:
Version:  23 Sept 2009
Comment's Bank Sept 04 & 14, 2009
WB NOL: October 8, 2009
The status of procurement of goods and consultant service state details in Procurement Process Monitoring (FMR4 &5))

Status

(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to 
be paid July-Dec 09 

 Q4 10 11 12

I-Revenue Management 272,240                    

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Items/Description

Budget 

A

1.1 Tax Department 86,840                      
Good*
Desktop (office use) 61,600                      35,691                  11.4

Desktop (developer) 9,800                        5,678                    11.4

Black &  white printer 800                           2,501                    11.4

Software with licence (ten packages) -                           
Photocopier (medium size) 12,000                      -                        11.4

84,200                      
Consultant Service

It is agreed to have consultant to do accessment  -                        x D

on the resources needed to support PFM activity -                        
-                      

Seminar -                      

Seminar on Application and Interpretation of Tax Treaties 1,300                        -                        

Joint IRBM-IECD Advanced Seminar on Transfer Pricing 1,340                        1,340                    

2,640                        
-                      

1.2 Customs and Excise Department 70,800                      
Goods*** -                        
Desktop computer (included MS office licenced) 36,000                      3,600                    3,600            11.3.1 x N
Sever 10,000                      1,000                    1,000            11.3.1 x N
Black & white printer 2,500                        250                       250               11.3.1 x N
Toner for B&W printer 4,000                        400                       400               11.3.1 x N
Photocopy (big size) 12,000                      1,200                    1,200            11.3.1 x N

1 of 3



(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to 
be paid July-Dec 09 

 Q4 10 11 12

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Items/Description

A

Toner for Photocopier (large size) 900                           90                         90                 11.3.1 x N

65,400                      

Laptop computer 5,400                        5,400                    5,400            11.3.1, 11.3.2 x N
70,800                      -                        

-                      
1.3 Non-Tax Revenue Dept 34,900                      
Goods* -                        
Desktop 7,000                        4,056                    11.5

Goods*** -                        -                
Black & white printer 1,500                      150                     150              11.5 X N
Toner for B&W printer 400                           40                         40                 11.5

8,900                        
Mission to province/workshop -                        
Follow up Ministerial Prakas implementatin 8,000                        -                        11.5

encourage Pro. Depts to pay revenue -                        
collection to nation-budget according to -                      
Government Order 04B.B -                        

Follow up Ministerial Prakas implementation 8,000                        8,000                    4,000            11.5 x x D

encourage Pro. Depts to pay revenue -                        

collection to nation-budget according to -                        

Government Order 04B.B -                        

Workshop on introductory of National Receipt 10,000                      10,000                  10,000          11.5 x N

26,000                      
-                      

1.4 State Property Dept 22,600                      
Goods* -                        
Desktop 5,600                        3,245                    11.5

Color printer 1,000                        5,152                    
Black & white printer 1,200                        3,752                    

7,800                        
-                        

Goods*** -                        
Desktop computer (included MS office licenced) 3,600                        360                       360               15.5 x N
Desktop computer (included MS office licenced) 6,000                        600                       600               25.4.8 x N
Black & white printer 1,500                        150                       150               15.5 x N
Black & white printer 500                           50                         50                 25.4.8 x N
Toner for B&W printer 3,200                        320                       320               15.5 x N

14,800                      
22,600                      -                        

2 of 3



(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to 
be paid July-Dec 09 

 Q4 10 11 12

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Items/Description

A

-                        
1.5 Financial Industry Dept 57,100                      
Goods* -                        
Desktop 9,800                        5,678                    11.5

Black & white printer 1,200                        3,752                    11.5

11,000                      
Goods** -                        
Desktop 12,000                      1,200                    1,200            11.5 x N
Laptop 9,000                        900                       900               11.5 x N
Laptop 7,200                        720                       720               11.1 x N
Black & white printer 1,000                        100                       100               11.5 x N

Toner/ink for B&W printer 400                           40                         40                 11.5 x N
Printer color for map printing 15,000                      1,500                    1,500            11.5 x N
Toner/ink for color map printer 1,500                        150                       150               11.5 x N

46,100                    
57,100                      

Consultant's service 

Database Automation Designing Expert  (local) -                        11.4.4 x x N

Legal Expert on Casino (international) -                        11.1.1 x N

FID suggests to delete a consultant to assess resources 
needed by FID suggested by WB at beginning of 2009 -                        

x
N

-                           -                        

Training -                        

Management study tour -                        28.1.1 x N
Study tour to take experience from advance country -                        11.4.6, 11.4.7, 11.4.8 x N

on casino & other gambling business -                        
107,066                32,220          
107,066                

Summary by Category
Goods 87,726                  18,220          

Consultant service -                        -                
Training/workshop 19,340                  14,000          

Operation Cost -                
MBPI 295,112                147,556        

IPA

Total 402,178                179,776        

 Need to clarify the 
legal status of these 
proposed activities 

 Need to clarify the
 legal status of these 

roposed activities 
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Annex VI

Ministry of Economy and Finance
Public Financial Management Reform Program
Budget Plan 2009 (Mid Year Revision)

Budget Formulation
Note: Activity Complete and not Complete in Quarter 4
Version:  23 Sept 2009
Comment's Bank Sept 04 & 14, 2009
WB NOL: October 8, 2009

The status of procurement of goods and consultant service state details in Procurement Process Monitoring (FMR4 &5))

Status

(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

2-Budget Formulation 1,001,933                   
2.1 Budget Department 529,233                      
Goods*
Desktops 21,000                        12,168                       25.2

Desktops 33,600                        19,468                       21.3

Black & white printer 2,400                          7,504                         25.2

Black & white printer 9,600                          30,017                       21.3

Photocopier (large size) 8,000                          8,173                         25.2

74,600                        
Goods**
Desktops 12,000                        1,200                         1,200            25.2 x N
Laptop 10,800                        1,080                         1,080            25.3 x N

Photocopier (large size) 6,000                          600                            600               25.3 x N

Toner/ink for Photocopier large size 1,800                          180                            180               25.3 x N

Photocopier (medium size) 96,000                        9,600                         9,600            21.3 x N

Toner/ink for Photocopier medium 19,200                        1,920                         1,920            21.3 x N
145,800                      
220,400                      

Consultant's service

Program Budgeting Specialist 165,000                      30,000                       30,000          31 x x N

(Improve & expend the implementation of program budgeting )

165,000                      

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Budget 

1 of 4



(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Workshop -                            

Workshop on budget classification. 
Review and further improve the new chart of account and 
budget classification 5,000.00 -                            

23.1, 23.2

Workshop on budget reform for stage 2.
Review and further improve the new chart of account and 
budget classification 25,000.00 -                            

23.1, 23.2

Workshop on program budgeting.
Review and improve the implementation of program budgeting 14,000.00

31.1, 31.2

Workshop on budget strategic plan. 
Develop policy on integration of the budget 14,000.00 -                            

31.1.1, 
31.1.4

First workshop on budget entity, role, function, and 
accountability 7,000.00 -                            

21.1.1, 21.1.2

Seminar on Budget Reform: Budget Formulation and 
Execution

15,000.00 -                            

21.3,

Workshop on program budgeting guideline 
7,000.00 -                            31

Workshop on Budget Strategy Plan guideline
7,000.00                          6,722 32

Budget manual guideline 7,000.00 -                            21

Study tour/ oversea training -                            
Budget reform and civil service reform. 
Review and update law and decrees that specify the roles and 
responsibilities for PFM within the government and re-specify 
roles where necessary.

13,333                        -                            

21, 22.1.2, 
22.2.3

Training on Leaders in Development HARVARD Kennedy 
School, USA

16,500                        

31.1,
 31.2

Public Financial Management
HARVARD Kennedy School, USA 13,000                        13,000                       

31.1,
 31.2

                                                                                                    143,833                      
-                          

2.2 Local Finance 286,500                      
Goods* -                            
Desktop 5,600                          3,245                         27.1

Goods** -                            
Desktop 18,000                        1,800                         1,800            27.3 x N
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(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Laptop 3,600                          360                            360               27.3 x N
21,600                        

Goods***
Printer B&W 2,000                          200                            200               27.1 &27.3 x N
Color Printer 1,100                          110                            110               27.1 &27.3 x N
Toner B&W printer 3,200                          320                            320               27.1 &27.3 x N
Toner color printer 7,000                          700                            700               27.1 &27.3 x N

13,300                        
40,500                        

Consultant

Design financial system for sub national administration 165,000                      30,000                       30,000          27.3 x N

Sub national financial management execution 12,000                        4,000                         4,000            27.1 x N

177,000                      
Workshop

Workshop on the designing and 
implementing of sub-national financial system

7,000                          7,000                         7,000            27.3 X
N

Training/study tour -                            

Training on Financial Management 
System for Sub-National Level 10,000                        

10,000                       5,000            27.5 X
N

Study tour on fiscal decentralization
40,000                        40,000                       

27.5, 
23.1.1

Oversea training on Fiscal Decentralization & Local 
Governance

12,000                        1,702                         27.5

69,000                        

2.3 Investment & Cooperation Dept (DIC) 186,200                      
Goods**
Desktop 14,400                        1,440                         1,440            12.1 x N
Laptop 5,400                          540                            540               21.2 x N
Printer B & W 4,000                          400                            400               32.1 x N
Toner/ink for B&W Printer 6,400                          640                            640               32.1 x N
Photocopier (large size) 30,000                        3,000                         3,000            32.2 x N
Toner/ink for Photocopier (large size) 9,000                          900                            900               32.2 x N

69,200                        
Consultant's service

Data Intergration Advisor 81,000                        30,000                       30,000          23.1 x x x N
81,000                        -                            
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(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP D: complete

N: not yet complete
PC: partial complete

Training -                            

Oversea Training on Infrastructure in a Market Economy 12,500                        1,337                         23.1

Budgeting and financial management in public sector 23,500                        13,000                       32.1

36,000                        32.2

292,325                     130,990        
292,325                     

Summary by Category
Goods 105,564                     24,990          

Consultant service 94,000                       94,000          
Training/workshop 92,761                       12,000          

Operation Cost

MBPI 177,067                     88,534          
IPA

Total 469,393                     219,524        

4 of 4



Annex VI

Ministry of Economy and Finance
Public Financial Management Reform Program
Budget Plan 2009 (Mid Year Revision)

Budget Execution
Note: Activity Complete and not Complete in Quarter 4
Version:  23 Sept 2009
Comment's Bank Sept 04 & 14, 2009
WB NOL: October 8, 2009

The status of procurement of goods and consultant service state details in Procurement Process Monitoring (FMR4 &5))

Status

(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

3-Budget Execution 1,483,060                         
3.1 Public Procurement Department 436,500                            
Goods*
Desktop 21,000                              12,168                       14.1

Photocopier (large size) 8,000                                8,173                         14.2

Black & white printer 2,000                                6,254                         14.2

31,000                              
Goods**
Photocopier (medium size) 4,000                                400                            400               14.1 x N
Toner/ink for Photocopier medium 800                                   80                              80                 14.1 x N

4,800                                
Goods*** -                            
Sever 5,000                                5,000                         5,000            14.5 x N
Computer Desktop 4,800                                4,800                         4,800            14.5 x N
B& W Printer 500                                   500                            500               14.5 x N

Toner for B&W printer 400                                   400                            400               
10,700                              
46,500                              -                            

Consultant's service -                            

Designing procurment website 38,000                              15,000                       7,500            
14.6 x x x

D
payment made next quarte

Procurement Law and regulation advisor 120,000                            40,000                       40,000          14.1 x x x N

Carrying out key procurement reform activity 122,000                            30,000                       30,000          14.2 x N
280,000                            

Training/study tour

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP

D: complete
N: not yet complete
PC: partial complete

Budget 
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(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP

D: complete
N: not yet complete
PC: partial complete

Training on IRRPP 5,000                                5,000                         5,000            14.2 x N
Further training on IRRPP 5,000                                5,000                         5,000            14.3 x N
Training on post review 2,000                                2,000                         2,000            14.4 x N

Training on procurement website 1,000                                1,000                         1,000            14.5 x N

International procurement training 30,000                              -                            14.4

Effective negotiation in project & procurement 12,000                              12,000                       12,000          14.4 x N

Study tour on procurement law. Study on good procurement 
practice in that country. 12,000                              12,000                       12,000          

14.1 x
N

Study tour on Procurrement Web Site. Study on format, design 
websign, & information to be uploaded in the website. 8,000                                8,000                         8,000            

14.5 x
N

Workshop -                                    

Three workshop on draft procurement law 30,000                              30,000                       30,000          14.1 x N

Workshop on new procurement process in LM 5,000                                5,000                         5,000            14.6 x N
110,000                            

3.2 National Treasury 704,460                            
Goods*
Desktop 28,000                              16,223                       13.1

Photocopier (large size) 8,000                                8,173                         13.2

Photocopier (medium size) 12,000                              -                            13.2

Black & white printer 2,800                                8,755                         13.2

Scanner 400                                   432                            13.2

51,200                              

Goods**
Desktop 40,800                              4,080                         4,080            23.1 x N
Laptop 3,600                                360                            360               23.1 x N
Photocopier (large size) 6,000                                600                            600               23.2 x N
Toner/ink for photocopier large size 1,800                                180                            180               23.2 x N
Photocopier (medium size) 12,000                              1,200                         1,200            23.2 x N
Toner/ink for photocopier medium 2,400                                240                            240               23.2 x N
Black & white printer 14,500                              1,450                         1,450            23.2 x N
Toner/ink for B&W printer 23,200                              2,320                         2,320            23.2 x N

104,300                            
155,500                            

Consultant's service
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(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP

D: complete
N: not yet complete
PC: partial complete

Treasury advisor (including debt/fixed asset integration) 100,000                            13, 23, 24, 25 x x N

Accounting and reporting advisor 127,000                            50,000                       25,000          x N
227,000                            

Training/Study tour

Program treasury training on new chart of account 5,000                                5,000                         23.1, 23.2

Permium accounting training by Conical Hat (Treasury) 14,000                              14,000                       23.1

Permium accounting training by Conical Hat (stage 2 training at 
provincial treasuries) 100,000                            100,000                     100,000        

x
N

Training to LMs on Petty Cash Revenue, Petty Cash Advance, 
Expension the use of Banking System 20,000                              20,000                       

13.2, 24.2

Training to LMs on Examining the pilot of accounting records by 
ministries 20,000                              20,000                       

13.2, 24.2

Training to LMs on Examining the accounting records
20,000                              20,000                       20,000          

13.2, 24.2 x
N

Training to LMs on Administration Accounting and Cash 
Advance 20,000                              20,000                       

13.2, 24.2

Cisco Certified Network Associate (CCNA) at 
Yejj eAcademy (Phnom Penh), www.yejj.com :
I.T. Essentials 2,000                                2,000                         

24.1

Cisco Certified Network Associate (CCNA) at 
Yejj eAcademy (Phnom Penh), www.yejj.com :
CCNA1-Networking Basics

2,500                                2,500                         

24.1

Cisco Certified Network Associate (CCNA) at 
Yejj eAcademy (Phnom Penh), www.yejj.com :
CCNA2-Routers and Routing Basics

3,000                                3,000                         

24.1

Cisco Certified Network 
Associate (CCNA) at 
Yejj eAcademy (Phnom Penh), www.yejj.com :
CCNA3-Switching Basics and Intermediate Routing 3,500                                3,500                         

24.1

Cisco Certified Network Associate (CCNA) 
CCNA4-WAN Technologies 4,000                                4,000                         

24.1

Effective Time Management
1,000                                1,000                         

24.1

Time Management for Managers
1,000                                1,000                         

24.1

Active Team Building 1,000                                1,000                         
24.1
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(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP

D: complete
N: not yet complete
PC: partial complete

Understanding of PCs, Office Application, Internet e-mail, & 
conical hat accounting system 15,000                              15,000                       7,500            

13.4, 24.1 x x x
N

Study Tour on the following topics: 1-Fixed Assets (Type of 
Assets, by LMs, Depreciation Expense) 2.Functional 
Classification (Budget & Account Code) 3.Using the 
Commercial Banks 4. Tax Receivable 5.Non-tax receivable 
6.Debt management recording 7,000                                7,000                         

25.1

Workshop -                            
Workshop on treasury reform for stage 2 8,000                                8,000                         13.1,2, 23.3, 24.1

Workshop on strengthening TSA & consolidation of government 
bank accounts 20,000                              20,000                       

13.1

Workshop on Budget Line, New CoA, District CoA 20,000                              20,000                       25.1

287,000                            
Operation Cost

Improve budget implementation & fin.management systems 
(accouting reporting) 34,960                              

16,560                       8,280            24 x x x D
 payment made next quarter

34,960                              

3.3 Financial Affairs Dept 302,800                            
Goods*
Desktop 28,000                              16,223                       21.6

Black & white printer 2,000                                6,254                         21.6

30,000                              
Goods**
Desktop 24,000                              2,400                         2,400            21.6 x N
Printer Black and white 2,500                                250                            250               21.6 x N
Toner/ink for B&W printer 4,000                                400                            400               21.6 x N

30,500                              
Goods***
Black & white printer 7,500                                750                            750               21.6 x N

Toner/ink for B&W printer 1,200                                120                            120               21.6 x N
Laptop 3,600                                360                            360               21.6 x N

12,300                              
72,800                              

Consultant service
International Consultant for 3 months 65,000                              25,000                       25,000          22.1 x x N
(to support inicator #7)
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(E)=(D)-(B)

 Comments by
 the World Bank
Revised budget 

Remaining Budget to be 
paid July-Dec 09 

 Q4 10 11 12

A

Items/Description

Quarter 4
Time schedule

CAP/
DAP

D: complete
N: not yet complete
PC: partial complete

Budget execution & control advisor 165,000                            50,000                       50,000          22.1 x x N

230,000                            

3.4 Cash Management Unit 39,300                              
Goods**
Desktop 2,400                                240                            240               11.1 x N
Laptop 1,800                                180                            180               11.2 x N
Printer Laser (black & white) 1,000                                100                            100               11.2 x N
Toner/ink for B&W printer 1,600                                160                            160               11.2 x N

6,800                                
6,800                                

Training

Study tour on cash flow management and planning -                            13.2 x

Corporate Cash Management Semanar -                            13.2

Field trip to provinces, Meeting with LMS, DEFs & PTs 4,500                                2,290                         1,145            13.2 x x D
pilot with commercial bank

Oversea training on tax analysis and revenue forecasting, Duke 28,000                              -                            13.2

32,500                              
-                           

705,075                     420,995        
705,075                     

Summary by Category
Goods 109,225                     26,570          

Consultant service 210,000                     177,500        
Training/workshop 369,290                     208,645        

Operation Cost 16,560                       8,280            
MBPI 236,090                     118,045        

IPA

Total 941,164                     539,040        

More justification
 required as to the 
necessity of this   
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Annex IV

Ministry of Economy and Finance
Public Financial Management Reform Program
Budget Plan 2009 (Mid Year Revision)

General Support Group
Note: Activity Complete and not Complete in Quarter 4
Version:  23 Sept 2009

Comment's Bank Sept 04 & 14, 2009

WB NOL: October 8, 2009

The status of procurement of goods and consultant service state details in Procurement Process Monitoring (FMR4 &5))

Status

(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

 Remaining 
Budget to be paid 

July-Dec 09 
 Q4 10 11 12

-                     
4-General Support Group 1,699,782               
4.1. Internal Audit Department 284,240                  
Goods** -                       
Laptop 9,000                      900                      900                  26.3 x N
Printer black & white 1,000                      100                    100                26.3 x N

D: complete
N: not yet complete
PC: partial complete
Ca: cancellation

Quarter 4
Time schedule

Commitment
CAP/
DAP

Budget 

Items/Description

A

,
Toner/ink for B&W printer 1,600                      160                      160                  x N

11,600                    
Goods*** -                       
Office chairs 840                         1,020                   1,020               28.1
locker 1,400                      1,144                   1,144               26.1.3
Laptop 5,400                      540                      540                  x N
Audit Software 10,000                    10,000                 10,000             26.2 x N
Computer Server 5,000                      5,000                   5,000               26.3
desktop computers 2,400                      2,400                   2,400               26.3

25,040                    
36,640                    

Consultant' service
International Internal Audit Advisor 165,000                  70,000                 70,000             28.1 x x x D
Local Internal Audit Specialist 30,000                    9,600                   4,800               28.1 D

Contracting Staff  (5 staff for one year) 30,000                    7,000                   7,000               28.2.22 x x x N
225,000                  

Training/Workshop
Membership fee 600                         600                      28.1.1
Workshop on strengthening the acknowledgement 2,000                      2,000                   28.1.4
of internal audit role & fuction -                       
Workshop on sharing the IA knowledge & experience 4,000                      4,000                   2,000               28.1.4 x
Workshop on internal audit & internal control 10,000                    10,000                 10,000             28.1.4 x x D
IA recommendation, monitoring mission 6,000                      6,000                   3,000               26.2.2 x x x

22,600                    

4.2 Admin & Finance Dept 17,000                    
Goods*
Color Printer 1,000                      5,152                   28.3
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(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

 Remaining 
Budget to be paid 

July-Dec 09 
 Q4 10 11 12

D: complete
N: not yet complete
PC: partial complete
Ca: cancellation

Quarter 4
Time schedule

Commitment
CAP/
DAP

Items/Description

A

Goods** -                       
Computer for designing 6,000                      600                      600                  28.1 x N
Color Printer for printing house 2,000                      200                      200                  28.1 x N
Toner/ink 8,000                      800                      800                  28.1 x N

16,000                    
17,000                    

4.3 Personnel Department 303,500                  
Goods*
Computer (desktop) 9,800                      5,678                   28.2
Black & white printer 1,200                      3,752                   28.2

11,000                    
Goods**
Computer (desktop) 8,400                      840                      840                  28.1 x N
Black & white printer 1,500                      150                      150                  28.1 x N
Toner/ink for B&W printer 2,400                      240                      240                  28.1 x N

Compiling & printing of regulations 40,000                    -                       28.1 x

Compiling & printing of sample documents 8,000                      -                       28.1 x
60,300                    

Goods***

Information board 1,200                      1,200                   1,200               28.1 x D

Sever equipment and software for PD 27,000                    27,000                 27,000             28.1 x x x N
28,200                    
99,500                    

Consultant's service

MBPI evaluation specialist 50,000                    50,000                 28.4

Fuctional Review Consultant               26,359 16,343                 8,172               x D (delay payment)

Human resource development advisor 114,000                  25,000                 12,500             28.2 x x D

Local HR consultant  (12 months) 6,000                      1,000                   1,000               28.2 x x x Ca

Local consultant for HR database designing 20,000                    20,000                 18,000             28.2 x x N
190,000                  

Training

Mission to 24 provinces to monitor 14,000                    14,000                 7,000               28.2 x x x D 

capacity assessment, performance & job description (advance clearance made
 January 2010)

4.4 Economic & Finance Institute (EFI) 700,000                  
Goods*
Photocopier (large size) 8,000                      8,173                   28.3
Desktop 9,800                      5,678                   28.3
Black & white printer 1,200                      3,752                   28.3

19,000                    

Goods**
Desktop 18,000                    1,800                   1,800               28.3 x N
Laptop 9,000                      900                      900                  28.3 x N

27,000                    

46,000                    
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(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

 Remaining 
Budget to be paid 

July-Dec 09 
 Q4 10 11 12

D: complete
N: not yet complete
PC: partial complete
Ca: cancellation

Quarter 4
Time schedule

Commitment
CAP/
DAP

Items/Description

A

Consultant Service
International Training Advisor (core adv) 261,000                  28,154                 14,077             28.3 x x x D

261,000                  
Training

1.Understanding of PFM skills 12,000                    12,000                 6,000               28.3 x N

2.Personal development skills 24,000                    24,000                 12,000             28.3 x x x N
staff management and organization -                       

-                     
3.Professional Develoopment -                       

- Information technology (part 1) -                       28.3

- Information technology (part 2) -                       28.3
- Information technology (part 3) -                       28.3
- Professional accounting (part 1) -                       28.3
- Professional accounting (part 2) -                       28.3
- Professional accounting (part 3) -                       28.3
- Report writing skills -                       28.3
- Project Proposal writing -                       28.3

4.Technical development skills -                       

- Effective buget delegation 6,000                      6,000                   3,000               28.3 x x x N

- Interpreting accounting report 6,000                      6,000                   3,000               28.3 x x x N

- Use of new chart of account 6,000                      6,000                   3,000               28.3 x x x N

- Analyzing budget 6,000                      6,000                   3,000               28.3 x x x N

- Responding to budget 6,000                      6,000                   3,000               28.3 x x x N

- Audit plan 6,000                      6,000                   3,000               28.3 x x x N

- Risk analysis for audit 6,000                      6,000                   3,000               28.3 x x x N

- FMIS implementation 6,000                      6,000                   3,000               28.3 x x x N

- Use of FMIS 6,000                      6,000                   3,000               28.3 x x x N

- Change management with regard to FMIS 6,000                      6,000                   3,000               28.3 x x x N

- Public Procurement management 6,000                      6,000                   3,000               28.3 x x x N

- Public expenditure management 6,000                      6,000                   3,000               28.3 x x x N

- Fiscal decentralization 6,000                      6,000                   3,000               28.3 x x x N
-                     

5.Managerial &  Leadership -                       

- Strategic HRM 16,000                    16,000                 8,000               28.3 x x x N

- Change Management and Leadership 16,000                    16,000                 8,000               29.3 x x x N

-                       

Seminar on training need assessment of Line Ministies for 5,000                      5,000                   

Long Term Oversea Training Degree 200,000                  114,604               57,302             28.3 x x x D

Management and Leadership Development Program 42,000                    2,438                   2,438               28.3 x N

393,000                  
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(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

 Remaining 
Budget to be paid 

July-Dec 09 
 Q4 10 11 12

D: complete
N: not yet complete
PC: partial complete
Ca: cancellation

Quarter 4
Time schedule

Commitment
CAP/
DAP

Items/Description

A

4.5. Program Management (SCS & RC) 395,042                  
Goods*
Laptop 20,000                    16,920                 28
Scanner 1,600                      1,729                   28
LCD (big screen for meeting room) 5,000                      5,019                   28
LCD (normal) 6,000                      3,043                   28
Photocopy (big size) for general secretariat 8,000                      8,173                   28
Printer black & white 2,800                      8,755                   28

Vehicle (station wagon) 35,000                    35,000                 28 D

78,400                    
Goods***
Locker 700                         572                      28
Meeting table (big, 1 set) 2,500                      150                      28
Meeting chairs 800                         1,560                   28
Filling cabinet (without glass) 1,500                      1,820                   28
Vacuum cleaner 90                           -                       28
Refregerator 500                         500                      28
Information board 400                         400                      400                  28 x D
Reserve meeting chairs 660                         660                    660                28 x Dg 28 x

Vehicle pick up 72,000                    72,000                 72,000             28 x Ca
79,150                    

157,550                  
Consultant's service
Independent Audit on Financial Statement 25,000                    5,024                   28.1
Office Manager 15,600                    3,900                   3,900               28.9 x x x D
Office Manager (commitment)                9,900 3,300                   1,650               D
Bookeeper 4,800                      3,870                   1,935               28.9 x x x D
Procurement Assistant 6,000                      4,796                   2,398               28.9 x x x D
Administrative officer 4,107                   2,053               x x x D
Secretary 4,800                      1,200                   1,200               28.9 x x x D
Secretary (committement)                3,375 1,155                   578                  D
Chief of TA (committement)              66,109 66,109                 33,055             D payment made next quarter

Short term local consultant 8,000                      8,000                   4,000               28.9 x D payment made next quarter
64,200                    

Training/Workshop
Presentation on budget request & preparation to MEF Dep 1,500                      1,500                   1,500               28.10 x N
Presentation on budget request & preparation to Line Mini 2,000                      2,000                   2,000               28.10 x N

Quarterly TWG workshop 4,000                      2,833                   1,417               28.10 x D

Regional workshop on PFM in connection to 35,000                    35,000                 35,000             28.10 x N
D&D & civil service reform -                       
Other training and workshop on PFM to LMs & MEF 25,000                    22,084                 11,042             28.10 x x N

Procurement strategic development 12,000                    12,000                 12,000             28.3 x N

workshop on IIF asia regional economic forum, DBS 1,692                      -                       

Public Financial Management 16,000                    1,672                   28.3

Budgeting & financial management in public sector 14,000                    1,676                   28.3

PFM conferences on public budgeting on time crisis 7,500                      7,500                   28.3

4 of 5



(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

 Remaining 
Budget to be paid 

July-Dec 09 
 Q4 10 11 12

D: complete
N: not yet complete
PC: partial complete
Ca: cancellation

Quarter 4
Time schedule

Commitment
CAP/
DAP

Items/Description

A

118,692                  
Incremental Operating Cost
SCS Operation
Communication 5,000                      -                       28.9 x x x D
Repair & maintenance 5,000                      -                       28.9 x x x D
Office consumable 3,000                      -                       28.9 x x x D
Office supplies 8,000                      -                       28.9 x x x D
Translation 5,000                      -                       28.9 x x x D
Printing & photocopy 4,000                      -                       28.9 x x x D
Advertising 2,000                      -                       28.9 x x x D
Web site maintenace 1,200                      -                       28.9 x x x D
Office repaire & maintenance 2,000                      -                       28.9 x x x D

Operation of vehicle (including fuel, driver ) 14,400                    -                       28.9 x x x D
Other 5,000                      -                       28.9 x x x D

54,600                    26,959                 13,480             
989,905               545,549           
989,905               

Goods 243,481               128,054           
Summary by Category

Consultant service 328,557             186,317         
Training/workshop 390,908               217,699           

Operation Cost 26,959                 13,480             

MBPI 295,112           147,556           
IPA

Total 1,285,017            693,105           
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Annex IV

Ministry of Economy and Finance
Public Financial Management Reform Program
Budget Plan 2009 (Mid Year Revision)

Policy Group
Note: Activity Complete and not Complete in Quarter 4
Version:  23 Sept 2009

Comment's Bank Sept 04 & 14, 2009

WB NOL: October 8, 2009

The status of procurement of goods and consultant service state details in Procurement Process Monitoring (FMR4 &5))
Status

(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

Commitment
 Remaining 

Budget to be paid 
July-Dec 09 

 Q4 10 11 12

-                      
5. Policy Group 6,370,800                
5.1 IT Department (FMIS) 5,957,600                
Goods*

Maintenance & supplies 132,000                   -                        
Goods**
Office & computing equipments: 
Desktop 17,000                     24.3
Laptop 44,000                     -                        24.3
Refridgerator 500                          500                       

Supply & installation of FMIS 4,439,000                -                        24.3 x x N
-                        

Licensed Microsft Office 2007 200,000                   200,000                200,000            24.3 x N
Electronic whiteboard                 2,880 2,592                    

4,832,500                
Consultant's service
FMIS fuctional advisor (Paul Seeds)             313,240 80,000                  40,000              
Technical ICT consultant             116,520 36,800                  18,400              
Change management consultant             100,800 56,000                  28,000              
FMIS advisor (Bruce Pollock)             196,950 58,213                  29,107              

FMIS project management advisor (ext. contract) 220,000                   50,000                  50,000              24.3 x x N

FMIS change management advisor (ext. contract) 116,000                   50,000                  50,000              x x N

Legal advisor for FMIS 95,000                     -                        24.5 x x x N

Business analyst (FMIS support staff) 240,000                   50,000                  25,000              24.3 x x x Ca
671,000                   

Training 
Capacity building program for the in house staffs for FMIS Project 
Management Team both ICT Staffs and Business analysts and Other 
stakeholders

200,000                   

200,000                200,000            24.7 x x x

D

Items/Description

Budget 

A

Quarter 4
Time schedule D: complete

N: not yet complete
PC: partial complete
Ca: Cancellation

CAP/
DAP
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(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

Commitment
 Remaining 

Budget to be paid 
July-Dec 09 

 Q4 10 11 12
Items/Description

A

Quarter 4
Time schedule D: complete

N: not yet complete
PC: partial complete
Ca: Cancellation

CAP/
DAP

short-couse training on Network Security Fundamental, at Learning 
Tree, USA

60,500                     
31,676                  

Study tour 
Get the experiences from the successful FMIS implemented countries

50,000                     
                  50,000               50,000 24.3 x

D
Get the experiences from the successful FMIS implemented countries

60,000                     
                  60,000               60,000 24.3 x x

D
Workshop
Deliver change management program and strategy to all stake holders

30,000                     
                  30,000               15,000 24.4 x

PC
Business Process Trainings, Seminars, Workshops and other events

37,500                     
                  35,182               17,591 24.4 x x

PC
438,000                   

Operation Cost

Communication 5,000                       -                        24.3 x x x D
Phone & Fax 1,200                       -                        24.3 x x x D
Office supplies 4,800                       -                        24.3 x x x D
Office consumable 1,200                       -                        24.3 x x x D
Repaire & maintenance 2,400                       -                        24.3 x x x D
Gasoline for vehicle 1,200                       -                        24.3 x x x D
Miscelleneous & other 300                          -                        24.3 x x x D

16,100                     10,312                  5,156                
5.2 General Inspectorate 129,000                   
Goods*
Desktop 4,200                       2,434                    26.5
Desktop 2,800                       1,622                    26.2
Desktop 2,800                       1,622                    26.3
Desktop 2,800                       1,622                    26.4

12,600                     
Goods**
Laptop 16,200                     1,620                    1,620                26.2 x N
Printer black & white 4,500                       450                       450                   26.3 x N

Toner/ink for B&W printer 800                          80                         80                     26.3 x N
Photocopier (medium size) 8,000                       800                       800                   26.4 x N

Toner/ink for Photocopier medium 400                          40                         40                     26.4 x N
29,900                     
42,500                     

Consultant service

Prepare finanancial inspection standard 45,000                     15,000                  15,000              22.1 x x x N

Provide assistance to prepare finanancial 7,500                       3,000                    3,000                22.1 x x x N
inspection standard 52,500                     
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(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

Commitment
 Remaining 

Budget to be paid 
July-Dec 09 

 Q4 10 11 12
Items/Description

A

Quarter 4
Time schedule D: complete

N: not yet complete
PC: partial complete
Ca: Cancellation

CAP/
DAP

Training/workshop

Standard of Inspection announcement workshop 6,000                       6,000                    6,000                28.1 x N

Inspecting commune/sangkat budget execution in 10 provinces 28,000                     28,000                  14,000              26.4 x N

Inspecting the implemenation of program budgeting 26.4

34,000                     

5.3 Economic Policy & Public Finance 244,000                   
Goods*
Desktop 7,000                       4,056                    11.1
Black & white printer 800                          2,501                    11.1

7,800                       
Goods**

Desktop 3,600                       360                       360                   11.1 x N
laptop 5,400                       540                       540                   14.1 x N
Photocopier (medium) 4,000                       400                       400                   15.1 x N
Toner/ink for photocopier medium 800                          80                         80                     
Printer (laser color) 1,100                       110                       110                   15.2 x N
Toner/ink for color printer 7,000                       700                       700                   
Printer (laser black & white) 500                          50                         50                     16.1 x N
Toner/ink for B&W printer 800                          80                         80                     x N

23,200                     -                   
31,000                     

Consultant Service
Revenue policy advisor 165,000                   48,929                  24,465              11.6 x D

165,000                   
Workshop

MTMF workshop 2,000                       2,000                    11.6

MTEF workshop 2,000                       -                        32.1 x N

Revenue policy workshop 2,000                       2,000                    2,000                11.1 x x N
Training -                        
Budgeting & financial management in public sector 14,000                     -                        32.1

Tax analysis and revenue farecasting (TARF) 15,000                     2,026                    11.6
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(E)=(D)-(B)

Comments by
 the World Bank
Revised budget

Commitment
 Remaining 

Budget to be paid 
July-Dec 09 

 Q4 10 11 12
Items/Description

A

Quarter 4
Time schedule D: complete

N: not yet complete
PC: partial complete
Ca: Cancellation

CAP/
DAP

Reseach exercise -                        

Research on revenue implementation & forecasting 5,000                       5,000                    5,000                11.6 x x x N

Research on mechanism to intergrate MTEF to budget process 8,000                       8,000                    4,000                11.1 x N

48,000                     

5.4 Economic Intergration & Asean Dept 18,900                     
Goods*
Desktop 5,600                       3,245                    11.3

-                        
Goods** -                        
Desktop 4,800                       480                       480                   11.3 x N
Photocopier (medium) 4,000                       400                       400                   11.3 x N
Toner/ink for photocopier medium 800                          80                         80                     11.3

9,600                       
Goods***
Black & white printer 1,500                       150                       150                   11.3 x N

Toner/ink for printer 400                          40                         40                     11.3 x N
Laptop computer 1,800                       180                       180                   11.3 x N

3,700                       
18,900                     

5.5 Legal Affairs Department 21,300                     
Goods**
Desktop 3,600                       3,600                    3,600                21.1 x N
laptop 1,800                       1,800                    1,800                21.1 x N
Printer (laser color) 1,100                       1,100                    1,100                22.1 x N
Toner/ink for color printer 7,000                       7,000                    7,000                x N
Photocopier (large size) 6,000                       6,000                    6,000                22.1 x N
Toner/ink for photocopier large size 1,800                       1,800                    1,800                x N

21,300                     

1,166,272             889,658            
1,166,272             

Goods 248,134                227,940            
Consultant service 447,942                282,971            
Training/workshop 459,884                373,591            

Operation Cost 10,312                  5,156                

MBPI 295,112            147,556            
IPA

Total 1,461,384             1,037,214         

Summary by Category
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